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MONTEREY COUNTY CIVIL GRAND JURY 

P.O. Box 414 
Salinas, CA 93902 

Telephone: (831) 883-7553 

June 24, 2019 

The Honorable Stephanie E. Hulsey 
Judge, Superior Court of California 
County of Monterey 
240 Church Street 
Salinas, CA 93907 

Re: 2018 - 19. Monterey County Civil Grand Jury Final Report 

Dear Judge Hulsey: 

On behalf of my fellow jurors on the 2018-19 Monterey County Civil Grand Jury, I am 
pleased to present our Final Report. The members of the jury are all civic minded and 
have dedicated their one-year term of service to evaluating how government is working 
in Monterey County. The Civil Grand Jury hopes these reports will shine light on and 
give guidance to the government agencies investigated. The jurors devoted many long 
hours collaborating, investigating, researching, writing and publishing these reports 
which we hope will make a difference within our county. 

It has been an honor to serve with this dedicated and committed team of fellow jurors. 
The experience of being on the Civil Grand Jury underscored the important role of 
citizen oversight in local government. We wish to thank you for your initial charge to us 
as we began our term and your support throughout the year. A special thank you to 
Chief Assistant County Counsel Les Girard who helped answer our legal questions, and 
Sandra Ontiveros, Management Analyst with the Office of the County Counsel, for her 
dedicated support and guidance in achieving our goals. 

We thank you for the privilege of serving our fellow citizens. 

Respectfully, 

���
J. Allen Miller, Foreperson
2018-2019 Monterey County Civil Grand Jury
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IN MEMORIAM OF GREGORY KOLBO
(AUG 21,1951-MAR 7, 2019) 

The members of the 2018-19 Monterey County Civil Grand Jury dedicate this 
Final Report to the memory of our fellow juror Gregory Kolbo.  Greg epitomized what a 
juror should be.  He was a respectful collaborator and a dedicated, hardworking team 
player.  Greg was always inquisitive, thoughtful, and open minded with a good sense of 
humor.  Proud to serve Monterey County as a juror, Greg was always willing to work on 
assignments with interest, integrity and enthusiasm. He was also very proud to be a 
veteran and frequently spoke about his time serving our country. He touched all of us 
with his keen interest in people and desire to be of service.  Greg’s death left a vacancy 
in our jury and a sadness in our hearts.  We dedicate this Final Report in memory of this 
kind, gentle, thoughtful, and respectful juror. 

vii



2018-2019 MONTEREY COUNTY CIVIL GRAND JURY ROSTER 

OFFICERS 

Foreperson J. Allen Miller

Foreperson Pro Tem John Mutty

Secretary Chris Mayhew 

Corresponding Secretary 

Treasurer 

Matthew Schuss 

Kathleen Stoudt 

JURORS 

Paula Alderson Monterey 

Rosemarie Barnard Prunedale 

Duane Borba Pacific Grove 

Andy Cariaga Salinas 

Amy DePaola Carmel 

Linda Lannon Salinas 

Chris Mayhew Seaside 

J. Allen Miller Monterey 

John Mutty Carmel 

Robert Nolan Marina 

Robert Reikes Pacific Grove 

Phillip Richer Monterey 

Joseph Ryan Monterey 

Matthew Schuss Carmel 

Gina Sessions Monterey 

Kathleen Stoudt Salinas 

Howard Timm Carmel 

viii



FRONT ROW (left to right): Rosemarie Barnard, Robert Reikes, Duane Borba,
Judge Stephanie E. Hulsey, Chris Mayhew, J. Allen Miller

MIDDLE ROW (left to right): Andy Cariaga, Matthew Schuss, Kathleen Stoudt,
Paula Alderson, Linda Lannon

BACK ROW (left to right): Gina Sessions, Robert Nolan, Amy DePaola, John Mutty, Joseph Ryan

Not pictured:  Howard Timm, Phil Richer

ix



2018-2019 MONTEREY COUNTY CIVIL GRAND JURY 

MISSION STATEMENT 

The mission of the Monterey County Civil Grand Jury is to conduct independent 

inquiries and to respond to citizen complaints concerning any government agency, 

municipality, or special district within Monterey County.  The reports of the Civil Grand 

Jury will provide a clear picture of the functioning of the organizations.  

Recommendations for improvement will be made, and commendations will be offered 

when effectiveness, efficiency, or excellence is found. 
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CIVIL GRAND JURY MISSION AND RESPONSE REQUIREMENTS 

The primary mission of a civil grand jury in the State of California is to examine county 

and city governments, as well as districts and other offices, in order to ensure that the 

responsibilities of these entities are conducted lawfully and efficiently.  The civil grand 

jury is also responsible for recommending measures for improving the functioning and 

accountability of these organizations, which are intended to serve the public interest.  

Jury Selection 
Each year, citizens of the county who apply for civil grand jury service are invited to an 

orientation session for an overview of the process.  The court then interviews them, and 

approximately 40 names are forwarded for inclusion in the annual civil grand jury lottery. 

During the lottery, 19 panel members are selected, with the remaining to serve as 

alternates.  Those selected to serve are sworn in and instructed to their charge by the 

presiding judge.  Civil grand jurors take an oath of confidentiality regarding any civil 

grand jury matters for the rest of their lives. 

Investigations 
Each civil grand jury sets its own rules of procedures and creates committees to 

investigate and create reports.  California Penal Code section 925 states: 

The grand jury shall investigate and report on the operations, accounts, 
and records of the officers, departments, or functions of the county 
including those operations, accounts, and records of any special 
legislative district or other district in the county created pursuant to state 
law for which the officers of the county are serving ex-officio capacity as 
officers of the districts. 
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Additionally, Section 919 prescribes that: 

The grand jury shall inquire into the condition and management of the 
public prisons within the county, including inquiring into willful or corrupt 
misconduct in office of public officers of every description within the 
county. 

The public may submit directly to the Monterey County Civil Grand Jury complaints 

requesting that it investigate issues of concern regarding public agencies or official in 

Monterey County.  The public may request complaint forms by contacting the office of 

the Monterey County Civil Grand Jury at (831) 883-7553 or through the Grand Jury’s 

website address at www.monterey.courts.ca.gov/grandjury or 

http://www.co.monterey.ca.us/government/participate-get-involved/civil-grand-jury. 

Grand juries conduct proceedings behind closed doors, as required by law, primarily for 

the protection of people who file complaints or who testify during investigations.  All who 

appear as witnesses or communicate in writing with a grand jury are protected by strict 

rules of confidentiality, for which violators are subject to legal sanction.   

Reports 
Section 933(a) of California Penal Code declares: 

Each grand jury shall submit…a final report of its finding and 
recommendations that pertain to county government matters during the 
fiscal or calendar year.   

The civil grand jury summarizes its findings and makes recommendations in a public 

report, completed at the end of its yearlong term.  Each report is presented to the 

appropriate department or agency. 

Section 933(b) declares: 

One copy of each final report, together with the responses thereto, found 
to be in compliance with this title shall be placed on file with the clerk of 
the court and remain on file in the office of the clerk.  The clerk shall 
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immediately forward a true copy of the report and the responses to the 
State Archivist who shall retain that report and all responses in perpetuity. 

Each report is distributed to public officials, libraries, the news media and any entity that 

is the subject of any of the reports.  The public may also view each year’s final report 

through the Monterey County Civil Grand Jury’s website at 

http://www.co.monterey.ca.us/government/participate-get-involved/civil-grand-jury or 

www.monterey.courts.ca.gov/grandjury. 

Content of Responses 
Section 933.05 of the California Penal Code declares: 

(a) For purposes of subdivision (b) of Section 933, as to each grand jury
finding, the responding person or entity shall indicate one of the
following:
1. The respondent agrees with the finding.
2. The respondent disagrees wholly or partially with the finding, in

which  case the response shall specify the portion of the finding that
is  disputed and shall include an explanation of the reasons
therefor.

(b) For purposes of subdivision (b) of Section 933, as to each grand jury
recommendation, the responding person or entity shall report one of the
following actions:
1. The recommendation has been implemented, with a summary regarding

the implemented action.
2. The recommendation has not yet been implemented, but will be

implemented in the future, with a timeframe for implementation.
3. The recommendation requires further analysis, with an explanation

and the scope and parameters of an analysis or study, and a
timeframe for the matter to be prepared for discussion by the officer
or head of the agency or department being investigated or
reviewed, including the governing body of the public agency when
applicable.  This timeframe shall not exceed six months from the
date of publication of the grand jury report.

4. The recommendation will not be implemented because it is not
warranted or is not reasonable, with an explanation therefor.
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Timeline of Responses 
Section 933(c) states: 

No later than 90 days after the grand jury submits a final report on the 
operations of any public agency subject to its reviewing authority, the 
governing body of the public agency shall comment to the presiding judge 
of the superior court on the findings and recommendations pertaining to 
matters under the control of the governing body, and every elected county 
officer or agency head for which the grand jury has responsibility pursuant 
to Section 914.1 shall comment within 60 days to the presiding judge of 
the superior court, with an information copy sent to the board of 
supervisors, on the findings and recommendation pertaining to matter 
under the control of that county officer or agency head any and agency or 
agencies which that officer or agency head supervises or controls…All of 
these comments and reports shall forthwith be submitted to the presiding 
judge of the superior court who impaneled the grand jury. 

Address for Delivery of Responses 
The Honorable Stephanie E. Hulsey 
Judge of the Superior Court 
County of Monterey 
240 Church Street 
Salinas, CA  93901 
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A REVIEW OF THE CITY OF MONTEREY’S NEIGHBORHOOD 
IMPROVEMENT PROGRAM 

SUMMARY 

The City of Monterey Neighborhood Improvement and Community Program, more 
commonly known as the Neighborhood Improvement Program (NIP), was established in 
1985 by the Monterey City Council.  In 1988, the voters approved Measure B, now 
included as section 6.6 of the Monterey City Charter, which states that at least 16% of 
the Transient Occupancy Tax (TOT) is to be set aside for improvements to the 
residential neighborhoods of Monterey.  The original NIP budget in 1986 was $2 million. 
The estimated budget for 2017-18 was $4 million.  The NIP has accomplished many 
beneficial projects in the years since it was established and is generally seen in a 
positive light by the residents of the City of Monterey. 

This investigation began as a result of a citizen’s concern that the NIP wasn’t 
adequately serving the neighborhoods.  This report will show that the City of Monterey 
has followed the original intention of the voters for the most part but there are some 
exceptions detailed below. 

This report will identify that the City of Monterey and/or the NIP Committee: 

a) failed to diligently review, and update, the Policies and Procedures Manual (NIP
Manual) to currently reflect changes within the NIP operations and structure;

b) included and funded projects in an entity called Citywide, which is not specified
as a neighborhood in the NIP Manual, and which should be funded from the
City’s General Fund; and

c) provided inadequate Public Notices for NIP publicly held meetings.

For the above reasons, updated written policies and procedures should be drafted and 
approved reflecting the current protocols utilized by the NIP.  The Monterey County Civil 
Grand Jury (MCCGJ) recommends that the Monterey City Council in collaboration with 
the NIP Committee address this matter and: 

a) review the NIP Manual annually and make appropriate changes;
b) define Citywide and differentiate it from Community-wide (terminology used in the

City Charter to describe use of the NIP funds);
c) avoid using NIP funds for Citywide projects that should be funded through the

General Fund; and,
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A REVIEW OF THE CITY OF MONTEREY’S NEIGHBORHOOD 
IMPROVEMENT PROGRAM 

d) adopt a protocol to better inform the residents of Monterey, as well as the public
at large, when NIP Public Meetings are being held.

BACKGROUND 

The MCCGJ began this investigation as a result of a citizen’s complaint.  The complaint 
focused on the NIP in the City of Monterey.  The three main concerns of the 
complainant were: 

1) The lack of term limits for NIP representatives creates an atmosphere that
supports vote trading and cronyism;

2) The NIP budget is used for projects not included under Measure B, which is
described on page 6 of the Manual;1 and,

3) The processes by which the NIP projects are prioritized and by which the
funds are allocated do not provide equal treatment for all the neighborhoods’
projects.

The MCCGJ began the inquiry into the NIP specifically focused on the three issues 
brought to our attention by the complaint.  During the investigation, several other issues 
were uncovered that called into question whether the government of the City of 
Monterey was transparent in its policies, procedures, and finances as they relate to the 
NIP.  In order to better understand the issues, the MCCGJ researched the following:  

a) the organization of the City of Monterey’s government;
b) the history of the City of Monterey; and
c) the genesis of the NIP.

The following information was obtained from the NIP Policies and Procedures Manual;2 
interviews conducted by the MCCGJ; review of City of Monterey public documents 
located on the City website using the tool I-SEARCH3; and documents provided by City 
officials, NIP members, and residents. 

1 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
2 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
3 http://isearchmonterey.org/home.html 
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A REVIEW OF THE CITY OF MONTEREY’S NEIGHBORHOOD 
IMPROVEMENT PROGRAM 

The Government Structure 

The City of Monterey is a charter city that operates under a charter (essentially its own 
constitution) that has been adopted by local voters.  The City of Monterey operates 
under a Council-Manager form of government.  This is a government in which the 
Monterey City Council governs legislative issues and the City Manager is responsible 
for all administrative and everyday functions.  The Monterey City Council is composed 
of five councilmembers, one of which is the mayor.  Councilmembers are all elected 
positions and serve staggered four-year terms.  The Monterey City Council meets the 
first and third Tuesday of each month. The city’s fiscal year is from July 1st through 
June 30th.  Each Monterey City Council meeting has a predetermined agenda.  The City 
Manager has final approval of the Monterey City Council agenda and has responsibility 
over the functions of the NIP. Appendix A shows the Organizational chart of the City of 
Monterey. 

A Brief History of the City of Monterey 

The City of Monterey, which was incorporated in 1850, has come a long way from being 
initially known for its fishing industry in the early to mid-1900s.  Due to its strategic 
location, it was identified as a key military outpost and was the home to an active 
military base, the Presidio.  The City of Monterey is presently a well-known tourist 
destination due to several attractions, most notably the Monterey Bay Aquarium.  As the 
area’s popularity grew, the negative impact to the natural surroundings and the 
infrastructure, mainly caused by the increase of automobile traffic, raised great 
concerns to the residents of the neighborhoods of the city.  

In 1985, then Mayor Clyde Roberson introduced a proposal for a system in which a 
portion of the TOT, charged by lodging establishments, would be diverted to support the 
needs of the neighborhoods.  This system was officially amended into the Monterey City 
Charter and approved by voters in the General Election of November 8, 1988, as 
Measure B, Monterey City Charter Amendment Neighborhood and Community Projects 
Program.4  The major aspects of Measure B are:  

4 https://monterey.org/Residents/Neighborhoods/Neighborhood-Improvement-Program
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A REVIEW OF THE CITY OF MONTEREY’S NEIGHBORHOOD 
IMPROVEMENT PROGRAM 

1. At least 16% of the annual TOT revenue is to be budgeted for capital projects
to improve the residential neighborhoods or projects of community-wide
benefit; and

2. The Monterey City Council may, by a four-fifths vote, reduce said budget
below 16%.

A copy of Section 6.6 of the Monterey City Charter is attached as Appendix B 

The Neighborhood Improvement Program 

To provide guidance to the NIP Committee on how to conduct its business, the NIP 
Manual was developed.5  The Council Approved Edition of the NIP Manual, currently in 
use by the NIP, is dated December 4, 2012. 

The NIP includes 16 neighborhoods.  The Monterey City Charter defines the 
appropriate use of NIP funds as targeted for neighborhoods and community-wide capital 
projects.  For clarification purposes of the NIP Manual and this report, the Merriam-
Webster Dictionary defines “neighborhood” as “the people living near one another” or “a 
section lived in by neighbors and usually having distinguishing characteristics.” 6   
“Community”7 is defined as “people with common interests living in a particular area” 
and Citywide as “including all parts of the city.”  The MCCGJ believes community-wide 
projects benefit the residents within the neighborhoods and Citywide projects benefit the 
residents of the entire city.  A map of the 16 neighborhoods is attached as Appendix C. 

Each neighborhood chooses one representative and an alternate to serve on the NIP 
Committee.  Each representative is then approved and appointed by the Monterey City 
Council.  The NIP Committee chooses a Spokesperson and an Alternate Spokesperson 
to represent the NIP Committee in meetings with the Monterey City Council and other 
committees.  There are no representatives for Citywide. 

A neighborhood, as defined in the City Charter, has an identified and distinct boundary. 
Each neighborhood has a base allocation for funding projects. The base allocation8 

5 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
6 https://www.merriam-webster.com/dictionary/neighborhood 
7 https://www.merriam-webster.com/dictionary/community 
8 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
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A REVIEW OF THE CITY OF MONTEREY’S NEIGHBORHOOD 
IMPROVEMENT PROGRAM 

(funding allocation) is set by the per capita formula per year and is based on the 
population of each neighborhood.  Citywide has no base allocation. 

There is a designated City of Monterey NIP Coordinator who is appointed by the City 
Manager9 and is responsible for coordinating development and execution of the NIP. 
The NIP Coordinator’s immediate supervisor is the Director of the Public Works 
Department.  Each NIP representative is responsible for submitting resident suggested 
projects to the NIP Coordinator for review.  City staff frequently submit city projects for 
consideration by the NIP committee at the request of the City Manager, the majority of 
which are Citywide.  These projects are then reviewed by the NIP Coordinator, 
evaluated as to completion cost, and presented for review by the NIP Committee during 
Voting Night (as described below). 

Each year within the first quarter, NIP representatives meet to vote on projects within 
their own neighborhoods.  During the NIP prioritization meeting, NIP members can 
support other projects outside of their neighborhoods by lending their allocation of 
monies to other projects.  Approved projects are reviewed by the Monterey City Council 
for approval or rejection.  Once the Monterey City Council approves projects, they return 
the list of approved projects to the NIP Coordinator for scheduling with the City 
Engineer, Parks and Recreation Department, and the Public Works Department.  

APPROACH 

The MCCGJ interviewed several NIP Spokespersons, NIP representatives, and 
residents of several neighborhoods.  The cross section of interviewees included more 
recently appointed representatives and representatives who have over 15 years of 
experience on their respective NIP Committees.  The MCCGJ also interviewed senior 
officials within the City of Monterey who had knowledge of the NIP functions and 
procedures.  The interviews included staff members and senior and middle 
management officials, including elected officials.  These interviews provided information 
that prompted the MCCGJ to research City documents, public meeting minutes, and the 
finances of the City of Monterey Budget. 

9 https://monterey.org/Residents/Neighborhoods/Neighborhood-Improvement-Program 
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Relevant documents, City Minutes, City Agendas, and financial data were collected 
from the City of Monterey staff and the on-line search engine, I-SEARCH.  The I-
SEARCH tool allows the user to access on-line activities to review City Public Meetings, 
including videos and minutes.  The search engine allows the user to search by date, 
month, and year. 

The MCCGJ also reviewed: 

• NIP Budgets
• City of Monterey Budgets
• NIP website information10, and
• NIP Projects submitted to the NIP from the Public

DISCUSSION 

NIP Representatives and Term in Office 

The MCCGJ, in its efforts to address the complainant’s concerns regarding term limits, 
interviewed a NIP Spokesperson elected from the representatives, several 
representatives and residents as well as City Staff and senior officials and found: 

• The position of NIP representative is time-consuming and requires a great
deal of work and dedication.

• The long serving members reported that they were in their positions due to
lack of interest from other neighborhood residents to serve in the position.

• Certain NIP representatives had no alternate to assist them with their NIP
tasks.

• Each year, the NIP representatives are voted in by their respective
districts.

• Although previous knowledge is valuable, it is not necessary in the
position.

10 https://monterey.org/Residents/Neighborhoods/Neighborhood-Improvement-Program
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• NIP representatives cooperated with each other and voted for, as well as,
used funds from their neighborhoods to assist other neighborhood
projects.

The NIP Neighborhoods and Budget 

The NIP Manual11 addresses the neighborhoods within the City of Monterey and those 
neighborhoods are identified by a district name.   A map showing the boundaries of 
each neighborhood is included in Appendix C.  There are 16 separate and distinct 
neighborhoods.  The funding allocation of each designated neighborhood is determined 
by a per capita formula each year and is based upon the population of each 
neighborhood.  The term used by the City of Monterey is “base allocation”.  Base 
allocation is calculated by the number of residents in each neighborhood multiplied by 
$7.50 per resident.  The population numbers are based upon the 2010 United States 
Census.  The number of residents in their respective neighborhoods is included in 
Appendix D.  Each neighborhood can use its base allocation solely at its discretion and 
does not need NIP Committee approval for projects covered by this allocation.  The 
funds from the TOT not used for base allocations are used for projects in the 
prioritization process explained above. 

The MCCGJ found, upon reviewing the City Budget 2017-2019,12 that an entity called 
Citywide was listed under the heading of Neighborhoods.  There is no reference within 
the City Charter for Citywide.  The NIP Manual mentions Citywide projects but does not 
define them. 

The MCCGJ reviewed the NIP budgets from 2008-2018 and found that overall, Citywide 
received substantially more funding from the NIP Budget than any of the 16 
neighborhoods.  A copy of the 10-Year Budget numbers by neighborhood is attached as 
Appendix E.  Over the 10 years ending in 2018, Citywide received 30.8% of the NIP 
budget.  During the same years, the next highest was New Monterey with 15.7%, then 
Monterey Vista with 11%.  The rest of the neighborhoods were all under 7% of the 

11 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
12 https://monterey.org/Portals/0/Reports/Finance/Budget/Adopted-Budget-2017-2019-
Biennium_FINAL.pdf 
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budget.  In 8 of the 10 years, Citywide received more than any of the 16 approved 
neighborhoods. While it is true that Citywide projects were voted on and approved by 
the NIP Committee, by using NIP funds for Citywide projects, less was left for individual 
neighborhood projects. 

It is clear that some of these Citywide projects should have been in the General Fund. 
City departments are asked to provide project ideas to submit to the NIP Committee.  
These projects probably have merit but may actually be more appropriately covered by 
the General Fund.  Citywide also appears in the General Fund budget.  For example, in 
Budget year 2014 supplemental Budget requests, there is a line request for Citywide 
listed under General Fund.  Additionally, there is a line item entry during the years 2014-
2015 for Capital Improvement Projects in which “Citywide Street Repair” is listed under 
the heading General Fund.  

The NIP budget can be used to fund projects other than improvements in the 
neighborhoods.  The City Charter also allows funds for community-wide capital projects.  
The City Charter indicates that the Monterey City Council “may, by a four-fifths vote 
reduce the NIP budget” and further states that this can be done if the “Monterey City 
Council determines that there are insufficient funds for the ordinary and necessary 
services in any budget year….”. There are no guidelines for what is meant by “ordinary 
and necessary services”.  Protocols, policies, and procedures to identify instances in 
which there is an urgent need to use NIP funds outside of what they were intended for 
do not exist.  The MCCGJ wondered how the Monterey residents can be assured that 
the Monterey City Council is being transparent when they adopt a budget utilizing NIP 
funds for Citywide projects instead of neighborhood projects. 

Document review and interviews with City Staff, Senior City Management, and NIP 
representatives could not provide a reasonable explanation for the Citywide entity.  
Some NIP representatives and members were not even aware of the existence of 
Citywide.  In the Monterey City Council minutes dated February 6, 2018, Mayor Clyde 
Roberson stated, “Going forward, the City needs to find another revenue source to 
continue to fund Citywide projects outside the NIP”.13  Mayor Roberson also stated he is 
“not comfortable blessing individual projects, and ideas should be coming from the NIP 

13 http://isearchmonterey.org/mtgviewer.aspx?meetid=3887&doctype=MINUTES 
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Committee and residents.”14  The MCCGJ agrees with this statement.  We believe the 
funding of some projects outside of the pre-described 16 neighborhoods is not abiding 
by the intent of the City Charter.  It appears that funds extracted from the NIP budget for 
Citywide projects are to enhance the General Fund of the City of Monterey to complete 
General Fund Projects.  

Confusion Regarding the NIP Manual 

The purpose of the NIP Manual is to provide guidance to the NIP representatives on 
how to conduct its business and provide information to the public.  The NIP Committee 
is currently using a Council Approved Edition dated December 4, 2012.  The NIP 
Committee made numerous attempts to update the NIP Manual as documented below. 

There are three members from the 16 NIP neighborhoods who sit on the Policy Manual 
Subcommittee.  This Subcommittee is responsible for drafting revisions and additions to 
the NIP Manual as directed by the NIP Committee.  The Mayor represents the Monterey 
City Council on this Subcommittee. 

Over a two-year period (2014-2015), several meetings were held regarding changes, 
revisions, and deletions to the NIP Manual.15  These meetings were attended by the NIP 
Coordinator and NIP Committee.  These meetings yielded no progress.  The NIP 
Manual clearly states, “All revisions and additions are discussed and voted on (and)…. 
are taken to the NIP Committee for review and approval prior to being taken to the City 
Manager to be placed on the agenda for Monterey City Council”16. 

The most currently used edition of the NIP Manual is dated December 4, 2012 and is 
available for the public on the NIP website17.  Between July 2013 and December 2015, 
issues continued to be raised at NIP meetings regarding changes, deletions, and 
additions without any actionable outcomes.  Discussion related to the revision of the 
NIP Manual was usually moved to the next meeting.  No consensus was reached for 
any action. 

14 http://isearchmonterey.org/mtgviewer.aspx?meetid=3887&doctype=MINUTES 
15 http://isearchmonterey.org/meetings.html 
16 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
17 https://monterey.org/Residents/Neighborhoods/Neighborhood-Improvement-Program 
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The MCCGJ found that in December 2015 the matter of “Changes to the NIP Policies 
and Procedures Manual” was placed on the Monterey City Council agenda.   The 
documents to support the agendized item included a strike through version of the NIP 
Manual.  The motion to “approve Policies and Procedures Manual revisions for the 
Neighborhood Improvement Program for calendar year 2016 (Plans & Public Works 
808-01)” was continued on a 5-0 vote to the next Monterey City Council Meeting in
January 2016.  The issue never appeared on succeeding agendas.  As of the writing of
this report, the 2012 approved edition of the NIP Manual remains in use.

The NIP held 11 public meetings in 2016, 8 public meetings in 2017, and 9 public 
meeting in 201818.  Revisions to the NIP Manual were never brought forward for a vote 
by the NIP Committee.  In spite of frequent comments about the importance of making 
changes to reflect the current status of NIP Committee functioning, the issue was never 
resolved.  All the proposed changes, additions, and deletions to the NIP Manual can be 
found within the City of Monterey’s I-Search website19.  All public meetings, minutes, 
and videos can be accessed on this website. 

Over a period of four years, no formal action was taken to change, update, or revise the 
NIP Manual for Monterey City Council approval.  A request by the Mayor dated October 
16, 2018,20 to the NIP Manual Subcommittee and City personnel to review and make 
changes to the current processes for efficiencies was never completed. 

Public Meetings Notices 

One of the many important functions of city government is to inform its residents of 
public meetings.  Residents have the absolute right to attend meetings and voice their 
concerns, approval, or displeasures of action taken or not taken by the city government 
officials. 

18 http://isearchmonterey.org/meetings.html 
19 http://isearchmonterey.org/home.html 
20 http://isearchmonterey.org/mtgviewer.aspx?meetid=3904&doctype=MINUTES 
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The California Brown Act (Government Code Section 54950 et. Sec) requires notice of 
public meetings and agendas to be posted 72 hours prior to the meeting.21  The NIP 
Manual 22 states that NIP public meetings will be advertised in “local newspapers”. 

Notices of NIP public meetings are posted only on the City of Monterey website and the 
bulletin board outside of City Hall.  This meets the letter of the law in the Brown Act but 
not the spirit of public notice.  The MCCGJ requested copies of newspaper postings 
from the City of Monterey for NIP meetings.  None were provided.  The City of Monterey 
is not following the guidelines in the NIP Manual for meeting notice publication. 

The City of Monterey does not make use of instant technology and messaging platforms 
for meeting notices.  By using the bulletin board at City Hall to post upcoming meetings, 
citizens must travel to City Hall to see what is posted, rather than using the latest 
technology.  

FINDINGS 

NIP Committee Members 
F1) NIP Representatives are a reliable and hardworking group of volunteers elected 

annually by their neighborhoods without term restrictions. 
F2) NIP Representatives work cooperatively with each other to prioritize and fund 

projects.  There is no evidence of “cronyism” or vote trading. 
F3) Term limits would likely lead to numerous vacancies on the NIP Committee. 

NIP Manual 
F4) The December 4, 2012 Edition of the NIP Manual does not reflect the current 

processes and practices of the NIP. 
F5) From 2012 to the present, the NIP Committee has continued to discuss changes 

to the 2012 NIP Manual without subsequent city council approval, thereby not 
having up to date practices documented. 

F6) The NIP Coordinator and the City Manager failed to advance the revision of the 
NIP Manual over a period of six years. 

21 https://www.jdsupra.com/legalnews/ab-2257-new-brown-act-requirements-for-35346/ 
22 https://monterey.org/Portals/0/Reports/NIP/NIP-Policies-and-Procedures-Manual.pdf 
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NIP Projects 
F7) NIP has a well worked out method of prioritizing neighborhood projects. 
F8) The City of Monterey gives appropriate procedural support to the NIP projects. 
F9) The funding of some projects outside of the pre-described 16 neighborhoods is 

not abiding by the intent of the City Charter.  
F10) There is confusion about Citywide projects that can be found in both NIP and 

General Fund budgets.  The citizens of Monterey don’t have but need 
transparency when it comes to the NIP funding of Citywide projects. 

F11) The practice of City Officials submitting Citywide projects from their respective 
departments and presenting them to the NIP for approval gives the appearance 
that Citywide projects belong in the NIP budget but may actually belong in the 
General Fund budget. 

F12) Funds used from the NIP budget for Citywide projects are to enhance the 
General Fund of the City of Monterey to complete General Fund Projects. 

F13) Citywide has been erroneously identified as a neighborhood and is included in 
project assignments but has no base allocated budget. 

F14) Over a ten-year period, the NIP budget shows that Citywide received 
substantially more funding than any of the true 16 neighborhoods. 

Public Meeting Notices 
F15) NIP public meetings are not communicated effectively to the residents of 

Monterey or to the general public. 
F16) The City of Monterey is not following the NIP Manual’s guidelines by failing to 

post public meeting announcements in local newspapers. 

RECOMMENDATIONS 

R1) Immediately, the Monterey City Council should coordinate with the NIP 
Representatives to update the 2012 Edition of the NIP Manual to reflect the 
current operations and policies of the NIP and to annually update the NIP 
Manual.  

R2) No later than the end of the 2019-2020 fiscal year, the Monterey City Council 
should hold the office of the City Manager accountable for the process of 
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updating the NIP Manual and having it placed on the agenda for a vote by the 
Monterey City Council.  

R3) By the end of the 2019-2020 fiscal year, the Monterey City Council should 
develop protocols, policies, and procedures to identify instances in which there is 
an urgent need to use NIP funds outside of what they were intended.   

R4) By January 2020 the Monterey City Council should clearly define Citywide and 
differentiate it from Community-wide as it relates to NIP projects and funding. 

R5) Immediately the Monterey City Council should develop criteria to differentiate 
General Fund projects that qualify for NIP funds from those projects that do not. 

R6) Immediately after finalizing R5, the Monterey City Council should ensure that City 
Staff, including elected officials, do not submit projects to the NIP when those 
projects are within the purview of the General Fund.  

R7) By January 2020, the Monterey City Council should adopt and implement 
broader and more modern methods of informing the residents of Monterey when 
and where public meetings of the NIP are to be held.  

REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the grand jury requests a response to 
the Findings and Recommendations as follows: 

From the following governing body within 90 days: 
• The Monterey City Council

Findings: F4), F5) F7), F8), F9), F10) F11), F12), F13), F14), F15), F16), and
Recommendations:  R1), R2), R3), R4), R5), R6), R7)

INVITED RESPONSES 

• The Monterey City Mayor
Findings: F4), F5) F7), F8), F9), F10) F11), F12), F13), F14), F15), F16), and
Recommendations:  R1), R2), R3), R4), R5), R6), R7)
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• The City Manager of the City of Monterey
Findings:  F4), F5), F6), F7), F8), F9), F10), F11), F12), F13), F14), F15) and
F16)
Recommendations:  R1), R2), R3), R6) and R7)

• NIP Spokesperson
Findings:  F1), F2), F3), F4), F5), F7), F8), F9), F10), F11), F12), F13), F14),
F15) and F16)
Recommendations:  R1), R2), R7)

Reports issued by the Civil Grand Jury do not identify individuals interviewed.  Penal Code section 929 
requires that reports of the Civil Grand Jury not contain the name of any person or facts leading to the 
identity of any person who provides information to the Civil Grand Jury 
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Appendix A:  City of Monterey Organizational Charter 

Appendix B:  Section 6.6 of the Monterey City Charter 

Appendix C:  Map of Monterey’s 16 Neighborhoods (from Policy and Procedure Manual 
p. 10)

Appendix D: NIP Neighborhoods (from NIP Policy and Procedures Manual) 

Appendix E: Funding by Neighborhood 2008-2018 
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Appendix A: City of Monterey Organizational Charter 
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Appendix B:  Section 6.6 of the Monterey City Charter 

Sec. 6.6 Neighborhood and Community Improvement Program. 
a) Purpose: The purpose of the Neighborhood and Community Improvement Program is
to insure that a minimum portion of the City’s annual budget is expended to improve the
residential neighborhoods of the City and to provide for capital projects of community-
wide benefit.

b) Capital Projects Defined: Capital Projects include, but are not limited to, streets,
storm drains, sewers, sidewalks, lighting, traffic control devices, landscaping and
beautification, parks, recreational facilities and other public buildings. Capital Projects
do not include ordinary services.

c) Annual Budget: As part of the annual budget, the Monterey City Council shall
appropriate at least sixteen percent (16%) of the Transient Occupancy Tax estimated to
be collected during the fiscal year to be expended on Neighborhood and Community
Improvements. If the Council determines that there are insufficient funds available to
provide for the ordinary and necessary services in any budget year, they may, by an
affirmative vote of four (4) members of the Monterey City Council, reduce the amount to
be appropriated for Neighborhood and Community Improvements.

d) Neighborhood Improvement Program Committee: The Monterey City Council shall
appoint at least one (1) resident from each residential neighborhood to the
Neighborhood Improvement Program Committee. The Committee shall recommend a
list of capital improvements desired to be accomplished in each neighborhood.
Recommendations may include multi-year projects and funding.

e) Council Action: From the recommendations of the Neighborhood Improvement
Program Committee the Council shall include a Neighborhood Improvement Program in
the annual budget. The determination of the projects, priorities and expenditures shall
be within the sound discretion of the Monterey City Council.

17
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Appendix C:  Map of Monterey’s 16 Neighborhoods (from Policy and Procedure 
Manual p. 10) 
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Appendix D:  NIP Neighborhoods (from NIP Policy and Procedures Manual) 

IV. NEIGHBORHOOD IMPROVEMENT PROGRAM COMMITTEE
A. What is a Neighborhood? Webster defines a neighborhood as "the people living

near one another" or "a section lived in by neighbors and usually having
distinguishing characteristics." For NIP purposes, an area must be eligible for
NIP-funded projects within its boundaries to qualify as a neighborhood. Currently,
Monterey has sixteen (16) distinctive neighborhoods. These neighborhoods are:

NEIGHBORHOOD POPULATION - 2010 
I. Aguajito Oaks 97 

Alta Mesa 290 
3. Casanova-Oak Knoll 1,713 
4. Deer Flats 451 
5. Del Monte Beach 525 
6. Del Monte Grove-Laguna Grande 1 ,243 
7. Downtown 287 
8. Fisherman Flats 447 
9. Glenwood 993 

10. Monterey Vista 3,806 
1 1. New Monterey 5,091 
12. Oak Grove 1 ,642 
13. Old Town 3,105 
14. Skyline Forest 1 ,098 
15. Skyline Ridge 151 
16. Villa Del Monte 2,212 
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Appendix E:  Funding by Neighborhood 2008-2018 
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DISCLOSING PUBLIC EMPLOYEE SALARY  
COMPENSATION DATA IN MONTEREY COUNTY 

SUMMARY 

In the aftermath of the financial scandal that rocked the City of Bell, California in 2010, 
State Controller John Chiang ordered cities, counties, and special districts, under 
Government Code (GC) sections 124631 and 538922 to submit public employee salary 
compensation data to the State Controller’s Officer (SCO). The data was part of their 
Financial Transaction Reporting (FTR) requirements and was published on the 
Government Compensation in California (GCC) website established by the SCO that 
same year to promote government transparency. In 2015, subsection (l) was added to 
GC 53892, making reporting mandatory for all cities, counties, and special districts; and 
changing the filing deadline from April 1st to April 30th. Failure to submit the required 
data by the deadline can result in a penalty. 

In 2018, the Civil Grand Jury read an article in the Carmel Pine Cone newspaper, that 
the Monterey County Office of the Auditor-Controller failed to meet the deadline for 
submitting public employee salary compensation data for the past three years; 2015-
2017. The article also stated that in 2015 and 2016, the county submitted reports that 
were “non-compliant”, meaning they were either incomplete, filed in a different format 
than required by the state, or were submitted after the reporting deadline. The Monterey 
County Civil Grand Jury decided to investigate to determine if the County Office of 
Auditor-Controller did, in fact, miss the deadlines, the reason(s) for missing the 
deadlines, and if the county incurred a penalty for late filing during the three years in 
question. 

The Civil Grand Jury found that the Office of Auditor-Controller indeed failed to meet 
deadlines for the years 2015, 2016, and 2017. They were late, they were non-compliant, 
and they have no policy in place to avoid future late filings. A penalty was not assessed 
by the SCO.   

Public employee salary compensation is, by far, the single largest expense of the 
county budget; and taxpayers deserve to have an accurate and transparent accounting 
of the data. Since the inception of the reporting mandate in 2010 and state law in 2015, 
the Monterey County Office of Auditor-Controller has not had written policies and 

1 http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=GOV&sectionNum=12463 
2 https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=GOV&sectionNum=53892 
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procedures for submitting the data on time to the SCO.  The Civil Grand Jury believes 
future late filings can be avoided by creating and instituting written policies and 
procedures that include calendar driven protocols for timely filing.  

BACKGROUND 

In July 2018, the Carmel Pine Cone newspaper published an article stating that the 
Office of Auditor-Controller neglected to file the public employee salary compensation 
and pension data as prescribed by law for 2015, 2016, and 2017.3  

Failure to disclose public employee salary compensation information by the deadline 
prescribed by law undermines the processes that have been put in place by the SCO for 
accountability and transparency.   

Public employee compensation is the largest expense in the budget of Monterey 
County,4 according to the “Budget End of Year Report” for 2017-2018.5  Taxpayers have 
the right and a responsibility to know how and what is spent in this budgetary category.   

The Monterey County Civil Grand Jury investigated to determine if the Monterey County 
Office of Auditor-Controller was remiss in filing, and if it was, the reason(s) for late filing, 
and if the county incurred fines for late filing during the three years in question. 

The law supporting public employee compensation disclosure went into effect as a 
result of the revelation of the misappropriation of public funds and high salaries for 
several City of Bell employees.  In the aftermath of this financial scandal exposing 
payroll malfeasance, California State Controller John Chiang began requiring all cities, 
counties, and special districts to submit public employee salary information to the SCO. 
When the law first went into effect in 2010, cities, counties, and special districts were 
required to submit only summary information to the SCO including revenues and 
expenditures.  Payroll information was part of that data, but it was hidden in the 
summary.  The 2015 law requires all cities, counties, and special districts to supply all 
compensation data including compensation for elected officials such as mayors and 

3 http://pineconearchive.fileburstcdn.com/180713PCA.pdf 

4 http://www.co.monterey.ca.us/home/showdocument?id=71673, Page 5 

5 Monterey County Annual Report/Expenses  
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other officials, including city managers and county administrators.  The compensation 
data is now completely visible to all taxpayers in a separate category.  

The goal of the new law is to provide complete transparency of public employee salary, 
pension, and other compensation data.  After conducting an audit of the City of Bell, 
Chiang explained, “The absence of transparency is a breeding ground for waste, fraud, 
and abuse of taxpayer dollars.  A single website with accessible information will make 
sure that excessive pay is no longer able to escape public scrutiny and accountability.”6  
The revelation of the corruption and ultimately, the conviction of some City of Bell public 
employees led to the passage of the salary disclosure laws we have today. 

While providing the taxpayer with public employee salary compensation information is 
the law in California, delivering it on time, as prescribed, creates an additional layer of 
transparency and trust among those who serve the interests of the public.  The timely 
publication of the information is the responsibility of the Office of Auditor-Controller. The 
information is necessary and foundational to an informed electorate.   

APPROACH 

The Civil Grand Jury researched the reasons why these laws were enacted.  We 
interviewed staff from the Monterey County Office of Auditor-Controller to understand 
the processes and procedures involved with submitting the required data to the SCO.  
Additionally, the Civil Grand Jury spoke to and corresponded with staff from the State 
Controller’s office on multiple occasions.  We reviewed the salary data for 5,875 
Monterey County public employees. We reviewed pension and health care costs for 
retired public employees, all of which must be reported to the public through the SCO.  
The Civil Grand Jury also reviewed and analyzed budgets for Monterey County between 
the fiscal years 2014 and 2019 to determine the percentage of the budget that is 
allocated to employee wages, salaries, and compensation.7  In addition to using these 
primary sources, the Civil Grand Jury reviewed the State Controller’s Government 
Compensation in California website, the Monterey County Annual Report website, and 
several non-governmental websites, including news outlet organizations for whom the 
Office of Auditor-Controller annually provides salary data information.  These news 

6 https://www.sco.ca.gov/eo_pressrel_controller_requires_salary_reporting.html 

7 http://www.co.monterey.ca.us/government/departments-a-h/administrative-office/budget-analysis 
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organizations included Transparent California the Salinas Californian Bay Area News 
Group, the Monterey Herald, and the Monterey County Weekly. 

DISCUSSION 

The facts in this report are the result of multiple interviews conducted by the Civil 
Grand Jury during the investigation process or in documentation footnoted 
separately. 

• In 2010, under the authority of GC sections 12463 and 53892 the SCO required
the compensation data from cities, counties, and special districts as a component
of their financial transaction reports. The compensation data was published as
“The Government Compensation in California Report.”8

• The current law requires counties, cities, and special districts to submit salary
compensation data to the SCO by April 30 each year for the previous calendar
year.9 The SCO is specific as to the date, format, and method, the salary data
must be submitted.

• Penalties for late filing, or if the data are deemed false, incomplete or incorrect,
range from $1,000-$5,000.10

• Monterey County did not incur penalties for late filing during the years in
question.

• The newly elected Auditor-Controller has weekly meetings to discuss upcoming
calendar deadlines.

• Of the 58 California counties, Monterey County was not the only county that
missed the salary compensation data filing deadline for the years 2015, 2016,
and 2017.  In 2015, 13 counties missed the deadline; in 2016, 7 counties missed
the deadline; and in 2017, 11 counties missed the deadline.

• Monterey County salary compensation data was submitted late in years 2015,
2016, and 2017.

8 http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=GOV&sectionNum=12463

9 http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=53895.&lawCode=GOV  

10 http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=53895.&lawCode=GOV 
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• The Monterey County Office of Auditor-Controller was required to clarify certain
salary compensation anomalies to the SCO for 2015 and 2016 before data could
be posted online. These anomalies related to special compensation practices.

Salary compensation for Monterey County for the years 2015 and 2016 were not posted 
to the State website until July 2018 pending clarification of the salary compensation 
anomalies. 

Monterey County was late in filing salary compensation data as follows: 

Government Compensation in California 
Reporting Year 

Submittal Date 

2015 08/22/2016 

2016 06/28/2017 

2017 07/13/2018 

• Public employee compensation is the single largest expense of the Monterey
County budget.

• Nine years after the law was enacted, Monterey County Office of Auditor-
Controller still does not have written policies and procedures for filing salary
compensation data to the SCO.

• The salaries for Monterey County public employees can be viewed on the SCO
website.11

• The Monterey County Office of Auditor-Controller must provide all public
employee pension information annually to the SCO.

11 https://publicpay.ca.gov/Reports/Counties/County.aspx?entityid=27&year=2017  
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FINDINGS 

F1) Monterey County taxpayers should have an accurate accounting of public 
employee salary and pension compensation. 

F2) Monterey County Office of Auditor-Controller did not submit salary information to 
the State Controller’s Office as required by law thereby depriving the public of 
timely information. 

F3) Monterey County did not proactively address salary anomalies as identified by 
the SCO. 

F4) Monterey County could have been penalized up to $5,000 for missing the filing 
deadline. 

RECOMMENDATIONS 

R1) By fiscal year 2019-2020, the Monterey County Auditor-Controller should create 
written policies and procedures for the timely filing of public employee salary 
compensation data to the SCO. 

R2) The Monterey County Auditor-Controller should file the data required by law to 
the State Controller’s Office, by the deadline each year, in a manner and format 
specified in the law. 

REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the Civil Grand Jury requests 
responses to Findings: F1) - F4) and to Recommendations: R1) - R2) from the following 
elected county official within 60 days: 

• Monterey County Auditor-Controller

Reports issued by the Civil Grand Jury do not identify individuals interviewed. Penal Code section 929 requires that 
reports of the Grand Jury not contain the name of any person or facts leading to the identity of any person who 
provides information to the Grand Jury.
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Costly Lessons from a Decade-Long 
Systems Enhancement Effort
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SUMMARY 

Since 2007, Monterey County has incurred approximately $37,000,0001 on 
development and $3,600,0002 on related costs for a new and upgraded financial 
management software system, known as an Enterprise Resource Planning (ERP) 
system.  (See Appendices A and B).  The Monterey County Civil Grand Jury finds that, 
while an ERP is critical for effective fiscal management, the County made decisions or 
took actions that needlessly added to the cost of implementation.  This must be 
addressed as the County looks forward to another implementation in the next two to 
four years. 

An ERP system is a business process management software that is used by both 
industry and government agencies.  It creates an integrated system of applications to 
help manage the business, and automates many functions related to human resources, 
payroll, budgeting, financial reporting, and technology.  In Monterey County, two 
versions of ERP software systems have been implemented, v3.7 in 2009/10 and v3.10 
in 2018.  

At the February 6, 2018, Board of Supervisors (BoS) meeting, Supervisor Alejo 
expressed concern and confusion about costs for v3.10 that he believed had far 
exceeded the original anticipated cost.  The BoS discussed why the original $4,350,000 
projection had escalated to a reported $27,000,000.   

After determining that both implementations exceeded their original approved budgets, 
the Monterey County Civil Grand Jury (MCCGJ) began an investigation to determine 
why the spending exceeded original estimates.  As the investigation proceeded, it 
became clear that the overages were largely due to decisions and oversights made by 
the County during development and implementation, and these became the focus of the 
investigation.  To fully understand how and why decisions were made and why the 
taxpayer-funded costs escalated, we decided to start our investigation at the very 
beginning of development for the first system in 2007. 

1  The BoS approved $36,995,896 to be spent on development charges as summarized in Appendices A  
and B. 
2 The Monterey County Civil Grand Jury identified an additional $3,595,857 of related costs such as legal 
fees, consulting fees, and additional County staff time allocated to the ERP project but not budgeted for it. 
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While the ERP system has improved the County’s financial planning, controls, and 
reporting, the implementations were inefficient and unnecessarily costly.  The MCCGJ 
discovered that the causes of most of the added complexity and costs to the projects 
can be attributed to three main issues: 

1. Deliberate decision to change previously agreed upon payroll overtime
calculations:  A decision was made by senior County management to
knowingly launch the first payroll system with overtime (OT) calculations that
did not match contractual union bargaining unit agreements.  This resulted in
employees being paid incorrectly and took three years and additional costs to
resolve for all employees impacted and created lawsuits, grievances, fines,
and financial penalties.

2. Lack of documentation for changes made post v3.7:  Historically, the lack
of documentation of some Human Resources (HR)/Payroll practices was a
significant gap in the County.  When v3.7 launched, this resulted in
employees being paid incorrectly.  Changes were then made by the county
outside the ERP system to correct those payroll errors but, again, those
changes were not documented.   The result was a much higher cost and
lengthy delivery period for the next implementation, v3.10.

3. Inconsistent Project Management:  During the implementation of v3.10,
project managers changed five times in less than three years of consistent
management and the downtime and learning curves between project
managers caused delays and resulted in inefficiencies and added costs.

The MCCGJ also concluded that other contributing issues adversely impacted the 
ERP projects: 

• Organizationally, the County was not adequately prepared or skilled for a
technology project of this complexity when first undertaken.

• The number of bargaining units in the County and the number of pay
practices that must be specially programmed for the County’s HR/payroll
system create a system that requires more customizations than many other
public agencies’ systems.  (See Appendix F).  The impact of that complexity
was not fully recognized or understood in the development of the system.

• Implementations were done in “crisis mode” and lacked strategic planning.
• There was not adequate reporting of the risks, costs, and status of the

project.
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The MCCGJ’s report identifies mistakes made and past practices that were inefficient 
or ineffective.  In addition, we make recommendations to ensure a better process for 
the next ERP system in two-four years when the current version of the ERP system 
comes to the end of its expected life, including: 

• It is imperative that the Board of Supervisors take a more active role in the
next ERP including being up-to-date on strategic decisions, the status of the
program’s execution, and budgets to ensure prudent spending of taxpayers’
money.

• The Board of Supervisors should hold senior County management more
accountable for keeping them updated through consistent, comprehensive
quarterly project reviews.

• The Board of Supervisors should assign ownership of the next ERP project to
the County Administrative Officer (CAO) to create that accountability and
reduce costly surprises.

• The County should begin serious planning for the next ERP now, including
accrual of capital funds, evaluations of technology, and ERP vendors.

• The County should identify ways to reduce the amount of customized pay
practices and the associated programming required to the ERP system to
reduce costs.

• The County should put processes in place to ensure that all elements of ERP
and related system functions are fully documented and immediately updated
as changes are made.
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GLOSSARY 

Auditor-Controller (AC): The County’s elected Auditor and Chief Fiscal Officer, 
providing accounting, payroll, budget control, and financial services to the County. 

Auditor-Controller’s Office: Office of the Auditor and Chief Fiscal Officer and all other 
employees required therein to provide needed services. 

Board of Supervisors (BoS): The governing body of the County of Monterey 
comprised of five elected officials.  

Budget Committee:  Subcommittee of the BoS comprised of two board members. 

Capital Improvement Committee:  Subcommittee of the BoS comprised of two board 
members. 

County Administrative Officer (CAO): The day-to-day manager of the County 
government appointed by the Board of Supervisors, responsible for Human Resources, 
Information Technology, Budgeting, and other departments. 

Countywide Cost Allocation Plan (COWCAP): Proportional charges allocated to 
departments for global administrative costs. 

Deputy Sheriffs’ Association (DSA): The association representing the Deputy 
Sheriffs’ Units A (Deputies and DA Investigators), B (Sergeants), and C (Commanders 
and Captain) in the County. 

Enterprise Resource Planning (ERP): A software system establishing a single 
interconnected set of individual systems (e.g. Financial, Human Resources, Inventory, 
Procurement) enabling improved efficiency, accuracy, and productivity. 

Executive Steering Committee (ESC): An advisory committee comprised of 
departmental stakeholders providing guidance and strategic direction to the County 
throughout the planning, development, and implementation of the ERP systems.  

Fair Labor Standards Act (FLSA): A federal statute governing minimum wage, 
overtime pay, recordkeeping, and youth employment standards.  

Government Finance Officers Association (GFOA):  Professional association of 
19,000 state, provincial and local government finance officers in the US and Canada.  
Provided consulting services to the County prior to the implementation of the first ERP 
system. 
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Information Technology Department (ITD):  The department purchasing, managing 
and supporting technology resources county-wide, such as computer hardware, 
software, data, networks, and data centers. 

Memorandum of Understanding (MOU): A contractual agreement between the 
County of Monterey and the union bargaining units detailing wages, benefits, and 
working conditions. 

Overtime for Paid Time Off (PTO): Vacation time, sick time, compensatory time off, 
holiday leave and paid release time hours are treated as “time actually worked” for the 
purposes of determining overtime. 

Personnel Policies and Practices Resolution (PPPR): A BoS approved document 
detailing the basic salary, benefits, personnel rules, and procedures for Monterey 
County employees.  

Project Charter:  An internal Monterey County document that describes the project 
vision, overview, scope, objectives, guiding principles, organizational structure, 
governance, roles and responsibilities, vendor role, project risks, success measures and 
Steering Committee commitment. 

Request for Proposal (RFP):  A document that a government agency or organization 
posts to elicit a formal bid from potential vendors for a desired product or service.  The 
RFP specifies the customer’s requirements and describes the evaluation criterion on 
which a vendor’s proposal will be assessed. 

Service Employees International Union, Local 521 (SEIU):  The largest union in 
Monterey County representing over 3,300 employees in Units F (Supervisory 
employees), H (Health employees), J (General employees), K (Social Services 
employees), and R (Resident Physicians). 

Side Letters: Addendums to MOUs negotiated and agreed to by County Human 
Resources and union bargaining units, specifying changes to pay, benefits, and working 
conditions. 
Special Pay Practices: Salary stipends provided to Monterey County employees for 
special services, such as uniform allowances, bilingual pay, and canine handling. 
Special pay practices are contractually agreed upon by the HR department and unions. 

Statement of Work (SOW): A document that defines project-specific activities, 
deliverables, and timelines, all of which form a contractual obligation upon the vendor in 
providing services to the client. 
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BACKGROUND 

Since 2007, Monterey County has incurred approximately $37,000,000 for development 
and $3,600,000 for related costs to launch two versions of a County-wide financial and 
HR management software, or ERP, system.  (See Appendices A and B.)  In 2018, the 
MCCGJ heard news stories reporting concerns about the amount of taxpayer dollars 
that were spent and the time it took to get the projects completed.  Because of the 
significant amount of money spent, the MCCGJ became interested in investigating the 
what, why, and how of the implementation and the associated costs.   

An ERP is an expensive, but necessary proposition.  The MCCGJ was concerned about 
the inefficiencies and decisions that needlessly increased costs in the County.  As the 
investigation progressed, it became clear that our concerns were relevant because the 
County will need to undertake another ERP project within the next two to four years.  
Despite the cost, the use of an ERP is the way the County does its business and 
operating without one is not an option. 

Used by industry and government agencies, an ERP software system establishes a 
single interconnected set of individual systems to enable improved efficiency, accuracy, 
and productivity.  These technologies enhance date sharing and coordination of the 
complex financial management and human resources systems.  They make it easier to 
access, view, and manage the vast sums of information that are collected and shared 
throughout an organization like Monterey County.  Additionally, they provide financial 
controls to help ensure that policies are consistent and accurate.  As new technology 
and functionality are constantly created ERP software needs to be updated every five to 
seven years to remain current. 

ERP systems significantly improve internal administrative functions such as accounting, 
financial reporting, procurement, and human resources.  They also enhance how the 
County conducts business with external vendors.  For the 5,800 employees of Monterey 
County, this system is extremely important in processing their payroll and benefits.  
Monterey County has integrated an ERP system through two production efforts utilizing 
the vendor CGI Inc. v3.7 in 2009-2010 and v3.10 in 2018.  

The current Monterey County ERP system is configured in two sets of integrated 
information technology support structures; Human Resources Management/Employee 
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Self-Serve and Financial Management systems, as demonstrated in the following 
graphic:

Although v3.7 was not launched until 2010, there had been discussions and 
identification of the need for a new financial management system in the County since 
the late 1990s. Following are a few brief highlights:

• In the 1990s, the County used disparate and disconnected systems that had
inadequate controls, limited functionality, and inconsistent information.  One
of those systems was the Advantage payroll that was owned by CGI.

• In 2000, the County engaged an external technology management consulting
company, Coplan & Co, to assess the status of the County’s existing payroll
system.  Coplan concluded that the payroll system was, at a minimum, in
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immediate need of significant modification because it used 30-year old 
technology.3 (See Appendix C for a summary of findings.) 

• In November 2004, CGI notified the County that, after July 2005, they would
no longer support the Advantage payroll system that had long been in use.
This meant that, while the County would still be able to use the system, they
would not have any support from the vendor should problems occur.

• In 2006, the County hired another vendor, the Government Finance Officers
Association (GFOA) to provide a comprehensive needs assessment of the
current business systems to determine if there was a compelling case to
modify, enhance, or replace them.  Some of the GFOA’s conclusions were
that the systems were inadequate, the accuracy of HR data was
questionable, there was a high likelihood that employees were being paid
incorrectly, and that key functions were missing.  They found that the County
should replace its existing business systems through the process of procuring
and implementing a state-of-the-art ERP solution that replaces the various
stand alone and manual solutions with a single, integrated system.”4  (See
Appendix D for a summary of findings.)

By 2007, when the payroll system was no longer supported by CGI, and the County’s 
long-identified need for an improved financial management system and controls had 
become critical (if not a crisis), the BoS approved for the CAO’s Office to begin 
negotiations with CGI for an ERP.   

In May 2007, the BoS approved a budget to hire 24 County employees in support of the 
upcoming implementation.  In July 2007, the BoS approved an $863,838 contract with 
CGI for pre-implementation planning work.   

For expediency and to reduce costs, Monterey County had intended to purchase an off-
the-shelf product for a basic ERP project.  Customizations make systems costlier, and 
make future upgrades more complex, expensive, and risky.  The plan was to build only 
“mission-critical” exceptions (customizations) into the new system5.  However, due to 

3 Coplan & Company – Assessment of the Payroll System.  Auditor-Controller, Payroll Division.  County of 
Monterey, California.  October 23, 2000 
4 Government Finance Officers Association.  Consulting Report to Monterey County, California.  Needs Assessment 
Enterprise Resource Planning System.  May 2006.  See Appendix D. 
5 ERP Project Charter, May 2007.  See Appendix E. 
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The level of customizations required to support the County's pay practices, the County 
was unable to implement an off-the-shelf version.   

In April 2008, the BoS approved the expense for v3.7 for a total of $15,920,352 
including a contract with CGI for $8,184,352 for a customized ERP system.  The 
MCCGJ was unable to identify a benchmark cost for comparison of an ERP system for 
the County.  Costs are dependent on selection of vendors, functions included, and 
number of customizations required, making it impossible to develop a comparison to 
other counties. 

The number of unique pay practices and compensation requirements that had to be 
programmed created significant complexity in the County’s ERP system and required a 
large number of customizations.  The key reasons for the number of pay practices and 
payroll complexity were the number of bargaining units supporting Monterey County 
employees and variations of the compensation terms within their Memorandums of 
Understanding (MOUs).  As an overview:  

• There are 18 different employee bargaining units in the County 6

• There are 889 unique pay events possible that must be accounted for in the
payroll system, of which approximately 70% require custom calculations for
the County.

• There are 53,886 possible variations of pay practices within the 889 pay
events.  Employees may be eligible to receive pay for multiple pay events
simultaneously.

According to information received by the County Payroll Department from other CGI 
clients, Monterey County has a higher number of average pay events per employee 
than other public and private agencies.  This level of required programming 
customization adds complexity and costs.  (See Appendix G for pay event 
comparisons). 

Payroll was the final stage of v3.7 to be installed in August 2010.  When the system was 
launched, some employees received paychecks that were different than what they had 
been paid in the past or than what their MOUs specified: 

6 See Appendix F for complete list of employee bargaining units 
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1) Overtime (OT) calculations for paid time off (PTO) were inaccurate.  The
County had intentionally changed OT calculations to be calculated differently
than they had been paid in the past and as described in MOUs.

2) Pay for some special pay practices was not included.  The County had
programmed the new system for practices that were approved and identified
in MOUs, Personnel Policies and Practices Resolution (PPPR), and side
letters.  However, it was discovered that there were additional pay practices
that had not gone through the approval process, were not documented, and
thus were not known throughout the County.

Between 2010 and 2014 the County successfully used the ERP system with the 
exception of the payroll component.  During that time corrections were made by the 
County to the payroll system by creating work-around solutions outside the ERP 
system. 

In 2014, v3.7 was reaching the end of its useful life and an upgrade to the newest 
version, v3.10, was required by the County.  In March, a presentation was given to the 
Capital Improvement Committee regarding the need for an upgrade and identifying the 
anticipated cost at $4,350,000 although no approval was requested.  This estimate 
assumed the County could implement a simple upgrade and that the problems created 
with v3.7 were no longer an issue.  In September 2014, the BoS approved $564,000 to 
hire County employees to plan and prepare for the upgrade.  

As work began, it was discovered that the County was unable to define its needs or 
write a Request for Proposal (RFP) for the upgrade due to lack of documentation 
regarding changes that were made to correct the programming mistakes and omissions 
made to the v3.7 payroll system.  In July 2015, the AC went to the BoS for approval of a 
$570,000 CGI contract, Statement of Work (SOW) 11, to help the County determine the 
extent of the customizations it would need for the upgrade.  It was reported to the BoS 
at that time that the current assumption was that some customization would be required, 
and the cost would likely be $7,080,000 for the entire upgrade.   

Once CGI finished their evaluation, CGI  wrote SOW 12 for the project requirements.  
However, it was determined that due to the number of customizations that would be 
required because of the changes made by the County after v3.7, the project could no 
longer be considered an upgrade.  Instead, it became a full new implementation with a 
revised estimate of $14,806,764.  The BoS approved the CGI contract; work was able to 
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begin on v3.10 in 2016; and, the project was finalized in 2018.  (See Appendix H for 
v3.10 progression and reporting of budget.) 

While v3.10 was delivered in 2018, it was not the latest version of CGI’s ERP systems 
that was available.  Historically, CGI launches new releases every two years: and at the 
time of launch, v3.10 was already approximately five years and one version old.  
Following is an overview of CGI version release dates and County implementation 
dates: 

• 2007 – v3.7 (Monterey County released in 2009-2010)
• 2009 – v3.8
• 2011 – v3.9
• 2013 – v3.10 (Monterey County released in 2018)
• 2016 – v3.11
• 2019 – v4.0 (Planned)

There has been significant improvement in payroll, finance and overall administrative 
processes, record-keeping, and controls since the pre-ERP state.  There has also been 
a significant improvement in the Information Technology (IT) department and employee 
skillsets to maintain effective ERP delivery.  That said, the shelf-life for ERP systems is 
usually five to seven years; and CGI only supports a parallel system for the current and 
two previous versions.  New systems, vendors, and functionality will need to be 
considered as the County’s current ERP system reaches the end of its lifecycle and 
vendor support in two to three years.  Proactive planning is critical to identify and 
implement the optimal solution to meet future Monterey County human resources and 
administrative needs.     

APPROACH 

To gather information that led us to our ERP investigation facts, findings, and 
recommendations, the MCCGJ conducted numerous research efforts.  Specifically 
related to the ERP projects, we integrated in-person interviews, execution 
documentation from pre- and post-implementations, employee impact reports, 
documents from multiple Monterey County departments and BoS meetings, research 
studies conducted by vendors, and reports of Monterey County systems.   
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More specifically, the MCCGJ:   
1. Conducted 18 in-person interviews with members of Monterey County

leadership across multiple departments including CAO’s Office, AC’s Office,
IT, HR, Contracts and Purchasing, and County Counsel’s Office.

2. Conducted in-person interviews with current and former members of the
Monterey County BoS.

3. Conducted informational interviews with representatives of the current ERP
vendor, CGI, and the GFOA.

4. Reviewed video recordings and minutes of the Monterey County BoS
meetings.

5. Reviewed Monterey County BoS meeting minutes from the Budget and
Capital Improvements sub-committees.

6. Conducted interviews with Monterey County employee union representatives
from the Service Employees International Union (SEIU) and the Deputy
Sheriffs’ Association (DSA).

7. Reviewed numerous Monterey County employee union documents including
MOUs and side letters outlining pay, benefits, and other contractual
compensation requirements entered into between Monterey County and the
individual union bargaining units.

8. Reviewed the documentation outlining grievances and lawsuits filed by the
unions as well as the arbitration rulings specific to the implementation of the
ERP systems and adverse impact on employee compensation.

9. Reviewed multiple external vendor analyses of Monterey County payroll,
benefits, and human resources systems.

10. Reviewed numerous ERP project implementation documents outlining
structure, goals, scope, requirements, execution, deliverables, costs, timing,
issues encountered, etc.

11. Reviewed numerous ERP documents presented to the Monterey County BoS
and sub-committees for project updates, recommendations, and requests.

DISCUSSION 

The facts and discussion information contained in this report are the result of interviews 
conducted as a part of the MCCGJ investigation process, unless noted otherwise by 
footnotes.  Information presented was limited to time and resources available as well as 
input available and provided by interviewees.     
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In the course of this investigation, the MCCGJ encountered several issues relating to 
information requested from County employees.  Specifically, there was an overall lack 
of consistent information provided from departments both in documents and in 
interviews.  Documents, interviews, figures, and even definitions did not match.  We 
have attempted to note where inconsistencies occur. 

The MCCGJ also encountered difficulties receiving information that was clear, concise, 
and sent in a timely manner.  Lastly, we identified a lack of transparency as some senior 
County officials and BoS members simply did not provide the information requested.  
The MCCGJ made every effort to sort out these inconsistencies in this report. 

A. Deliberate Decision to Change Previously Agreed Upon Overtime
Calculations in the Payroll System

In August 2010, the payroll function of CGI ERP v3.7 was launched.  During the first 11 
months after launch, approximately 25% of the County’s bargaining unit employees 
received paychecks with amounts that were different than past pay practices and 
bargaining unit MOUs.  Those differences were a function of either 1) an intentional 
recalculation of OT payments, or 2) unknown and undocumented special pay practices 
that had not been programmed (which will be addressed in the section titled “Lack of 
Documentation.”)  The issue being addressed in this section is the OT calculations 
because: 

• They affected all 18 County bargaining units7 and 1,383 employees.
• They took the longest time to resolve to make all employees whole in income.
• They required additional money for reprogramming of the ERP payroll system

and expenses associated with legal action with unions.
• They caused lawsuits, grievances, fines, and financial penalties.

The OT issue began a year and a half earlier, in March 2009, when the County informed 
the Deputy Sheriffs’ Association (DSA) that the County would be changing the then-
current practice of paying overtime for Paid Time Off (PTO) to following the “strictest” 
Federal Labor Standards Act (FLSA) description of overtime which did not include PTO 
for determining OT.8  (See Appendix J for DSA Grievance Form and Grievance 
Settlement.)  Because the DSA’s MOU, their binding contract with the County, specified 
that OT was to be paid on PTO, they filed grievances against the County after which the 

7 See list of Bargaining Units in Appendix I 
8 DSA Grievance forms for Units A, B, C dated Mar. 24, 2009.  See Appendix J. 
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County did not take any further action in changing OT calculations at that time.   This 
established that the County desired to make the change in OT payments (which would 
have been a cost savings). 

Approximately two weeks prior to the ERP system going live in August 2010, the County 
notified bargaining units9 that the payroll calculations would be changed to adhere to the 
strictest FLSA definition of overtime.  After the County implemented the change that had 
been delayed since 2009, many employees did not receive the additional OT pay 
benefit they had previously received based on their union MOUs.  Multiple bargaining 
units filed grievances or lawsuits to resolve the issue.10   Both the SEIU and the DSA 
were awarded penalties when the County was required by law to return the OT 
calculations to past practice, retroactively pay the lost overtime, and pay fees and 
penalties to the employees and unions.  The MCCGJ was able to identify at least 
$378,495 paid in fees, fines, and penalties for legal action taken by unions.  See the 
table below for details: 

9 DSA and SEIU (County’s largest union) were notified.  MCCGJ did not inquire into or receive information from 
other bargaining units. 
10 MCCGJ identified SEIU and DSA but did not investigate other unions. 
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While the grievances and lawsuits were occurring, the County took the position that the 
payroll calculations were accurate based on their interpretation of FLSA rules and MOU 
requirements. Meanwhile, at a BoS meeting in July 2010, board members were 
informed by the ERP team that they were “working diligently to ensure the payroll 
system is run accurately according to the MOUs,” thus assuring the BoS that they were 
creating all calculations within union compliance.   

Date Reference Internal External Total Description

30-Sep-11

Settlement Agreement 
and General Release, 
Mitchell vs County of 
Monterey, Sept. 30, 2011  $   -   $   33,000  $   33,000 

Liquidated damages paid to specific 
sherrif's department employees, equal to 
amount of retroactive OT pay

30-Sep-11

Settlement Agreement 
and General Release, 
Mitchell vs County of 
Monterey, Sept. 30, 2011 0

16 hrs special 
paid leave Unknown

Given to remaining employee members of 
DSA in lieu of liquidated damages. 
Amount undetermined but equal to 8 
hours/employee/year for 2 years

14-May-13

Arbitrator's Opinion & 
Award, Dec. 7, 2012, 
SEIU Local 521  $   -   $   4,849  $   4,849 Arbitrator's fee

7-Dec-12

Arbitrator's Opinion & 
Award, Dec. 7, 2012, 
SEIU Local 521 0

 $31,800 - 
$48,795

 $31,800 - 
$48,795

Settlement amount paid to employee
SEIU union members as 20% penalty for 
retroactive OT pay being paid later than 
agreed upon by county.  NOTE: The Civil 
Grand Jury has received two differing 
amounts from county representatives.

From 1-Jul-10 
to 30-Jun-12

Document provided by 
County CAO budget 
office.  $   -   $   200,000  $   200,000 

Amount approved for HR Dept. work with 
Renne Sloane Holtzman Sakai LLP law 
firm. County is unable to determine 
exactly how much of the charges were 
specific to payroll and overtime settlement 
issues.

From 1-Jul-10 
to 30-Jun-12

Provided by CAO budget 
office  $   46,240  $   -   $   46,240 

County Counsel's internal staff time spent 
on  resolving payroll and overtime issues

31-Mar-14

Settlement Agreement 
Between County of 
Monterey and Plaintiffs 
Dawn Allen, Jeff Boles, 
Roger McRae dated Mar. 
31.2014  $   -   $   62,606  $   62,606 

OT settlement w/DSA included: 20% 
penalty on retroactive OT pay of $2606; 
paid to employees $10424; paid to 
plaintiff's counsel $49576

 $   46,240 

 From 
$332,255 - 

$349,250 

 From 
$378,495 - 

$395,490 

Total Legal fees, penalties, fines paid 
EXCLUDING undetermined cost of 
additional time off for DSA

Costs Presented to/Approved by Board

Legal Fees, Penalties, Fines Paid Resulting from Incorrect OT and Pay
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In arbitration with SEIU 521, County Counsel positioned “…the MOU language in this 
matter was ambiguous and therefore should not be applied.”11  (See Appendix K for the 
SEIU arbitration settlement.) In fact, the MOUs stated clearly that PTO should be 
included in OT calculations, as found by the arbitrator.  While the County must always 
adhere to federal FLSA guidelines, union MOUs provided additional contractual benefits 
for employees in addition to meeting FLSA guidelines.  As those MOUs had been vetted 
by counsel and approved through the County and paid in the past it is unclear why, in 
programming payroll, the decision was made to change how the calculations were 
made other than to assume it was done in an effort to save cost.   

The decision to change overtime calculations had significant impact on the ERP system. 
The County had to reprogram the payroll calculations for v3.7 so that employees would 
be paid the correct rate going forward, incurring delays and adding at least $304,000 in 
CGI expenses.  After the payroll system launched, there were 10 requests for additional 
hours and spending for CGI, but it is unknown to the MCCGJ how many of those hours 
were dedicated to resolving payroll issues based on the documents available.  (See 
Appendix L for v3.7 approved budget details.)  Additionally, the County had to 
retroactively determine and pay for inaccurate OT payments made to employees for the 
first 27 pay periods post launch.12  It took approximately three years to make those 
retroactive payments.     

In interviews with County officials and in BoS documents, the issue of OT calculations 
was never addressed.  Union correspondence and interviews, though, made clear that 
this was a critical issue.    

Key Facts: 

✓ In early March 2009, Monterey County Human Resources (HR) informed the
DSA that on March 28, 2009, the County would change the current practice of
paying OT for PTO despite a written agreement in the MOU and that it was a
long-established past pay practice.13

✓ Prior to the launch of v3.7, MOUs between the County and union bargaining
units stated that “paid hours associated with a County holiday (whether

11 Arbitrator’s Opinion and Award, SEIU 521 vs Monterey County, page 8, Dec. 7, 2012.  See Appendix K. 
12 County Counsel correspondence to union attorney, dated Sept. 6, 2012.  See Appendix N. 
13 Settlement Agreement Mitchell vs County of Monterey, docket # C08-01166JW, dated Mar. 24, 2009.  
See Appendix J. 
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actually worked or not), vacation, and compensatory time off shall be 
considered in hours worked for the purpose of determining overtime.”14 

✓ Senior County management directed HR and Payroll to calculate overtime
compensation based on a “strict reading” of FLSA standards rather than
following union MOUs.15

✓ The arbitrator in the SEIU 521 hearing “…notes the record is clear that a
unilateral move by management deprived bargaining unit workers of part of
their pay for overtime.”16

✓ The County incurred expenses of at least $304,000 above the original CGI
budget to reconfigure system changes resulting from the payroll overtime
calculation, union agreements and other pay issues. 17

✓ The County incurred additional legal expenses, fees, and penalties for union
negotiations and settlements resulting from OT calculations of $378,495 -
$395,490.

✓ The complexity required to identify and change all retroactive payroll overtime
calculations, compounded by the fact that payroll department employees
were doing the regular business of the County at the same time resulted in
three years of work to get retroactive payments made.

B. Lack of Documentation for Changes Made Post V3.7

The v3.7 Project Charter recognized “Many complex issues face the County during the 
implementation process.  With the information currently available, the County cannot 
provide vendors with sufficient information to accurately estimate the effort and 
resources to implement the scope of work.  This virtually guarantees cost and schedule 
overruns due to underestimation of effort and resources…”  18  

Lack of or poor documentation is a recurring issue relating to the ERP projects that 
began well before v3.7 was started.  A needs assessment for ERP planning done for 
the County by the GFOA in 2006 identified the critical need for improved 
documentation, particularly relating to HR and payroll systems.  Specifically, it identified 
that special pay practices existed that had never been documented.   

14 SEIU 521 General Employees Unit J MOU section 10, page 16, 2006/09.  See Appendix O for MOU 
language. Common language is used in other bargaining unit MOUs. 
15 Multiple interviews; County correspondence - see Appendix N. 
16 Arbitrator’s Opinion and Award, SEIU 521 vs Monterey County, page 8, 12/7/12.  See Appendix K. 
17 SOW 6, CGI, Board Agreement A-11135, BoS meeting date 3/28/11 
18 V3.7 ERP Project Charter page 21 dated 5/31/07.  See Appendix E.  
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Although it is County policy for all pay practices to be approved by the BoS, there were 
variances that were made at the department manager level that had not gone through 
the official approval process.  This practice had taken place over the course of 20-30 
years due to the lack of centralized HR controls.  Department managers had been able 
to go directly to IT to have variances to County-approved pay practices made in the 
payroll system.   

When the v3.7 payroll system launched in August 2010, employees began to see 
unexpected variances in their paychecks when they did not receive special pay for 
practices that they had received in the past.  Because the variances made at the 
department level were not documented in the MOUs, they were unknown to anyone 
else in the County and thus not included in the new payroll system.  According to a Jan. 
19, 2018 presentation by the AC’s Office to the BoS, there were 75-100 of these 
variances, although no one in the County was able to provide an exact list or number. 

Similar to the overtime calculation, when employees did not receive their regular 
payments, there were grievances filed with the County that were resolved in side 
letters.19 Although the undocumented pay practices that were discovered had not been 
through the proper approval process, the BoS determined that, because they had been 
past pay practices, employees were entitled to the benefits going forward.  As a result, 
once all the undocumented pay practices were discovered, they had to be resolved to 
provide both retroactive pay for any benefits missed after the new system launched and 
for all pay going forward.   

To pay employees, County employees made changes that were outside the ERP 
system instead of having CGI make customized changes.  While this effectively solved 
payroll issues for employees in the short-term, it created a separate issue when these 
work-arounds were neither documented in the County nor shared with CGI.   

The County used one copy of the ERP system while CGI maintained a parallel copy of 
Monterey County’s system to use for development and testing purposes.  They were 
supposed to be identical with programming changes made by CGI.  When the County 
was planning for its regular, planned upgrade to v3.10, it was identified that v3.7 being 

19 Numerous Side Letter Agreements between the County and unions (SEIU 521 Units F, J) dated 
11/30/10.  See Appendix P for side letter examples. 
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run by the County was not matching the system being run by CGI.  It should have and it 
was not known why it did not.   

Because the differences between the copies were not understood, the County was 
unable to define its needs or write an SOW for the upgrade.  As a result, the County 
paid CGI $570,000 to do an evaluation to determine the extent of the differences 
between what was being run by CGI versus what was being run by the County.  Based 
on the analysis, it was determined that the differences were due to the County’s work-
arounds, created outside the ERP system, and not shared with CGI.  The County had 
paid CGI $10,920,141 up to that point for a system that was unable to be upgraded due 
to the changes made by the County.20  

The lack of documentation and inability to write an SOW for v3.10 had a compounding 
effect on the ability to choose a project management vendor.  When the County went 
out for an RFP for those services, they were unable to provide potential vendors with a 
full description of the project they would have to manage.  The project management 
RFP made reference to a needs assessment done by the County for v3.10.  When the 
potential vendors requested a copy of the needs assessment to assist in writing their 
own RFPs, they were informed by the County the “issues discovered were 
communicated verbally” and there was no documentation of the needs.  The response 
to the vendors went on to describe the “gist of the needs assessment.” 21 It would be 
difficult for a vendor to provide a thorough and meaningful RFP to manage a project that 
has no written description. 

To summarize, the County made their own ERP changes outside the system, they did 
not document them, and they did not share them with CGI.  The County was back in the 
same place it had been prior to the launch of v3.7 still without complete documentation 
of the special pay practices, including those previously not documented. The result was 
the inability to prepare for, and an increase in scope, cost, and complexity of v3.10.  

Key Facts: 

✓ The GFOA and Coplan & Co. identified the critical need to document HR and
payroll systems.

20 See Appendix L for 3.7 budget details 
21 RFP 10580 Addendum #2 dated 6/2/16.  See Appendix Q for RFP. 
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✓ Prior to 2010, some special pay practices were not included in MOUs, side
letters, or the PPPR, and they were not documented.22

✓ County employees created work-around solutions outside of the CGI v3.7
system to program undocumented pay practices but did not document the
changes.23

✓ The RFP 10580 Addendum #2 for v3.10 project management services
identified:

o The lack of documentation of changes post v3.7 as a fundamental
issue that needed to be resolved in v3.10.

o The County did not have documentation available because the issues
discovered were communicated verbally.

✓ The County paid CGI $570,000 to identify the extent of variances between the
version of the system being run by the County and the baseline system (for
which the County had paid) being run in parallel by CGI.

✓ The new ERP system has controls in place to prevent any arbitrary or
unilateral changes to payroll or benefits in the future.

C. Inconsistent Project Management

A project manager is key to the successful execution of a project, particularly one as 
extensive and complex as an ERP.  During the development and launch of v3.10 
between 2014 and 2018, the County went through five internal or external project 
managers.  Decisions made regarding the hiring of two of them resulted in delays, 
added costs, and confusion.   

In November 2015, after two internal project managers left their jobs, the County found 
itself suddenly in dire need of project management services.  The AC’s Office hired 
eCare Manage, Inc., a company with prior County experience, believing that they would 
be the best solution to resolve an immediate problem.  eCare was hired outside of 
normal and approved protocols, without an RFP, without a contract, and worked “at-risk” 
(without guaranteed payment) for five months prior to a contract being taken to the BoS 
for approval. This became an issue because all contracts over $100,000 must be BoS-
approved in advance of work24, and the eCare contract was for $2,066,000.  When the 

22 BoS meeting Feb. 6, 2018 AC’s Office presentation 
23 BoS meeting Feb. 6, 2018 AC’s Office presentation 
24 Monterey County Contracts/Purchasing Manual; Updated by: Mike Derr – Contracts/Purchasing Officer 
4/25/2008.  Pg 72 

48



Enterprise Resource Planning 

contract was finally taken to the BoS for approval in late March 2016, they denied 
approval of the full contract and required an RFP.  The BoS agreed to only pay eCare 
$804,824 of the $2,066,000 for work completed.   

As a result of the RFP, Plante Moran was hired as the next project manager and started 
working with absolutely no transition from eCare to them.  This caused delays in the 
work as Plante Moran had a learning curve.  Plante Moran’s contract was subsequently 
terminated after they spent their $1,830,000 20-month budget in only 12 months without 
providing effective services25.  

Although it happened prior to work on v3.10, another indication that the County did not 
have adequate project management was the number of revisions made to the v3.7 CGI 
contract.  In total, it took 12 amendments and 9 additional SOWs to get v3.7 developed 
and launched.  (See Appendix L for v3.7 budget details.) 

Even external professionals are not a guarantee of good project management, as 
observed with the hiring of Plante Moran who did not satisfactorily complete their 
assignment.  The County has since recruited a new IT expert who has significant 
experience in both ERPs and project management.  The execution of the project was 
transferred to the County IT department where it currently resides. 

25 Plante Moran termination letter dated June 6, 2017.  See Appendix R. 

49



Enterprise Resource Planning 

The following table identifies costs associated with the v3.10 project management 
delays: 

v3.10 Costs and Delays Relating to Project Management Changes 

Additional Spending Implementation Delay 

County staff assigned to 
other work during delays 
but allocated to ERP26 

$936,560 NA 

CGI for additional 9 weeks 
support for finance 
system27 

$289,830 2 months 

CGI for additional support 
for HRM system28 

$578,080 6 months 

Total $1,804,470 

Key Facts: 

✓ County staff hired for the ERP had to be reassigned during down time
between project managers, but their cost of $936,560 was unbudgeted
elsewhere and remained as an additional, unplanned cost for the ERP.

✓ eCare was hired to work without an approved contract and outside of County
protocol.

✓ eCare was hired on an emergency basis in order to preserve the initial
investment, retain CGI resources, and continue the project.

26 Monterey County BoS File ID: RES 17-093.  BoS meeting 6/28/17. 
27 Monterey County BoS File ID: 17-0065, 2/15/17. Included in SOW 12 Amendment 1 ($289,830 of 
$1,589,908). 
28 Monterey County BoS File ID: 17-0065, 2/15/17. Included in SOW 12 Amendment 1 ($578,080 or 
$1,589,908). 
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✓ ERP v3.7 had 12 amendments and 9 additional SOWs in place before the
project was completed.29

✓ The lack of professional project management skills on the part of the County
resulted in pre- and post-implementation issues, delays and costs.  (See
Appendix M for v3.10 budget details.)

✓ Plante Moran’s 20-month $1,825,920 contract was spent in 12 months
without the required work being completed.

✓ A highly experienced IT expert was hired in 2016 and leads the County ITD
today.

D. Other Contributing Issues and Actions

Accountability and Responsibility 

Board Oversight:  The organizational structure of the County has not lent itself to 
creating clear accountability for the successful implementation of a complex ERP 
project, including proper budgeting, tracking, and managing of the process.  (See 
Appendix T for County Organization Structure.)  In the County, some officials are 
elected (e.g. BoS and AC), and some are appointed by and report to the BoS (e.g. 
CAO).  While there are policies and best practices that generally must be followed by 
all, the structure does not create a strong central leadership position for a project like 
the ERP that crossed all departments.  (The GFOA report recommended that the ERP 
fall under the executive lead of the CAO.)  In actuality, the CAO transferred 
responsibility and leadership of the ERP to the AC.  Multiple interviewees commented 
that the BoS had a “hands-off” relationship with the AC.  A direct-report relationship 
between the BoS and the project owner/leader would have been more effective in 
keeping the BoS involved and informed. 

The Board of Supervisors, the elected leaders of the County, did not play a strong role 
in holding management responsible for keeping them well-informed about the status 
and needs of the project for v3.10.  It was reported to the MCCGJ that the best practice 
is for quarterly updates to the Capital Improvement and Budget Committees, 
subcommittees of the Board of Supervisors, on capital projects.  Reports on the ERP 
were less frequent:  

• To the Capital Improvement Committee:

29 CGI SOW 1, Amendments 1-12, SOWs 2-8, 10.  See Appendix L for v3.7 budget details. 
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o In March 2014, the AC’s Office informed the Capital Committee that the
County would need to upgrade the ERP to v3.10 for an estimated cost of
$4,350,000.

o On March 14, 2016 the AC’s Office presented the eCare contract for
$2,066,000 and CGI contract for $8,218,497.

o No other updates were made to that committee as the cost increased.

• To the Budget Committee
o Based on Budget Committee agendas, beginning in March 2016 a

quarterly report for the ERP was listed on agendas but no reports were
submitted.

o In January 2017 and January 2018 annual updates for the ERP were
provided.  (See Appendix S for Budget Committee and Capital
Improvement Committee meetings.)

Similarly, presentations to the full BoS were infrequent.  Between March 2014, when the 
upgrade was first mentioned and when the project ended in 2018, there were 10 public 
BoS meetings at which the ERP was discussed, but only four meetings included 
updates of the entire project cost.  (See Appendix Table H for v3.10 BoS meeting 
reporting and budget descriptions.)  Additionally, at those meetings, there was a lack of 
consistent format or content provided.  The BoS did not hold the AC accountable for 
consistent reporting to either committee or to the full BoS. 

Project Leadership:  A well-managed project should begin with a well-defined project 
scope or charter that defines the project, objectives, deliverables or expectations, 
budget, timeline, and clarifies roles and responsibilities.  A BoS-approved project 
charter existed for v3.7 but no one in the County could find or provide one for v3.10.  
The MCCGJ did receive two drafts of Project Charters for v3.10 that were different and 
never finalized.   

The v3.7 charter included a list of success measures that were to be evaluated to 
determine how well the project achieved its objectives.  A typical project would have a 
post-production review done to conduct this evaluation and determine what went well, 
what could have been done better, what was/was not achieved, and what still needed to 
be addressed.  When the MCCGJ requested a copy of the post-project evaluation, no 
interviewees were aware of one having been done and could not find the information.   
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After making the request, the MCCGJ received an evaluation done specifically because 
of our request - albeit, nine years after the project was completed. 

Project Ownership: Initially, the v3.7 project oversight and delivery were owned by 
CAO’s Office, as was recommended by Coplan.  However, once v3.7 started, 
responsibility and project management were transferred to the AC with the support of an 
Executive Steering Committee (ESC) and remained there throughout v3.10.  The AC 
took the lead and was the primary communicator with the BoS and the ESC.  It was not 
clear how the concept of the ESC team worked with v3.10, as the AC seemed to make 
the decisions and was the single spokesperson to the BoS.   

Currently, the responsibility for the ERP falls under the Director of ITD as directed by 
the BoS in 2018.30  There is not an active new ERP project underway at this time, but 
maintenance and update work are ongoing.  As v3.10 reaches the end of its life cycle in 
the next two to four years and the County begins to plan for the next version, it will need 
to decide how to structure for the best implementation.   

When questioned, most County interviewees were either unable to answer who should 
take the lead for the next version or suggested a steering committee approach.  Some 
indicated that, with the recent upgrades in the ITD, it should reside there.  Based on 
industry best practices31, ERPs are business projects and are best served with a 
business sponsor not an IT sponsor, although IT must work closely with the sponsor to 
execute a project to meet the business needs. 

There are two sets of responsibilities involved in delivering a technology project like the 
ERP – strategy and execution – that are generally structured as follows:  

• Owner/Sponsor:  Responsible for strategic and key business decisions, has
full budget responsibility of the overall project, is the project champion, reports
to the BoS, and is the leader of the ESC.

• Leader/Program Manager:  Responsible for delivery on time and in budget,
obtains all strategic departments’ scope and requirements for integration into
project delivery, manages project team, reports to the ESC.

30 BoS Meeting Feb. 6, 2018  
31 Gartner Group “Why CIOs Must Refuse the ERP Project Sponsor Role”, by Carol Hardcastle, Denise 
Ganly, Published Feb. 24, 2016. 
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Key Facts: 

✓ Both the AC’s and CAO’s offices are responsible for significant areas of input
for the ERP system:
o Payroll, accounting, and finance report to the AC. 
o HR (who negotiates MOUs with bargaining units), ITD, and budgeting 

report to the CAO. 
✓ The AC’s and CAO’s offices and BoS were not able to provide a final or

approved Project Charter for v3.10 that would have defined objectives, roles
and responsibilities, and success measures

✓ Neither the AC’s nor CAO’s offices were able to provide a post-analysis of the
success measures associated with v3.7.

✓ There was no regular project reporting provided to the BoS, Budget
Committee or Capital Improvement Committee for v3.10.

✓ Industry best practices suggest the sponsorship for the ERP should reside
within a business department rather than the ITD.

✓ There is neither clarity nor agreement in the County as to the appropriate
structure and ownership of the next ERP iteration.

Crisis Management 

ERP-related decisions have been generally focused on the short term rather than being 
made with a strategic eye toward the future.  One example is that, although the County 
knew and began planning for both versions of the ERP several years in advance, they 
both ended up being done in real or perceived urgent – or crisis - situations.   

While the need for an upgraded financial system was identified as early as 1999, it was 
not until CGI announced the 2005 discontinuation of support for the County’s payroll 
system that the CAO agreed the need should be funded.  The project was not started 
until 2007 and the contract and budget were not approved until 2008.  At that point, the 
need was immediate due to the imminent product retirement of the payroll system being 
used.  Due to the immediacy of the need, it was determined that the County would not 
go out for an RFP but instead use CGI, the incumbent vendor of the payroll system who 
also offered complete ERP systems.  While using the incumbent vendor may have been 
the most expedient choice, the decision meant that no future planning or searching for 
the best vendor and the best ERP system was done. 
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The need for v3.10 was similar in that it was positioned as a crisis need due to the end 
of life cycle of v3.7 and the 2014 report of the pending failure of the County’s existing 
hardware.32  In addition, it was reported that the upgraded ERP version could not run on 
the hardware being used in the County.  While the MCCGJ was unable to validate the 
pending hardware failure, the need for the upgrade was nonetheless presented to the 
BoS as a crisis need.  The BoS approved the project in March of 2016 and the system 
was implemented by the end of 2018. 

When v3.7 launched, payroll errors due to the inaccurate overtime calculations and 
undocumented special pay practices had to be amended immediately.  This happened 
at the end of the calendar year and became another crisis to be managed when all of 
the overtime and special pay practice errors had to be fixed at the same time that year-
end W-2 reporting had to be done, the regular business of the County had to go on, and 
there were no additional resources added to do it all.   

The County then created yet another crisis for itself when changes made to correct the 
special pay practices were made outside the CGI system and were not documented by 
the County and not shared with CGI. The special pay practices that had been 
undocumented when v3.7 launched were still undocumented.  Thus, the County was 
not able to write an SOW for v3.10.  In fact, they had to pay CGI to do an analysis of the 
Monterey County system to identify the extent of changes or customizations that would 
be required for v3.10.  Through CGI’s analysis, they determined that the changes would 
be too extensive for an upgrade and there would actually have to be a new 
implementation with a much higher cost than a simple upgrade. CGI’s evaluation cost 
the County $570,000 that could have been avoided had the time been taken to 
document the post-v3.7 changes. 

As previously mentioned, the hiring of eCare was done on an emergency basis to keep 
the project moving ahead.  This was needed due to the lack of internal planning, hiring, 
or training for project management skills.  The crisis decision to hire without an RFP 
ended up delaying the project and costing additional money when it was required that 
the County go out for an RFP and changed project management vendors. 

32 BoS Meeting, Jan. 31, 2018, AC’s Office presentation. 
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Key Facts: 

✓ County employees created work-arounds to the CGI system to resolve
employee pay errors after v3.7 launched but did not document the changes
that were made and did not share them with CGI.

✓ eCare was hired on an emergency basis because there were no internal
resources with project management skills to do the work.

✓ The lack of documentation of changes made by the County to v3.7 post-
launch resulted in the need to pay CGI $570,000 to assist with determining
County needs and writing an SOW for v3.10.

Inconsistent and Inaccurate Reporting 

Over the course of the v3.10 project from 2014 through 2018, there was inconsistent 
communication with and reporting to the BoS regarding project status, risks, and costs.  
The scope of the project evolved from the original plan of implementing a “simple” 
upgrade to a full new implementation.  As discussed above, between March 2016 and 
February 2018, ERP presentations by the AC’s Office to the BoS were few and far 
between.  Additionally, much of the information reported was in inconsistent formats and 
did not provide comprehensive updates regarding status, risks, and costs.  Most 
updates were made to the BoS verbally and in narrative form in written board report 
discussions.  Given the significant changes in scope and spending and the infrequent 
board updates, confusion by the BoS regarding the final spending is understandable. 

The MCCGJ received BOS-approved budget information that was consistent from all 
departments, and is reflected in Appendices A, B, H, L, and M.  To verify the actual 
expenses in comparison to the approved budgets, we reviewed actual spending 
numbers received from both the AC’s and CAO’s offices.  The MCCGJ found the 
following two incidences relating to the ERP project, both of which compare costs 
presented by the CAO’s office in comparison to those presented by the AC’s office: 

Comparison of v3.10 Costs Presented by 
CAO’s and AC’s Offices to BoS Jan. 2018 

3.10 Actual Expenses CAO’s Office AC’s Office 
CGI SOW 11 $570,000 $590,250 
CGI SOW 12 $10,942,243 $10,701,138 
eCare $796,282 $826,631 
Plante Moran $1,684,910 $1,684,910 
Internal Staff $3,910,135 $3,697,628 
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Overhead / Depreciation $518,144 $592,277 
Sub-total Capital Expense $18,421,714 $18,092,834 

County Staff Redirected $936,560 N/A 
COWCAP $5,666,971 N/A 
TOTAL v3.10 EXPENSES $25,025,245 $18,092,834 

NOTE: These numbers will not necessarily match the budget numbers in the appendices because they 
are actual spending as compared to budget. 

• In January 2018, the CAO’s office presented a total v3.10 cost to the Budget
Committee of $25,025,425.  At the same time, the AC’s Office presented a total
cost of $18,092,834.  The differences can be explained in that the CAO’s office
included expenses that were not part of the capital project budget and included
one-time accounting adjustments that affected the 2018 year-end budget.  The
AC’s Office only included direct expenses of the capital project.  It is clear,
though, that the differences in definitions of “cost” and the different focuses of
the two offices added confusion to the BoS.

Comparison of v3.7 and 3.10 Costs Presented by 
CAO’s and AC’s Offices to CGJ Mar. 2019 

V3.7 and 3.10 Actual Expense CAO’s Office AC’s Office 
v3.7 
CGI $12,100,000 $12,100,000 
County Staff and OH $5,300,000 $5,300,000 

Subtotal Capital v3.7 $17,400,000 $17,400,000 
V3.10 
CGI $11,512,243 $11,291,388 
ECare $796,282 $826,632 
Plante Moran $1,684,910 $1,684,910 
County Staff and OH $4,428,279 $4,289,906 

Subtotal Capital v3.10 $18,421,714 $18,092,836 
Subtotal Capital Expenses $35,821,714 $35,492,836 
Unbudgeted County Staff $936,560 - 
COWCAP Charge $5,666,971 - 
Subtotal Other Expenses $6,603,531 - 

TOTAL ERP EXPENSES $42,425,245 $35,492,836 

NOTE: These numbers will not necessarily match the budget numbers in the appendices because they are actual 
spending as compared to budget. 
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• In March 2019, the MCCGJ requested a final cost of v3.10 from both the AC’s
and the CAO’s office.  At that point the project was finalized, and all costs
should have been available to reflect that.  The responses were not the same,
though, partially due to the difference in accounting for the County staff and
the internal accounting charge.  It is unclear and the MCCGJ was unable to
discover why the capital expenses do not match.

The MCCGJ has identified several areas of inconsistent information reported to the BoS 
over the course of the both ERP implementations, including: 

▪ The BoS was told that, in the emergency situation after the launch of the
inaccurate payroll in 2010, there were no funds for CGI to assist in fixing the
problems. There was, however, at least $304,000 approved for this which
was SOW6.  (See Appendix L for details of 3.7 budget.)

▪ The level of work necessary for v3.10 demonstrated that it was no longer
going to be an upgrade but must actually be a full implementation at a
significantly higher price than an upgrade.

▪ The total cost of the project had escalated to $18,092,834 (per the AC’s
Office) from an original estimate of $4,350,000.

▪ The AC requested a retroactive contract approval for eCare in the amount of
$2,066,000 well after the vendor had begun working for the County.

▪ In February 2018, the AC requested a retroactive contract change and an
additional $409,325 for CGI work completed in 2016.  The AC presented it as
a contract change that did not require additional funding as it was included
elsewhere; however, it actually did become an incremental cost.33

▪ The total cost of the project was $25,025,425 (per the CAO’s Office) for
County budgeting purposes.34

Key Facts: 
✓ Project costs were not reported the same way by different County

departments.
✓ Project and budget updates to the BoS during v3.10 were infrequent.
✓ Between March 2014 and February 2018, there were only 10 public BoS

meetings at which v3.10 was discussed: nine were to request incremental

33 BoS meeting, Feb. 6, 2018 
34 BoS Budget meeting, Jan. 31, 2018, BoS meeting Feb. 6, 2018) 

58



Enterprise Resource Planning 

funds, but the total project cost was only discussed at four.  (See Appendix H 
for details of v3.10 progression reporting and budget details.)  

Interdepartmental Working Relationships 

As reported by all interviewees, there was not a good working relationship among some 
senior level managers (specifically AC’s Office and ITD, and AC’s and CAO’s Offices) 
and between the AC and the BoS.  Much of this stemmed from the fact that the County 
did not have the necessary skills or resources to manage an ERP project of this size 
and scope.   An additional exacerbating factor was the continual mode of crisis 
management.  This opened the door for finger pointing as tasks were not done or not 
done well, such as:   

• Changes made by the County to resolve v3.7 payroll issues were
undocumented and became an issue for v3.10.  No department assumed
responsibility and departments blamed each other.

• Communication between departments was poor and requests for information
or updates went unanswered.

• Board members received infrequent and inconsistent updates from different
sources and departments which created surprises, causing confusion and
mistrust.35

• When eCare was hired as external project manager, there was mistrust as to
the unknown reasons why the formal RFP process was not followed, and a
vendor was unilaterally selected.

Key Fact: 
✓ All County interviewees, representing multiple departments, expressed

opinions that interdepartmental working relationships were not good.

35 Video from BoS meeting Feb. 6, 2018 
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FINDINGS 

F1) Decisions were made by the BoS and members of the offices of the AC, CAO, 
and County Counsel that created confusion, delayed the projects, added costs, 
and created employee dissatisfaction. 

F2) Throughout the ERP project, the BoS did not demonstrate adequate 
responsibility for ensuring the taxpayers’ monies were spent effectively and 
appropriately.   

F3) The BoS assumed an arms-length association with the AC and did not exert 
sufficient oversight of the ERP project. 

F4) The BoS did not create and enforce a policy of comprehensive, consistent, and 
timely ERP project updates.  As a result, they were not adequately informed or 
kept up to date by the AC’s Office regarding project risks, status, and budget and 
were surprised by changes. 

F5) The cumulative effect of infrequent and ineffective communication, inaccuracies, 
inconsistencies, and the requests for approval after money was spent created a 
lack of awareness and confusion.  With the ERP system, the MCCGJ would 
expect that consistent information would be readily available and provided by all 
parties. 

F6) The offices of the AC and CAO made the decision to knowingly launch v3.7 with 
OT calculations that were inaccurate in comparison to agreed-upon MOUs.  

F7) The number of unique pay practices and compensation requirements that must 
be programmed create significant complexity and therefore cost to the County’s 
ERP system.  

F8) The lack of documentation in departments, including HR and ITD, was one of the 
most significant hurdles for developing and launching the ERP system. 

F9) Numerous changes in project managers caused delays and resulted in 
inefficiencies and added costs for v3.10. 
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F10) Both versions of the ERP systems were implemented in crisis mode, resulting in 
greater focus on immediate execution rather than strategic planning. 

F11) There is an overall lack of consistency in reported ERP project costs between the 
offices of the AC and CAO. 

F12) The implementation of both the v3.7 and v3.10 versions of the ERP lacked 
effective management from the offices of the AC, CAO and ITD.  

F13) The lack of communication and trust between departments and between 
departments and the BoS had a negative impact on the County’s ability to 
effectively and efficiently launch both ERP versions. 

F14) The County was unprepared and unable to write RFPs for either ERP version. 

F15) With new ITD leadership and the new skills being developed in the department, 
the County will be much better positioned to provide adequate project 
management for the next ERP iteration.  

F16) The AC was not the appropriate owner of the ERP because the position is not 
responsible for the strategic and administrative management of the County and is 
not accountable to the BoS. 

F17) As the County prepares for the next ERP, there was ambiguity among County 
employees and leadership about whether there should be one business owner 
and if so, who it should be. 

F18) The County should not plan on a low-cost off-the-shelf implementation for the 
next ERP iteration due to the high level of customization required by the payroll 
system. 

RECOMMENDATIONS 

R1) By September 1, 2019, the current ERP Program Manager, in conjunction with all 
department heads, should perform a post v3.10 implementation review to 
evaluate: were the project requirements delivered; are there outstanding issues 
that need resolution in the future; was the project delivered with quality, on time, 
within budget; was the process efficient; and, efforts that worked well and those 
that didn’t.   
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R2) Beginning immediately, the BoS should assign ownership for the next ERP 
implementation to the CAO who reports to the BoS as the County begins to 
prepare for the next iteration.  

R3) Beginning immediately, the CAO should assign responsibility for project 
management and execution to the Director of ITD.   

R4) Effective immediately, the HR and CAO directors should not make any changes 
to programmed pay and/or benefits resulting in differences without documented 
approval in advance by the corresponding union(s).     

R5) By September 1, 2019, the Director of ITD should implement a strong change 
management structure and process to ensure all ERP programming is 
documented and updated as changes are made.    

R6) By September 1, 2019, the Director of ITD should clearly identify and assign 
responsibility for all system documentation needs in job descriptions and in the 
ERP Roles and Responsibilities document.    

R7) Beginning September 2019, the Director of ITD should provide quarterly reports 
to the CAO on the different technology and vendors for ERP hardware and 
software.   

R8) Beginning September 2019, the CAO should provide quarterly reports to the 
BOS regarding evaluations and recommendations of new ERP hardware and 
software. 

R9) By December 1, 2019, the CAO and Director of ITD should perform an evaluation 
regarding internal ERP Program Manager experience and ability to lead the next 
ERP project.     

R10) By December 1, 2019, the CAO should assess whether to hire an ERP Program 
Manager externally if internal capacity or expertise constraints are identified after 
conducting the internal evaluation and recruit one if needed.   
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R11) By March 1, 2020, the CAO and Director of ITD should ensure that there is 
always a back-up ERP Program Manager in the County to fill-in should the need 
arise.   

R12) By March 1, 2020, the next ERP Program Manager should gather input from all 
County stakeholders to define the County’s short-term and long-term ERP needs. 

R13)  By September 2020, the next ERP Program Manager should write a 
comprehensive scope document prior to distributing an RFP to potential vendors. 

R14) By November of 2020, the BoS should require an RFP for the next iteration of an 
ERP that meets the project needs identified in the scope document.  

R15) Once the next project scope and budget are approved by the BoS, the BoS 
should immediately mandate quarterly updates from the CAO (project owner) to 
the BoS, Budget Committee, and Capital Improvement Committee of the overall 
ERP project clearly highlighting and describing changes to scope and total 
budget.  

R16) Beginning in July 2019, the CAO should ensure plans for the next ERP are 
forecasted in the capital projects budget. 

R17) Beginning in July 2019, the CAO should identify a method for and begin accrual 
of costs for the next ERP. 

R18) By January 2020, the BoS should mandate a standardized ERP project reporting 
template from the CAO (project owner) for regular reporting to the Budget 
Committee, the Capital Improvement Committee, and the BoS that includes 
costs, risks, and status.  

R19) By December 2019, the CAO, HR Director, and AC should analyze all special 
pay practices that require ERP program customization and make 
recommendations for areas of reductions in customizations including any related 
fiscal impact to the County.   

R20) Beginning with the next MOU negotiations, the CAO and HR Director should 
identify ways to reduce the number of customizations in payroll by negotiating 
common pay practices with unions while ensuring FLSA compliance.   
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R21) Within three months of completion of the next ERP project, the CAO and Director 
of IT should require the ERP Program Manager, in conjunction with all 
department heads, to perform a post-implementation review and present it to the 
BoS.  

R22) By December 2019 and periodically thereafter, the CAO should develop and 
implement a program to address and improve communication and trust among 
County elected and appointed department heads to ensure respect and 
alignment of goals.  

R23) By December 2019, the AC should conduct and/or complete the external audit of 
the previous ERP processes (including costs) as requested by the BoS at the 
February 6, 2018 board meeting and report the results to the public. 

REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the MCCGJ requests responses to 
the Findings and Recommendations as follows: 

From the following governing body within 90 days: 
• Monterey County Board of Supervisors:

Findings:  F1, F2, F3, F4, F6, F9, F10, F11, F12, F13, F16, F17, F18
Recommendations:  R1, R2, R3, R4, R7, R8, R14, R15, R16, R17, R18, R19,
R20, R21, R22, R23

From the following elected County official within 60 days: 
• Auditor-Controller:

Findings:  F1, F3, F4, F6, F7, F8, F9, F10, F11, F12, F13, F14, F15, F16, F17
F18
Recommendations:  R1, R2, R4, R12, R13, R14, R15, R16, R17, R18, R19, R20,
R21, R22, R23

INVITED RESPONSES 

• County Administrative Officer:
Findings:  F1, F4, F6, F7, F8, F9, F10, F11, F12, F13, F14, F15, F16, F17, F18
Recommendations:  R1, R2, R4, R5, R6, R7, R8, R9, R10, R11, R13, R14, R15,
R16, R17, R18, R19, R20, R21, R22, R23

64



Enterprise Resource Planning 

• County Counsel:
Findings:  F1, F6

• Assistant County Administrator Officer:
Findings:  F6, F8, F11, F12, F13, F14, F17
Recommendations:  R1, R5, R6, R12, R13, R14, R17, R18, R21

• Director of Information Technology Department:
Findings:  F7, F8, F9, F10, F15, F16, F17, F18
Recommendations:  R1, R3, R5, R6, R7, R8, R9, R10, R11, R12, R13, R14,
R20, R21

• HR Director:
Findings:  F6, F7, F18
Recommendations:  R4, R15, R19, R20

• Purchasing and Contracts Manager:
Findings:  F12, F14
Recommendations:  R13

• Deputy Sheriffs’ Association
Findings:  F1, F6, F7, F13
Recommendations:  R4, R19, R20

• Service Employees International Union
Findings:  F1, F6, F7, F13
Recommendations:  R4, R19, R20

Reports issued by the Civil Grand Jury do not identify individuals interviewed. Penal Code section 929 
requires that reports of the Civil Grand Jury not contain the name of any person or facts leading to the 
identity of any person who provides information to the Civil Grand Jury.
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APPENDIX A BOS-APPROVED BUDGET BY ERP PROJECT 

 BoS Approved Spending* 
Capital Expenses

ERP v3.7
CGI 10,920,141$   
County Staff and OH 7,736,000$   

  Subtotal Capital v3.7 18,656,141$   

SOW11 CGI 570,000$   

ERP v3.10
CGI 11,022,020$   
eCare 804,824$   
Plante Moran 1,825,920$   
County Staff and OH 4,116,991$   
 Subtotal Capital v3.10 17,769,755$   

Subtotal Capital Expenses 36,995,896$   

Operating Expenses Related to Implementations

ERP v3.7
County staff 153,214$   
P. Murphy consulting 600,000$   
CGI pre-work 863,838$   
Legal fees, fines, penalties 378,495$   

ERP v3.10
County staff for planning 564,000$   
eCare quality pre-work 99,750$   
Unbudgeted county staff 936,560$   

Subtotal Operating Expenses 3,595,857$   

Total ERP Expenses 40,591,753$   

* Refer to Appendix B for Sources

All Board Approved Spending Related to ERPs*
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APPENDIX B 

BOS-APPROVED BUDGET RELATED TO ERP PROJECTS 

Date Internal External Total Description Reference

1-May-07  $   153,214  $   -   $   153,214 Internal staff needed for ERP effort B.U.No. 06/07-183

3-Jul-07  $   -   $   863,838  $   863,838 
CGI pre-implementation services 9/1/07-
1/31/08

Board Agreement # 
A-10987

28-Aug-07  $   600,000  $   600,000 
P. Murphy & Assoc, Inc. System support svcs
for IT 

Board Agreement 
#A-11006

From 1-Apr-08 
to 11-Jul-13  $   7,736,000  $    10,920,141  $   18,656,141 

CAPITAL PROJECT:  CGI v3.7 ERP internal 
staff, overhead and contingency.  External CGI 
SOWs 1-10 and all amendments See Table 8

17-Sep-14  $   564,000  $   -   $   564,000 
Additional labor costs needed to prepare work 
on upgrade to v3.10 File ID: 14-1022

21-May-15  $   -   $   99,750  $   99,750 
ECare to provide quality assurance services 
regarding upgrade

Standard 
Agreement, signed 

Apr 24,2015

1-Aug-15  $   -   $   570,000  $   570,000 

CGI SOW11 for pre-implementation support in 
prep for upgrade, to define amount of MoCo 
specific modifications to baseline software File ID: 15-0842

From 22-Mar-
16 to 6-Feb-18  $   4,116,991  $    13,652,764  $   17,769,755 

CAPITAL PROJECT: CGI v3.10 ERP internal 
staff, overhead and contingency. External CGI 
SOW12 and all amendments, ECare and 
Plante Moran for project management services See Table 9

28-Jun-17  $   936,560  $   -   $   936,560 
Internal staff  that was unbudgeted and 
unfunded. 

File ID: RES 17-
093

From 30-Sep-
11 to 31-Mar-

14  $   46,240  $   332,255  $   378,495 

Legal fees, fines, penalties resulting from 3.7 
Pay and OT Errors. NOTE: This includes low 
end of cost range.  See XX for more detail.

See Table Legal 
Fees, Fines, 

Penalties Pg 14

 $     13,553,005  $    27,038,748  $   40,591,753 
Total and Related Costs of ERP Since 
Inception

Costs Presented to/Approved by Board

Total and Related Costs of ERP Approved By Board of Supervisors Since 2007 Inception
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APPENDIX C – COPLAN FINDINGS 
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APPENDIX D – GFOA FINDINGS 
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APPENDIX EV3.7 PROJECT CHARTER
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APPENDIX F 
PAY PRACTICES BY BARGAINING UNIT
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APPENDIX G 
PAY EVENT COMPARISONS 

Client Payroll 
cycle 

# paid 
employees 

Unique pay 
events 

Pay Policy 
Event 
Type 
(PPET) 

# of pay 
events divided 
by # employee 

County of 
Monterey, CA 

Bi-weekly 5,290 889 35,301 0.168 

Los Angeles 
County, CA 

Semi-
monthly 

120,179 1,020 32,660 0.009 

State of 
Wyoming 

Monthly 9,500 126 344 0.013 

Anne Arundel 
County Public 
Schools (MD) 

 Monthly / 
Weekly 

15,000 320 2,906 0.021 

City of Mesa, AZ Bi- weekly 4,100 167 634 0.041 

State of 
Michigan 

51,000 519 2,358 0.046 

Baltimore 
County, MD 

Bi-weekly 
and Semi-
monthly 

11,000 110 800 0.010 

Aldine 
Independent 
School Dist. (TX) 

 Semi-
monthly 

10,000 2,180 2,278 0.218 

Wake County, 
North Carolina 

Semi-
monthly 

4,000 53 367 0.014 

Baltimore 
County Public 
Schools 

Monthly 22,178 699 37,728 0.032 

Source: CGI customers as reported to Monterey County Payroll Department and AC’s Office 
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APPENDIX H  
 PROGRESSION AND REPORTING OF V3.10 PROJECTED COSTS

Baord Date Board File ID

Amount 
Requested to 

Spend
Internal County 

Costs
External 

Vendor Costs Total ERP Cost Description of Meetings and Expense Explanations

17-Mar-14 14-233  $    -   $    1,700,000  $    2,650,000  $    4,350,000 

Provided report to Capital Improvement Committee (consisting 
of 2 board members). Presented the need for an upgrade to 
the ERP system for an estimated cost of $4.350M. No money 
was requested, this was just an update.  NO ACTION TAKEN

16-Sep-14 14-022  $    564,000   --   --  None Provided 

ACO requested the Board to increase the budget of the ACO 
office to add incremental staff to backfill positions being 
assigned to work on the ERP. No other update on ERP costs 
were presented.  BOARD APPROVED SPENDING

28-Jul-15 15-0842  $    570,000  $    2,400,000  $    4,680,000  $    7,080,000 

ACO presented the need for CGI to do an analysis in the 
county of ERP needs to assist in writing a Scope of Work for 
an upgrade. ACO requested approval for the contract and 
$570K spending for the project, and provided the full Board 
with an updated estimate of an upgrade of $7.1M.   BOARD 
APPROVED

22-Mar-16 16-343  $    8,218,497  $    4,416,991  $   10,389,773  $    14,806,764 

Once the work in SOW11 was completed,it was determined 
that the work needed to be done for the county would require 
a new system implementation instead of an upgrade.  CGI 
provided a proposal for a the system of $8.218M. The ACO 
presented the total estimated cost of the new system to the 
board of $14.806M ($4.4M for internal staff and overhead and 
$10.4 for CGI and Project Management contractors). ACO 
requested contract approval for CGI.  BOARD APPROVED 
contract

22-Mar-16 16-059  $    804,824   --   --  None Provided 

ECare was hired by ACO to provide project management 
services and worked for 5 months without a contract. The 
ACO requested approval for the contract of $2.066M; the 
Board declined and requested the work go out for an RFP. 
The Board did approve $.805 for work previously done by 
ECare. No other update on ERP costs were provided by the 
ACO. BOARD APPROVED contract and payment of 
services to date only.

26-Jul-16 16-914  $    1,825,920   --   --  None Provided 

An RFP was conducted for project management services and 
Plante Moran was selected as the new vendor.  The ACO 
requested approval for a $1.825M 18-month contract for them, 
and did not provide any additional update on the cost of the 
ERP.  BOARD APPROVED contract.

31-Jan-17 17-065  $    1,589,908   --   --  None Provided 

During implementation of the ERP v3.10, delays were incurred 
when project managers changed which required additional 
time from CGI. ACO requested approval of an amendment to 
the CGI $8.2M contract of $1.59M.  BOARD APPROVED 
amendment and spending

16-Jun-17 17-093  $    936,560   --   --  None Provided 

During the time that project managerment providers were 
changing and Plante Moran was coming up to speed, county 
employees whose costs were allocated to the ERP project 
were working on other projects instead, but their salaries and 
benefits had to be charged somewhere.  The ACO requested 
an additional $937K in labor expenses in the department to 
support the ERP.  BOARD APPROVED spending.

29-Aug-17 17-0808  $    804,290   --   --  None Provided 

The ACO came back to the Board to request another 
extension in implementation deadline with CGI with 
Amendment 2 to the contract for $804K. There was no 
additional update on the total project cost made.  BOARD 
APPROVED SPENDING

26-Feb-18 18-094  $    409,325  $    4,442,385  $   14,120,885  $    18,563,270 

The ACO presented a project budget update to the Board, the 
first since March 22, 2016.  Total projected cost was $18.563 
(excluding SOW11) for $4.4M internal staff and overhead, and 
$14.1M external vendor costs.  Also requested approval for a 
retroactive change and budget increase to the CGI contract 
for work that was done in 2016 for $409K.  BOARD 
APPROVED CONTRACT AMENDMENT AND SPENDING.

22-May-18 18-182   --   --  None Provided 

The ACO presented a request for approval of Amendment 3 to 
the CGI contract to extend terms to complete the Human 
Resources module.  No additional money was requested, and 
no update to costs was provided.  BOARD APPROVED 
AMENDMENT 

Board Update on Estimated Total ERP 3.10 Cost

Summary of ERP Spending Requests and Budget Updates to Board of Supervisors for v3.10
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APPENDIX I  

COUNTY BARGAINING UNITS & # OF EMPLOYEES 

93



Enterprise Resource Planning 

APPENDIX J 
DEPUTY SHERIFFS’ ASSOCIATION (DSA) – GRIEVANCE AND SETTLEMENT 
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APPENDIX K 
SEIU ARBITRATION SETTLEMENT
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APPENDIX L 
BOS APPROVED BUDGET DETAIL V3.7 

Date
Board 

Reference Internal External Total Description

1-Apr-08
Agreement 
A-11135  $   7,736,000  $   8,184,352  $    15,920,352 

CGI SOW 1 for v3.7 implementation, license, 
maintenance costs. Internal staff, overhead, 
contingency

10-Mar-17
Agreement 
A-11135  $   -  $   817,388  $   817,388 

CGI SOW 1 Amendments 1-6 and SOW 2&3 for 
additional hours

2-Jul-10
Agreement 
A-11135  $   -  $   408,000  $   408,000 

CGI SOW 1 Amendments 7&8 for extension. Includes 
authorization for $200,000 additional work to be 
approved by Purch Mgr if needed.

8-Feb-11

Reference
on SOW 7 
& 8  $   -  $   198,360  $   198,360 CGI SOW 5 for additional hours

28-Mar-11
Agreement 
A-11135  $   -  $   304,000  $   304,000 

CGI SOW 6 to reconfigure system changes resulting 
from overtime calculation union agreements and other 
payroll topics

26-May-11
Agreement 
A-11135  $   -  $   185,350  $   185,350 

CGI SOW 4 to reconfigure HRM and SOW 1 
Amendment 11 for finance modifications

15-Sep-11
Agreement 
A-11135  $   -  $   70,300  $   70,300 

CGI SOW 7 to support development, project 
management services

13-Oct-11
Agreement 
A-11135  $   -  $   152,000  $   152,000 CGI for SOW 8 to configure poll workers stipends

24-Jan-12
Agreement 
A-11135  $   -  $   157,691  $   157,691 

CGI SOW 1 Amendment to cover services not 
mentioned in original agreement

12-Mar-13
 File ID: 13-
0132  $   -  $   252,700  $   252,700 

CGI W 10 and Amendment 1 for HRM post 
implementation configuration and support

11-Jul-13
File ID: 13-
0816  $   -  $   190,000  $   190,000 CGI SOW 10- Amendment 2 for added hours 

7,736,000$    10,920,141$     $    18,656,141 Total v3.7 Costs

Costs Presented to/Approved by Board

All Expense Requests Approved by BoS for v3.7
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APPENDIX M 
BOS APPROVED BUDGET V3.10 

Date
Board 

Reference Internal External Total Description

22-Mar-16 File ID: 16-343  $     4,116,991  $   8,218,497  $   12,335,488 

CGI SOW 12 Internal staff, overhead and 
contingency. External CGI implementation. 
Excludes project management.

22-Mar-16 File ID: A16-059  $   -   $   804,824  $   804,824 Ecare contract cost for time worked "at risk"

26-Jul-16 File ID: 16-914  $   -   $   1,825,920  $   1,825,920 
Plante Moran for 20-month project 
management services

15-Feb-17 File ID: 17-0065  $   -   $   1,589,908  $   1,589,908 
CGI SOW 12 Amendment 1 to extend 
implementation date

1-Sep-17
File ID: 17--

0808  $   -   $   804,290  $   804,290 
CGI SOW 12 Amendment 2 to add testing 
and training support for delayed go-live

6-Feb-18 File ID: 18-094  $   -   $   409,325  $   409,325 
CGI SOW 12 retroactive approval for 2016 
project management services provided

 $     4,116,991  $    13,652,764  $   17,769,755 Subtotal Capital Expenses

28-Jun-17
File ID: RES 17-

093  $   936,560  $   -   $   936,560 

Internal staff  that was unbudgeted and 
unfunded. NOTE: This expense was an 
operating rather than capital expense.

 $     5,053,551  $    13,652,764  $   18,706,315 Total v3.10 Costs Approved by BoS

Costs Presented to/Approved by Board

All Expense Requests Approved by BoS for v3.10
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APPENDIX N  
COUNTY COUNSEL LETTER
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APPENDIX O 
SEIU MOU DEFINITION OF OVERTIME
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APPENDIX P 
SEIU SIDE LETTERS 
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APPENDIX Q 
RFP PROJECT MANAGEMENT 
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APPENDIX R  
PLANTE MORAN TERMINATION LETTER 
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APPENDIX S 
Budget and Capital Improvements Committee Meetings 

Date Committee Subject Comments 

2014 
1/24/14 Budget ERP not on Agenda 

1/29/14 Budget ERP not on Agenda 

2/24/14 Budget ERP not on Agenda 

2/26/14 Budget ERP not on Agenda 

2/26/14 Capital Improvements ERP not on Agenda 

3/17/14 Capital Improvements ERP Report discussing 

CGI upgrade 3.7 to 

3.10, est. cost $4.4M + 

$0.1 capital lease cost 

Attachments with 

overview and 

individual dept. 

allocations 

4/3/14 Budget ERP not on Agenda 

4/7/14 Capital Improvements ERP not on Agenda 

4/10/14 Budget ERP not on Agenda 

4/30/14 Budget ERP not on Agenda 

5/28/14 Budget ERP not on Agenda 

6/2/14 Capital Improvements ERP not on Agenda 

6/20/14 Budget ERP not on Agenda 

7/14/14 Capital Improvements ERP not on Agenda 

7/17/14 Budget ERP not on Agenda 

7/23/14 Capital Improvements ERP not on Agenda 

7/30/14 Budget ERP not on Agenda 

8/13/14 Capital Improvements ERP not on Agenda 

8/27/14 Budget ERP not on Agenda 

9/8/14 Capital Improvements ERP not on Agenda 

9/24/14 Budget ERP not on Agenda 

10/13/14 Capital Improvements ERP not on Agenda 

10/16/14 Budget ERP not on Agenda 

11/7/14 Capital Improvements ERP not on Agenda 

12/3/14 Budget ERP not on Agenda 

2015 

1/28/15 Budget ERP not on Agenda 

3/2/15 Budget ERP not on Agenda 

3/25/15 Budget ERP not on Agenda 

4/10/15 Capital Improvements ERP not on Agenda 

5 Year CIP Summary 

ERP included on 

‘15/’16-‘19/’20 
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summary - $4.48M 

funded 

4/29/15 Budget Century Link ERP 

disaster recover on 

agenda 

5/29/15 Budget ERP not on Agenda 

6/24/15 Budget ERP not on Agenda 

7/22/15 Budget SOW 11 on Agenda 

w/attachment $570K 

Also attached, System 

Components / Costs 

recap  

Actual 3.7 Components 

and Costs build (2008) 

– Go-Live (2010) -

$16.3M.  Since 2010 –

$1.1M additional

interfaces, modules,

CGI consult = $17.4M

7/29/15 Budget ERP not on Agenda 

9/2/15 Budget ERP not on Agenda 

9/18/15 Capital Improvements ERP not on Agenda 

9/30/15 Budget ERP not on Agenda 

10/28/15 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

11/9/15 Capital Improvements ERP not on Agenda 

11/12/15 Budget ERP on Agenda.  

Requested support for 

ACO to prepare SOW 

w/CGI for 3.10 upgrade 

and implementation. 

Timing and costs TBD 

12/16/15 Budget ERP not on Agenda 

2016 
1/27/16 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

2/24/16 Budget ERP not on Agenda 

3/2/16 Budget ERP on Agenda: 

1) eCare contract

$2.06M (11/1/15-

6/30/17)
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2) CGI SOW 12 $8.22M Preceded Board of 

Supervisors review on 

3/22/16 

3/14/16 Capital Improvements ERP on Agenda: 

1) eCare contract

$2.06M (11/1/15-

6/30/17)

2) CGI SOW 12 $8.22M

3/30/16 Budget ERP not on Agenda 

ERP now listed in 

Standing and F/U 

Reports 

Standard Report: 

Quarterly ERP Report 

listed as due 3/2/16.   

Status = Pending 

4/20/16 Capital Improvements ERP not on Agenda 

4/27/16 Budget ERP not on Agenda 

Standing and F/U 

Reports attached 

Standard Report: 

Quarterly ERP Report 

Status = Pending 

5/25/16 Budget ERP not on Agenda 

6/20/16 Capital Improvements ERP not on Agenda 

6/29/16 Budget ERP not on Agenda 

Standing and F/U 

Reports attached 

Standard Report: 

Quarterly ERP Report 

Status = July 

8/31/16 Budget ERP Quarterly Report 

on Agenda.  No 

attachment. 

Standing and F/U 

Reports attached 

Standard Report: 

Quarterly ERP Report 

Status = August 

9/12/16 Capital Improvements ERP not on Agenda 

9/28/16 Budget ERP not on Agenda Standard Report: 

Quarterly ERP Report 

Status = Pending 

10/26/16 Budget ERP not on Agenda 

Standing and F/U 

Reports attached 

Standard Report: 

Quarterly ERP Report 

Status = October 

11/14/16 Capital Improvements ERP not on Agenda 

12/9/16 Capital Improvements ERP not on Agenda 

12/12/16 Budget ERP not on Agenda 

Standing and F/u 

Reports attached 

Standard Report: 

Quarterly ERP Report 

Status = December 

127



Enterprise Resource Planning 

2017 
1/25/17 Budget ERP status report 

update on Agenda 

SOW 12 Addendum 

incremental $1.59M 

CGI Power Point 

status, timing, 

overview and SOW 12 

addendum cost 

increase report 

presented.  Preceded 

Board of Supervisors 

review on 1/31/17 

2/13/17 Capital Improvements ERP not on Agenda 

2/22/17 Budget ERP not on Agenda 

3/8/17 Budget ERP not on Agenda 

3/29/17 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

4/10/17 Capital Improvements ERP not on Agenda 

4/28/17 Budget ERP not on Agenda 

Standing and F/U 

Reports on 

Agenda/Attachment 

5 Year CIP Plan 

Reviewed / Attachment 

ERP not included on 

Reports 

5 Year CIP includes ERP 

slide 

5/31/17 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

6/28/17 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

8/16/17 Capital Improvements ERP not on Agenda 

8/24/17 Budget ERP not on Agenda 

8/30/17 Budget ERP not on Agenda 

9/18/17 Capital Improvements ERP not on Agenda 

9/27/17 Budget ERP not on Agenda 

10/25/17 Budget ERP not on Agenda 

11/13/17 Capital Improvements ERP not on Agenda 

11/15/17 Budget ERP not on Agenda 

11/27/17 Budget ERP not on Agenda 
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12/11/17 Capital Improvements ERP not on Agenda 

12/15/17 Budget ERP not on Agenda 

2018 
1/19/18 Budget ERP Status – Reconcile 

Project Expenses, 

Timeline, SOW 12 

1/31/18 Budget Finish Receiving ERP 

Status – Reconcile 

Project Expenses, 

Timeline, SOW 12, CGI 

Change Request 

($409,325) 

Miller signed / dated 

CGI Change Req. 

7/25/16 

3/8/18 Budget ERP not on Agenda 

3/12/18 Capital Improvements ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

3/25/18 Budget ERP not on Agenda 

4/16/18 Capital Improvements ERP not on Agenda 

5/2/18 Budget ERP not on Agenda 

Standing and F/U 

Reports on Agenda 

Attachment with all 

Standing and F/U 

Reports due; ERP not 

included 

5/30/18 Budget ERP not on Agenda 

7/25/18 Budget ERP not on Agenda 

10/10/18 Budget ERP not on Agenda 

10/31/18 Budget ERP not on Agenda 

11/13/18 Budget ERP not on Agenda 
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APPENDIX T – Monterey County Organizational Chart 
(Names included may be different from individuals involved in the ERP Projects) 
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IMPROVING SCHOOL SHOOTING PREVENTION AND RESPONSE 
TRAINING IN MONTEREY COUNTY 

SUMMARY 

Educators, parents, and communities entrust schools with the safety and wellbeing of 
the children they instruct.  However, many students and parents are worried about the 
possibility of shooting incidents taking place at their school.1  While the number of 
incidents in the United States rose substantially in 2018,2 schools remain one of the 
safest locations for students, faculty, and staff.3 

Article 5 of the California Education Code requires all public schools to maintain a 
comprehensive safety plan.  They also must train all school personnel on that plan.  
These requirements were recently amended to require the inclusion of planning and 
training for tactical responses to criminal incidents such as active shooters.  California 
school districts are required to maintain a safety plan that includes prevention, training, 
and practice standards.  This code section states: 

“…a safety plan means a plan to develop strategies aimed at the prevention of, 
and education about, potential incidents involving crime and violence on the 
school campus.”4 

The Monterey County Civil Grand Jury (MCCGJ) investigated the status of school 
shooting prevention and response training programs in Monterey County. 

During the investigation, we found that the Monterey County Office of Education 
(MCOE) plays a crucial role in overseeing the development of a comprehensive 
countywide plan that includes prevention strategies and actions to be taken in the event 
of a crisis. 

The investigation found that there are gaps in the training provided to school personnel 
and students. These include: 

1 http://www.pewresearch.org/fact-tank/2018/04/18/a-majority-of-u-s-teens-fear-a-shootins-could-happen-
at-their-school-and-most-parents-share-their-concern/ft_18-04-18_teensguns_majorityofusteensworry/ 
2 www.chds.us/ssdb/dataset/ 
3https://nces.ed.gov/programs/crimeindicators/ind_01.asp  
4http://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?division=1.&chapter=2.5.&part=19.&lawC
ode=EDC&title=1.&article=5. 
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• Schools do not use all the training resources available to them to prepare
for a critical incident.

• Schools rarely use online training to address the constraints imposed by
limited resources.

• Schools do not uniformly assure that all stakeholders within the school
setting are trained.

• Schools do not uniformly assure that training includes active shooter
response training, prevention-oriented subjects such as suicide and
bullying prevention, and threat assessment and mitigation.

We identified several actions that if implemented could improve the school shooting 
training in Monterey County.  Our recommendations include: 

• Acquiring full reimbursement for all school safety costs mandated by the
State of California as authorized by Part 7 of Division 4 of Title 2 of the
Government Code.5

• Including high school students in all future School Site Council and School
Safety Planning Committee safety planning sessions that pertain to high
school-level students, faculty, and staff.

• Having MCOE review and approve all active shooter drills to make certain
they are appropriate for all stakeholders (i.e., people who have a stake in
the actions, objectives, or policies of a given entity) and age groups for
which their use is being considered. (See Appendix A for a listing of
stakeholders applicable to this investigation.)

• Taking advantage of free school shooting prevention and response
materials developed by relevant government agencies and professional
associations.

• Providing school shooting prevention and response materials to students,
faculty, and staff joining a school mid-year.

5 https://california.public.law/codes/ca_gov't_code_title_2_div_4_part_7 
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BACKGROUND 

The purpose of this investigation was to assess school shooting prevention and 
response training.  The improvements sought are designed to: 

• Help acquire funding for state mandated school safety activities.
• Reduce the likelihood of school shootings.
• Improve interpersonal climate at schools.
• Increase the likelihood students, faculty, and staff will have received training

and know what actions to take in the event a shooting incident occurs.

A PEW Research Center report6 published in 2018 reported that 57% of teens nation-
wide said they were worried about the possibility of a shooting occurring at their school. 
Sixty-three percent of parents of teenagers reported being at least somewhat worried 
about a shooting happening at their child’s school, despite school shootings remaining 
rare events.7  

The Naval Postgraduate School (NPS) located in Monterey, California maintains a 
national database of school shooting incidents from 1970 to the present.  According to 
criteria established by the NPS, 2018 had the highest number with 97 school shooting 
incidents occurring that year.  2006 was the second highest with 59 school shootings.  
They define school shooting incidents as any time a firearm was brandished, fired, or a 
bullet hit school property for any reason.  The NPS database8 can be downloaded free 
of charge and contains numerous variables of interest.  For example, information 
contained in the database indicates the two highest K-12 school shooting assailant ages 
in 2018 were 16 and 17 years old. 

The NPS database included four school shooting incidents in Monterey County:  one in 
Seaside (2018), one in Salinas (2010), and two in King City (2008, 2017). 

6 http://www.pewresearch.org/fact-tank/2018/04/18/a-majority-of-u-s-teens-fear-a-shootins-could-happen-
at-their-school-and-most-parents-share-their-concern/ft_18-04-18_teensguns_majorityofusteensworry/ 
7 https://nces.ed.gov/programs/crimeindicators/ind_01.asp 
8 www.chds.us/ssdb/dataset/ 
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According to MCOE Board Policy9, the County Superintendent of Education is 
responsible for: 

1. Overseeing the development of a comprehensive safety plan that establishes
goals and priorities for safe schools, while identifying and addressing the major
safety concerns for each unique site within the jurisdiction and responsibility of
MCOE.  The plan is required to include violence prevention strategies and
actions to be taken in the event of a crisis.

2. Receiving, reviewing, and approving comprehensive school safety plans
submitted by each school program site.

3. Ensuring that an updated file of all safety-related plans and materials is readily
available for inspection by the public.

4. Notifying the California Department of Education if any County schools have not
complied with the requirements of California Education Code 32281,10 no later
than October 15th of each year. (All Monterey County schools under MCOE
jurisdiction complied in 2018.)

An MCOE document entitled Overview of Safe Schools and Emergency Operations 
Planning: Fiscal Year 2018-201911 details the organization’s activities addressing the 
implementation of responses related to criminal incidents such as active shooters.  The 
MCOE’s Department of General Services and Business Support provides leadership for 
the development of the school emergency and safety plans. 

MCOE has spent the last few years coordinating a county-wide effort to standardize 
procedures for crisis management and emergency response.  The Department of 
General Services and Business Support within MCOE provides school shooting 
prevention and response training sessions throughout the year.  Often these are open 
to all school districts in Monterey County. 

MCOE and personnel from the Monterey County Sheriff’s Office (MCSO) have 
established a School Safety Workgroup.  The workgroup is comprised of the MCOE; 
MCSO; County Office of Emergency Services; County Emergency Communication 

9 https://www.montereycoe.org/Assets/MontereyCOE/Deputy-Superintendent/Board/Files/Policies-and-
Regulations/Board-Policies/BP%200450%20Comprehensive%20Safety%20Plan-posted.pdf 
10 leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=EDC&sectionNum=32281 
11 https://www.montereycoe.org/programs-services/general-services/safety-resources/ 
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Center; local and regional fire departments; emergency medical service providers; and 
federal, state, and local law enforcement agencies. 

The MCOE has adopted the active shooter training program known as ALICE ®.12  
The Alice Training Institute is a for-profit organization that provides active shooter 
training for churches, schools, businesses and other organizations.  ALICE ® stands for: 

• Alert others of the danger using plain language.
• Lockdown entrances between the shooter and students, faculty and staff using

objects to barricade those areas.
• Inform members of the emergency response team (i.e., selected security, law

enforcement, fire and ambulance, and administrators).
• Counter an active shooter directly as a last resort by distracting, hampering, and

overpowering the assailant.
• Evacuate the facility as a first response if possible.

Additionally, MCOE has established several school safety policy documents falling 
under the following categories: Administrative Regulations (AR), Superintendent 
Policies (SP), and Board Policies (BP).13 

APPROACH 

The population of primary interest for this report is public high schools with enrollments 
greater than 500 students located in Monterey County, California.  It does not include 
private, alternative, or charter schools.  Among the reasons for selecting this population 
were: 

• Most K-12 school shootings in 2018 occurred at high schools and involved
assailants who were current students at the school where the shooting
took place.14

• Private schools do not fall within the jurisdiction of the MCCGJ.

12 https://www.alicetraining.com  
13 https://www.montereycoe.org/county-board/policies-and-regulations/ 
14 Based upon school shooting analyses conducted using the NPS www.chds.us/ssdb/dataset/ database. 
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The MCCGJ: 

• Interviewed senior personnel from MCOE.
• Met with three public high school principals to pilot test drafts of a school

safety questionnaire developed by the MCCGJ.
• Sent surveys (see Appendix B) to 14 Monterey County public high school

principals and 11 responses were returned and tallied.
• Conducted numerous internet queries.
• Obtained and reviewed MCOE school safety-related policies.
• Analyzed a copy of the NPS K-12 School Shooting Dataset.15

• Analyzed the MCCGJ school safety survey data.

DISCUSSION 
Importance of High School Students in Safety Planning 

Students represent the largest school stakeholder category.16  They also constitute the 
largest single school stakeholder group that would be present at most school shootings. 

They often know which arguments would be most persuasive with their peers for 
reporting fellow students contemplating committing a school shooting.  They are also 
the most likely stakeholder category to be informed by potential assailants that they are 
contemplating carrying out a school shooting.17 

High school students are more likely than people in other stakeholder categories to 
know when peers are contemplating suicide or other forms of violence.  They are also 
more likely than elementary and middle school students to be both the assailant and 
victim of school shootings.18 

High school students were neither listed as participants in MCOE’s School Safety 
Workgroup, nor included in California Education Code Section 32281 as one of the 

15 www.chds.us/ssdb/dataset/ 
16 See Table 2 comparisons involving general education students verses all other stakeholder categories 
17 https://www2.ed.gov/admins/lead/safety/preventingattacksreport.pdf 
18 Based upon analyses conducted using the NPS www.chds.us/ssdb/dataset/ database. 
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categories of people that should be included as members of a school safety planning 
committee. 

Reimbursement for State Mandated School Safety Costs 

Amendments to the California Education Code, which became effective January 1, 
2019, require all public schools to amend their comprehensive school safety plans to 
include “tactical responses to criminal incidents” such as active shooters.  These 
changes will broaden the participation of first responders such as law enforcement, fire 
department and Emergency Medical Technicians in the development and training of the 
plan.  Also, the code stipulates that if the Commission on State Mandates determines 
that the code contains costs mandated by the State, those costs will be reimbursed by 
the State. 

A senior official at MCOE noted that MCOE and every school district in the county 
seeks mandated reimbursement. 

Information regarding state mandated reimbursement provided by the State Controller’s 
Office is available.19 

Schools do not need to sacrifice resources directed to support other critical activities to 
fund the new mandated requirements applicable to the safety plans. 

External School Safety Resources 

A report issued by the United States Secret Service in 2004 found that prior to most 
(81%) school shooting attacks, even though other students had information about the 
attacker’s plans, few of those students reported their concerns to an adult.20  A second 
report issued by the Secret Service in 2018, lays out the steps for creating a 
comprehensive targeted violence prevention plan, threat assessment procedures, and a 
school climate that reduces risk and promotes students seeking help for themselves 
and their peers.21 The Secret Service Threat Assessment unit that developed those 

19  https://www.sco.ca.gov/Files-ARD-Local/mancost_faqsmandates.pdf  
20 https://www2.ed.gov/admins/lead/safety/preventingattacksreport.pdf Page 25 
21https://www.secretservice.gov/data/protection/ntac/USSS_NTAC_Enhancing_School_Safety_Guide_7.1
1.18.pdf  
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programs has acquired valuable insights on what differentiates people who make idle 
threats from those requiring immediate intervention.   

A large number of professional organizations, as well as state and federal government 
agencies, whose missions relate to either crime, disasters, or education, have produced 
studies and/or guidance related to preventing or responding to school violence. The 
MCCGJ Survey (see Appendix B) queried respondents on their use of seven selected 
school safety resources.  

The 11 principals who completed the survey reported the following level of their use of 
those resources: 

• One principal reported using suggestions included in The Final Report and
Findings of the Safe School Initiative: Implications for the Prevention of
School Attacks in the United States, United States Secret Service and US
Department of Education, 2004.22

• One reported using suggestions included in Enhancing School Safety
Using a Threat Assessment Model: An Operational Guide for Preventing
Targeted School Violence, U.S. Secret Service, 2018.23

• One reported using suggestions included in Guide for Preventing and
Responding to School Violence, 2nd Edition, International Association of
Chiefs of Police, Bureau of Justice Assistance, US Department of Justice,
Updated 2009.24

• Two reported using suggestions included in School Violence Prevention
Resources, Centers for Disease Control.25

• Three reported using suggestions included in Best Practice
Considerations for Schools in Active Shooter and Other Armed Assailant
Drills: Guidance from the National Association of School Psychologists

22 https://www2.ed.gov/admins/lead/safety/preventingattacksreport.pdf 
23

https://www.secretservice.gov/data/protection/ntac/USSS_NTAC_Enhancing_School_Safety_Guide_7.11
.18.pdf  
24 https://www.bja.gov/Publications/IACP_School_Violence.pdf 
25 https://www.cdc.gov/violenceprevention/youthviolence/index.html 
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and the National Association of School Resource Officers, Updated April 
2017.26  

• Six reported using suggestions included in School Safety Resources,
Resources for school safety and violence prevention, useful for safe
school planning and implementation. California Department of
Education.27

• Nine reported using suggestions included in ALICE ® School Violence
Resources, ALICE ® Training Institute.28

Other school safety resources that principals and MCOE Officials reported using were: 

• School Crisis Toolkit, Association of California School Administrators
(ACSA)29

• The Big Five, Coalition for Safe Schools and Communities30

• Prevention materials provided by the Sandy Hook Promise31 non-profit
organization

All school safety materials listed in this section are provided free of charge, except for 
those provided by the ALICE ® Training Institute. Nine out of the eleven principals who 
completed the survey recalled already having access to those ALICE ® materials.  

On-Line Training and Assessment Modules 

All of the high school principals responding to the MCGJ school safety survey reported 
having a means for providing on-line instruction. Five principals reported having school 
safety training information currently available on-line for their high school students and 
other school stakeholders who had not yet received in-person training. 

26 https://nasro.org/cms/wp-content/uploads/2014/12/Best-Practices-Active-Shooter-Drills.pdf 
27 https://www.cde.ca.gov/ls/ss/vp/safeschlplanning.asp 
28 https://www.alicetraining.com/our-program/alice-training/k12-education/ 
29 https://www.acsa.org/Advocacy/school-crisis-toolkit 
30 https://www.olphdc.org/files/big_five_parent_packet.pdf 
31 https://www.sandyhookpromise.org 

139

https://nasro.org/cms/wp-content/uploads/2014/12/Best-Practice-Active-Shooter-Drills.pdf
https://www.cde.ca.gov/ls/ss/vp/safeschlplanning.asp
https://www.alicetraining.com/our-program/alice-training/k12-education/
https://www.acsa.org/Advocacy/school-crisis-toolkit
https://www.olphdc.org/files/big_five_parent_packet.pdf
https://www.olphdc.org/files/big_five_parent_packet.pdf
https://www.sandyhookpromise.org/
https://www.sandyhookpromise.org/


IMPROVING SCHOOL SHOOTING PREVENTION AND RESPONSE 
TRAINING IN MONTEREY COUNTY 

Three out of the five principals providing on-line school safety instruction reported that 
they quizzed stakeholders either on-line or using in-class instructors to help ensure 
recipients actually completed that segment of the training and comprehended the 
material covered. 

On-line training can cover a huge number of people receiving training at the same time; 
respondents often can complete it whenever it is convenient for them; and it is usually 
less expensive than using human trainers covering the same material.32  One principal, 
currently using on-line safety instruction for teachers and staff, noted that he was 
planning on expanding coverage soon to include students. On-line instruction can serve 
as either a stop-gap measure or as a primary means for providing instruction. 

Appropriateness of Training and Drills 

While school shootings are rare events, it is possible to select programs that not only 
protect students from those rare occurrences, but they also can improve the wellbeing 
and happiness of a much larger number of school stakeholders. Take, for example, 
suicide prevention. Some students may engage in acts of school violence as a means 
of committing suicide33 (e.g., being killed by law enforcement or security personnel to 
prevent the assailant from harming additional people at that school). Suicide prevention 
measures can help improve the quality of life of the people contemplating suicide, as 
well as their peers, parents, and other school stakeholders who would be adversely 
affected by their death. 

Anti-bullying programs are another example of methods that may reduce the likelihood 
of school shootings and also improve the interpersonal climate in schools.34 Some 
school shooting assailants were prior victims of being bullied at school, others were 
perpetrators, and many fell into both categories at different times and/or with different 
people involved.  School evacuation drills can be helpful in releasing children to their 
parents or other authorized individuals regardless of whether the situation is due to a 
school shooting or an earthquake. 

32 https://skyprep.com/2015/08/17/online-training-vs-in-person-training/ 
33 https://www.bja.gov/Publications/IACP_School_Violence.pdf  Page 11 
34 https://www2.ed.gov/admins/lead/safety/preventingattacksreport.pdf  Pages 21, 35 and 36 
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Well thought out school shooting prevention and response plans are essential. 
However, if stakeholder groups are not aware of those plans, they will not have a 
positive impact should shooting incidents occur. Similarly, if drills are not conducted on 
a regular basis, training and response protocols may be forgotten or not acted upon.  

Not all school shooting training and drills are appropriate for all stakeholder groups. An 
article in March 2019 issue of The Atlantic, Active-Shooter Drills Are Tragically 
Misguided,35 addresses the issue. Table-top exercises and orchestrated role-playing 
scenarios involving school personnel and first responders appear to have little down-
side other than to draw upon the limited time available of the participants involved. 
Other drills can pose more of a risk. For example, trainers at one school described in 
the aforementioned Atlantic article intentionally falsely announced multiple times that an 
actual shooting incident was taking place at their school. Teachers received text 
messages warning them that an active shooter was on campus.  As reported in The 
Atlantic article: “Many of the students sobbed hysterically, others vomited or fainted, and 
some sent farewell notes to parents. A later (active shooter) announcement during that 
same drill prompted a stampede in the cafeteria, as students fled the building and 
jumped over fences to escape, parents flooded 911 with frantic calls.” 

MCCGJ Survey Results – Training and Stakeholder Categories 

The MCCGJ survey (see Appendix B) addressed the following five types of school 
violence prevention and response training. 

1. Active Shooter (e.g., ALICE ®),
2. Suicide Prevention,
3. Anti-Bullying (including tolerance, harassment, and conflict resolution),
4. When, how, why, and to whom stakeholders should report issues of violence

concern,
5. How to assess and mitigate potential threats of violence when they occur.

Those same five training areas are included in many of the comprehensive school 
violence guidelines and studies found in the literature, including the International 
Association of Chiefs of Police and the two U.S. Secret Service reports addressed 

35 https://www.theatlantic.com/magazine/archive/2019/03/active-shooter-drills-erika-christakis/580426/
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earlier in this document.  Those training areas were selected for inclusion in this study 
by MCCGJ because of their perceived value in reducing the likelihood of and the 
amount of potential damage from school shootings. Those five areas are also important 
to the MCOE as reflected in a number of their policies and regulations. 

The MCCGJ survey also addressed 18 stakeholder categories. Those categories were 
reviewed and modified by three principals during the study’s survey pilot testing phase. 
The final set of stakeholders consisted of subcategories of students, faculty, and staff 
present at the eleven high schools whose principals returned the survey. 
As shown in Table 1, the stakeholder category with the highest rate of completion of all 
five types of training was the School Resource Officers (SROs) with 57%. The category 
with the lowest percent of completion of all five types of training was coaches with zero 
percent. 

Table 1: Number and Percent of Stakeholder Category 
Having Received All Five Types of Anti-Violence Training 

Stakeholder Category Number Percent 

Principals 5 45 

SRO’s 4 57 

Probation Officers 1 17 

Security Officers 7 16 

Administrators 5 20 

Substitute Teachers 29 43 

Special Needs Teachers 18 32 

Gen Ed Teachers 102 19 

Paid Teacher Aides 13 17 

Athletic Coaches 0 0 
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Special Needs Students 61 4 

Gen Ed Students 780 6 

Guidance Counselors 14 36 

School Psychologists 6 50 

School Nurses 3 38 

Custodial Personnel 3 7 

Cafeteria Workers 3 9 

Clerical Personnel 7 10 

Table 2: Presents the number and percentage of people by stakeholder category 
who did not complete each of the five training types.  These data indicate 
people in certain stakeholder categories may not have received all the 
types of training they may need to be adequately prepared to prevent or 
respond to a critical school shooting incident.  For example, the principals 
indicated 87% of their general education students had not completed 
active shooter training.  
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Table 2- People Who Have Not Received Each Type of Training by Stakeholder 
Category

Stakeholder
# % # % # % # % # %

Principals 1 9 4 36 3 27 2 18 5 45

School Resource 
Officers

0 0 1 14 1 14 3 43 2 29

Probation Officers 4 67 5 83 5 83 5 83 5 83

Security Officers 8 19 26 60 19 44 12 28 12 28

Administrators 5 20 18 72 7 28 6 24 17 68
Substitute 
Teachers 32 47 35 51 35 51 32 47 35 51

Special Needs 
Teachers 9 16 18 32 20 36 9 16 31 55

General Education 
Teachers

147 28 147 28 321 61 118 22 273 52

Paid Teacher 
Aides 32 41 35 45 44 56 27 35 33 43

Athletic Coaches 240 85 225 80 162 58 82 29 162 58
Special Needs 
Students 1280 87 1056 71 907 61 902 61 1056 71

General Education 
Students 10899 87 9262 59 7475 59 7475 59 11806 94

Guidance 
Counselors

7 18 5 13 2 5 2 5 13 33

School 
Psychologists 4 33 0 0 0 0 0 0 2 16

School Nurses 1 13 0 0 2 25 1 13 2 25

Custodial Staff 11 24 28 62 37 82 15 33 29 64

Cafeteria Staff 14 42 30 91 30 91 16 48 19 58

Clerical Staff 15 22 41 59 56 81 39 57 53 77

Active 
Shooter

Suicide 
Prevention Anti-Bullying

Pre-Violence 
Reporting

Assessment 
and Mitigation
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Parents, bus drivers, and first responders were not included in the tables because many 
of the principals considered them outside of their direct sphere of influence.  For 
example, several of the high school principals noted that school bus drivers typically 
also transported elementary and middle school students and fell under the school 
district chain of command.  However, inclusion of those individuals in training exercises 
and drills is important.  In addition, first responders (e.g., fire, police, and emergency 
medical personnel) are required to be included in all school safety plans. 

Training for New Students and Employees 

School safety training for students, faculty, and staff may occur just once or twice a 
year.  Many schools include it as part of their beginning of the year in-service training.  
For students, faculty, and staff arriving after school safety training has been provided, 
there may be little if any school shooting-related information provided to them until the 
next training cycle begins. 

According to a study published by the US Department of Health and Human Services36 
between one-fifth and one-fourth of US adolescents change schools (apart from those 
transfers attributed to normal grade promotions) during middle school, high school, or 
both.  Students who transfer mid-year, as opposed to during the summer months, often 
miss the most orientation information including school shooting prevention and 
response training.37 

It is also common for replacement teachers and staff to join schools mid-year due to 
issues such as the illness, maternity leave, or death of the person they are replacing.  
Substitute teachers may work at more than one school.  They also often have been 
given limited information about school shooting plans and procedures applicable to the 
school(s) in which they will be working as a substitute. 

36 HTTPS://www.ncbi.NLM.nih.gov/pmc/articles/pmc5718622/ 
37 HTTPS://www.ncbi.NLM.nih.gov/pmc/articles/pmc3967912/ 
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FINDINGS 

F1) Student involvement in the school shooting prevention and response planning 
process at all Monterey County high schools is important. 

F2) Reimbursement for school safety costs mandated by the state are available but 
are inconsistently sought to the fullest extent possible by MCOE, schools, and 
each school district in the county. 

F3) Despite the availability of numerous school safety resources provided at no 
charge by highly respected and relevant government and professional 
organizations, few high school principals in Monterey County are utilizing these 
resources. 

F4) Schools are not fully utilizing on-line school shooting prevention and response 
training modules as part of their means for providing safety instruction. 

F5) School shooting training exercises and drills need to be well planned and well 
executed in order to maximize benefits and minimize their adverse impact. 

F6) Most, if not all, of the five school shooting training areas identified by the 
MCCGJ: 

1. Active Shooter (e.g., ALICE ®),
2. Suicide Prevention,
3. Anti-Bullying (including tolerance, harassment, and conflict resolution),
4. When, how, why, and to whom stakeholders should report issues of
violence concern, and
5. How to assess and mitigate potential threats of violence when they
occur

are applicable to the following school stakeholders: 

• Principals
• School resource officers (when used)
• On campus probation officers (when used)
• Security officers (including campus monitors)
• Substitute teachers
• Special needs teachers
• General education teachers
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• Paid teacher aids (including instructional assistants, behavior techs,
academic coaches)

• Athletic coaches
• Special needs students
• General education students
• Guidance counselors
• School psychologists
• School bus drivers
• Cafeteria workers
• School nurses
• Custodial personnel
• Maintenance personnel
• Clerical personnel
• Parents
• Fire, police, and emergency medical first responders and their command

personnel

F7) Most high school stakeholders in Monterey County have not received adequate 
training in the five types of school violence prevention and response. 

F8) Students, the largest high school stakeholder group, are the most vulnerable, the 
most likely to perpetrate or be victims of a school shooting, and to know when a 
peer may be at risk but have one of the lowest training rates. 

F9) Many students, faculty, and staff joining school mid-year may miss receiving 
critical school shooting-related material until the next time that training is offered. 

RECOMMENDATIONS 

R1) By July 31, 2019, the Monterey County Superintendent of Schools should 
provide a copy of this report to the MCOE Chief Officer of General Services and 
Business Support and to the principals of the public high schools in the county. 

R2) By August 31, 2019, high school students should be included in all future School 
Site Council and School Safety Planning Committee safety planning sessions 
that pertain to high school-level students, faculty, and staff.  

147



IMPROVING SCHOOL SHOOTING PREVENTION AND RESPONSE 
TRAINING IN MONTEREY COUNTY 

R3) By January 31, 2020, the Monterey County Superintendent of Schools should 
develop and implement a plan to address and improve the low training rate of 
students. 

R4) By August 31, 2019, all local education agencies, schools, and school districts in 
Monterey County should seek full reimbursement for all school safety costs 
mandated by the State of California.  

R5) By August 31, 2019, available school shooting prevention and response training 
resources developed by highly respected and relevant government organizations 
and professional associations should be utilized to help enhance school safety 
plans and policies in Monterey County. 

R6) By August 31, 2019, on-line school shooting prevention and response training 
modules and assessment tools should be utilized when appropriate to help 
ensure school safety instruction is provided in a timely manner. 

R7) By August 31, 2019, all active shooter training drills should be reviewed by 
MCOE to make certain they are appropriate for each stakeholder category and 
age group for which their use is being considered. 

R8) By August 31, 2019, all school stakeholder groups should be included in future 
school shooting prevention and response training activities applicable to them.  

R9) By August 31, 2019, school shooting training materials should be prepared and 
used to train new high school students and employees joining the school mid-
year as part of their regular “on-boarding” orientation process.  

REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the grand jury requests a response to 
the Findings and Recommendations within 60 days as follows: 

• The Monterey County Superintendent of Schools:
Finding: F1-F9 and Recommendations: R1-R9
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Disclaimer 

This report was issued by the Monterey County Civil Grand Jury with the exception of 
two jurors whose spouses worked for organizations that were investigated.  These 
jurors were excluded from all parts of the investigation, including interviews, 
deliberations, and the writing and approval of this report. 

Reports issued by the Grand Jury do not identify individuals interviewed. Penal Code section 929 requires that 
reports of the Grand Jury not contain the name of any person or facts leading to the identity of any person who 
provides information to the Grand Jury.
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APPENDIX A 
List of Stakeholders for School Shooting Prevention and Response Training 

• Principals
• School resource officers (when used)
• On campus probation officers (when used)
• Security officers (including campus monitors)
• Substitute teachers
• Special needs teachers
• General education teachers
• Paid teacher aids (including instructional assistants, behavior techs,

academic coaches)
• Athletic coaches
• Special needs students
• General education students
• Guidance counselors
• School psychologists
• School bus drivers
• Cafeteria workers
• School nurses
• Custodial personnel
• Maintenance personnel
• Clerical personnel
• Parents
• Fire, police, and emergency medical first responders and their command

personnel
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APPENDIX B 
School Shooting Prevention and Response Training Survey 

Version 5 Section I 
Admonition:  
You are hereby directed to not to reveal to any person, except as directed by the Court, any 
questions you are asked or what responses were given or any other matters concerning the 
nature or subject of this Grand Jury’s inquiry, unless a final report of this Grand Jury proceeding 
is made public. A violation of this admonition is punishable as contempt of court.  
Signature: ____________________________________  Date: __________________  

Contact Information (Please Print):  
Name of Principal: _____________________________________ 
Name and Address of School________________________________________________ 
Telephone Number: ______________________  
E-mail Address:  ________________________________

On-line Training Availability:   
Does your school have access to a means of providing on-line instruction?  ____ Yes ____ No 
If so, is school safety training information currently available on-line for your high school 
students and other school stakeholders who have not yet received in-person training?  ____ 
Yes  ____No  
If so, are recipients of that on-line school safety training quizzed by either that system or by in-
class instructors to help ensure their comprehension of that material? _____ Yes ____No 
____N/A   

School Safety Plan:  
In accordance with Education Code 32280-32289 did your school review and update (if needed) 
its Comprehensive School Safety Plan by March 1, 2018?  _____ Yes  ____ No  
If yes, did it submit a form for:  

A. Small school districts with a district-wide safety plan ____ Yes ___No
B. Schools with their own school safety plan  ____ yes  ___ No

If it did not meet the March 1st deadline, did it submit a safety plan after March 1st and is now 
current? ___ Yes  ___No   

School Safety Training Completed by Principal: 

Check (√) which of the following types of school safety training you have personally completed 
during the last two years:  

A. ½ day ALICE ______
B. 1 day ALICE ______
C. 2 day ALICE Certified Trainer Instruction_______
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D. Another type of (Non-ALICE) Active Shooter______
E. Suicide Prevention____
F. Anti-Bullying (Including tolerance, harassment and conflict resolution) ______
G. When, how, why, and to whom issues of violence should be reported_____
H. How to assess and mitigate potential threats of violence_____
I. Other, please describe
__________________________________________________________

School Safety Resources:  
Check which of the following government and professional organization school violence 
documents and websites that your school has used to help improve its safety plan:  

1. The Final Report and Findings of the Safe School Initiative: Implications for the
Prevention of School Attacks in the United States, United States Secret Service and US
Department of Education, 2004.  ___ used ___ not used ___ unsure

2. Enhancing School Safety Using a Threat Assessment Model:  An Operational Guide for
Preventing Targeted School Violence, United States Secret Service, 2018. ___ used ___
not used ___ unsure

3. Guide for Preventing and Responding to School Violence, 2nd Edition, International
Association of Chiefs of Police, Bureau of Justice Assistance, US Department of Justice,
Updated 2009.  ___ used ___ not used ___ unsure

4. Best Practice Considerations for Schools in Active Shooter and Other Armed Assailant
Drills:  Guidance from the National Association of School Psychologists and the National
Association of School Resource Officers, Updated April 2017. ___ used ___ not used ___
unsure

5. School Safety Resources, Resources for school safety and violence prevention, useful
for safe school planning and implementation. California Department of Education. ___ used
___ not used ___ unsure

6. School Violence Prevention Resources, Centers for Disease Control. ___ used ___ not
used ___ unsure

7. ALICE School Violence Resources, ALICE Training Institute. ___ used ___ not used ___
unsure

8. Others resources, if any, you have used, Please list:
_________________________________________________________________________
_________________________________________________________________________
__________________
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Section II  
For the questions in this section, if the people you are considering serve in more than one role 
(e.g., teacher & coach, teacher & administrator, etc.), only include them in the role they worked 
in the most at your school.   
In the event it would be too difficult for you to provide the specific number of people in a given 
roll category (e.g., Gen Ed teachers) who have completed a specific type of training (e.g., ½ day 
ALICE), you may provide your best estimated percentage (Est XX%) instead.  

1.a How many School Resource Officers (SROs) currently work at your school?
____________
During the last two years:
1.b How many of those SROs have completed the ½ day ALICE training? ___________
1.c How many of those people have completed the 1 day ALICE training? ___________
1.d How many of those SROs have completed the 2 day ALICE certification training?
_________
1.e How many of those SROs have completed some other type (not ALICE) of active
shooter training? _________

During the last two years, how many of those SROs have completed training addressing 
each of the following areas:  
1.A Suicide prevention _______
1.B Anti-bullying (including tolerance, harassment and conflict resolution) ______
1.C When, how, why, and to whom they should report issues of violence concern

_____
1.D How to assess and mitigate potential threats of violence ______
1.E Other, please describe

__________________________________________________

2.a How many Probation Officers (POs) currently work at your school? ____________
During the last two years:
2.b How many of those POs have completed the ½ day ALICE training? ___________
2.c How many of those POs have completed the 1 day ALICE training? ___________
2.d How many of those POs have completed the 2 day ALICE certification training?
__________
2.e How many of those POs have completed some other type (not ALICE) of active
shooter training? _________

During the last two years, how many of those POs have completed training addressing 
each of the following areas:  
2.A Suicide prevention _______
2.B Anti-bullying (including tolerance, harassment and conflict resolution) ______
2.C When, how, why, and to whom they should report issues of violence concern _____
2.D How to assess and mitigate potential threats of violence ______
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2.E Other, please describe
__________________________________________________

3.a How many Security Officers (SOs) (including Campus Monitors) currently work at
your school? _______
During the last two years:
3.b How many of those SOs have completed the ½ day ALICE training? ___________
3.c How many of those SOs have completed the 1 day ALICE training? ___________
3.d How many of those SOs have completed the 2 day ALICE certification training?
__________
3.e How many of those SOs have completed some other type (not ALICE) of active
shooter training? _________

During the last two years, how many of those SOs have completed training addressing 
each of the following areas:  
3.A Suicide prevention _______
3.B Anti-bullying (including tolerance, harassment and conflict resolution) ________
3.C When, how, why, and to whom they should report issues of violence concern
______
3.D How to assess and mitigate potential threats of violence ______
3.E Other, please describe
__________________________________________________

4.a Excluding yourself, how many Administrators (Admins) currently work at your
school? ____________
During the last two years:
4.b How many of those Admins have completed the ½ day ALICE training?
____________
4.c How many of those Admins have completed the 1 day ALICE training?
_____________
4.d How many of those Admins have completed the 2 day ALICE certification
training?_____
4.e How many of those Admins have completed some other type of active shooter
training?  _____
During the last two years, how many of those Admins have completed training
addressing each of the following areas:
4.A Suicide prevention _______
4.B Anti-bullying (including tolerance, harassment and conflict resolution)  _________
4.C When, how, why, and to whom they should report issues of violence concern
_________
4.D How to assess and mitigate potential threats of violence ________
4.E Other, please describe _________________________________________
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5.a How many District Approved Substitute Teachers worked at your school today (or
last school day)? _______
During the last two years:
5.b How many of those Substitute Teachers have completed the ½ day ALICE training?
_______
5.c How many of those Substitute Teachers have completed the 1 day ALICE training?
________
5.d How many of those Substitute Teachers have completed the 2 day ALICE
certification training? _______
5.e How many of those Substitute Teachers have completed some other type of active
shooter training? _____

During the last two years, how many of those Substitute Teachers have completed 
training addressing each of the following areas:  
5.A Suicide prevention _______
5.B Anti-bullying (including tolerance, harassment and conflict resolution) _______
5.C When, how, why, and to whom they should report issues of violence concern _____
5.D How to assess and mitigate potential threats of violence ______
5.E Other, please describe _________________________________________

6.a How many Special Needs Teachers work at your school? ____________
During the last two years:
6.b How many of those Special Needs Teachers have completed the ½ day ALICE
training? ________
6.c How many of those Special Needs Teachers have completed the 1 day ALICE
training? _________
6.d How many of those Special Needs Teachers have completed the 2 day ALICE
certification training? _______
6.e How many of those Special Needs Teachers have completed some other type of
active shooter training? _____

During the last two years, how many of those Special Needs Teachers have completed 
training addressing each of the following areas:  
6.A Suicide prevention _______
6.B Anti-bullying (including tolerance, harassment and conflict resolution) ________
6.C When, how, why, and to whom they should report issues of violence concern _____
6.D How to assess and mitigate potential threats of violence ______
6.E Other, please describe _________________________________________

7.a How many General Education (Gen Ed) Teachers work at your school?
____________
During the last two years:
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7.b How many of those Gen Ed Teachers have completed the ½ day ALICE training?
________
7.c How many of those Gen Ed Teachers have completed the 1 day ALICE training?
_________
7.d How many of those Gen Ed Teachers have completed the 2 day ALICE certification
training? _______
7.e How many of those Gen Ed Teachers have completed some other type of active
shooter training? _______

During the last two years, how many of those Gen Ed Teachers have completed training 
addressing each of the following areas:  
7.A Suicide prevention _______
7.B Anti-bullying (including tolerance, harassment and conflict resolution) _______
7.C When, how, why, and to whom they should report issues of violence concern _____
7.D How to assess and mitigate potential threats of violence ______
7.E Other, please describe _________________________________________

8.a How many Paid Teacher Aids (including Instructional Assistants, Behavior Techs,
and Academic Coaches) work at your school? ____________
During the last two years:
8.b How many of those Paid Teacher Aids have completed the ½ day ALICE training?
________
8.c How many of those paid Teacher Aids have completed the 1 day ALICE training?
________
8.d How many of those Paid Teacher Aids have completed the 2 day ALICE certification
training? _______
8.e How many of those Paid Teacher Aids have completed some other type of active
shooter training? _____

During the last two years, how many of those Paid Teacher Aids have completed 
training addressing each of the following areas:  
8.A Suicide prevention _______
8.B Anti-bullying (including tolerance, harassment and conflict resolution) ______
8.C When, how, why, and to whom they should report issues of violence concern _____
8.D How to assess and mitigate potential threats of violence ______
8.E Other, please describe _________________________________________

9.a How many Volunteer Teacher Aids work at your school? ____________
During the last two years:
9.b How many of those Volunteer Teacher Aids have completed the ½ day ALICE
training? ________
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9.c How many of those Volunteer Teacher Aids have completed the 1 day ALICE
training? ________
9.d How many of those Volunteer Teacher Aids have completed the 2 day ALICE
certification training? _______
9.e How many of those Volunteer Teacher Aids have completed some other type of
active shooter training? _______

During the last two years, how many of those Volunteer Teacher Aids have completed 
training addressing each of the following areas:  
9.A Suicide prevention _______
9.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
9.C When, how, why, and to whom they should report issues of violence concern _____
9.D How to assess and mitigate potential threats of violence ______
9.E Other, please describe _________________________________________

10.a How many paid walk-on Athletic Coaches (not employed more than ½ time by the
school in any other capacity) work at your school? ____________
During the last two years:
10.b How many of those Coaches have completed the ½ day ALICE training?
________
10.c How many of those Coaches have completed the 1 day ALICE training? ________
10.d How many of those Coaches have completed the 2 day ALICE certification
training? _______
10.e How many of those Coaches have completed some other type of active shooter
training? _____

During the last two years, how many of those Coaches have completed training 
addressing each of the following areas:  
10.A Suicide prevention _______
10.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
10.C When, how, why, and to whom they should report issues of violence concern
_____
10.D How to assess and mitigate potential threats of violence ______
10.E Other, please describe _________________________________________

11.a How many Special Needs Students attend your school? ____________
During the last two years:
11.b How many of those Special Needs Students have completed the ½ day ALICE
training? ________
11.c How many of those Special Needs Students have completed the 1 day ALICE
training? _________
11.d How many of those Special Needs Students completed the 2 day ALICE
certification training? _______
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11.e How many of those Special Needs Students completed some other type of active
shooter training? _____

During the last two years, how many of those Special Needs Students have completed 
training addressing each of the following areas:  
11.A Suicide prevention _______
11.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
11.C When, how, why, and to whom they should report issues of violence concern
_____
11.D How to assess and mitigate potential threats of violence ______
11.E Other, please describe _________________________________________
12.a How many General Education (I.e., not Special Needs) Students attend your
school? ____________
During the last two years:
12.b How many of those Gen Ed Students have completed the ½ day ALICE training?
________
12.c How many of those Gen Ed Students have completed the 1 day ALICE training?
_________
12.d How many of those Gen Ed Students have completed the 2 day ALICE certification
training?
12.e How many of those Gen Ed Students have completed some other type of active
shooter training? _____

During the last two years, how many of those Gen Ed Students have completed training 
addressing each of the following areas:  

12.A Suicide prevention _______
12.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
12.C When, how, why, and to whom they should report issues of violence concern
12.D How to assess and mitigate potential threats of violence ______
12.E Other, please describe _________________________________________

13.a How many Guidance Counselors work at your school? ____________
During the last two years:

13.b How many of those Guidance Counselors have completed the ½ day ALICE
training? ________
13.c How many of those Guidance Counselors have completed the 1 day ALICE
training? _________
13.d How many of those Guidance Counselors have completed the 2 day ALICE
certification training? _______
13.e How many of those Guidance Counselors completed some other type of active
shooter training? _____
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During the last two years, how many of those Guidance Counselors have completed 
training addressing each of the following areas:  

13.A Suicide prevention _______
13.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
13.C When, how, why, and to whom they should report issues of violence concern
_____
13.D How to assess and mitigate potential threats of violence ______
13.E Other, please describe _________________________________________

14.a How many School Psychologists work at your school? ____________
During the last two years:
14.b How many of those School Psychologists have completed the ½ day ALICE
training? ________
14.c How many of those School Psychologists have completed the 1 day ALICE
training? _________
14.d How many of those School Psychologists have completed the 2 day ALICE
certification training? _______
14.e How many of those School Psychologists completed some other type of active
shooter training? _____

During the last two years, how many of those School Psychologists have completed 
training addressing each of the following areas:   
14.A Suicide prevention _______
14.B Anti-bullying (including tolerance, harassment and conflict resolution) _________
14.C When, how, why, and to whom they should report issues of violence concern
_____
14.D How to assess and mitigate potential threats of violence ______
14.E Other, please describe _________________________________________

160



IMPROVING SCHOOL SHOOTING PREVENTION AND RESPONSE 
TRAINING IN MONTEREY COUNTY 

Additional Categories of School Personnel (insert number of people in each cell): 
School Bus 
Drivers 

Cafeteria 
Workers  

School Nurses  Custodial 
Personnel 

Maintenance 
Personnel 

Clerical 
Personnel 

# at School 15.a: 16.a: 17.a: 18.a: 19.a: 20.a:

# who have completed ½ 
day ALICE training  

15.b: 16.b: 17.b: 18.b: 19.b: 20.b:

# who have completed 1 
day ALICE training  

15.c: 16.c: 17.c: 18.c: 19.c: 20.c:

# who have completed 2 
day ALICE certification 
training  

15.d: 16.d: 17.d: 18.d: 19.d: 20.d:

# who have completed 
another type of active 
shooter training  

15.e: 16.e: 17.e: 18.e: 19.e: 20.e:

# who have completed 
suicide prevention 
training  

15.A: 16.A: 17.A: 18.A: 19.A: 20.A:

# who have completed 
anti-bulling training  

15.B: 16.B: 17.B: 18.B: 19.B: 20.B:

# who have completed 
violence reporting training 

15.C: 16.C: 17.C: 18.C: 19.C: 20.C:

# who have competed 
violence assessment & 
mitigation training  

15.D: 16.D: 17.D: 18.D: 19.D: 20.D:

Other - # & describe 15.E: 16.E: 17.E: 18.E: 19.E: 20.E:
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SUMMARY 
Elections form the backbone of our individual participation in the representative 
democracy that we all enjoy as American citizens.  It is the way we communicate our 
preferences for candidates and initiatives.  Our confidence in this process plays a key 
part in our confidence in our government.  Recent national news stories alleging outside 
influence in the U.S. elections process have heightened the attention paid to elections.   

Technology changes are revolutionizing the means by which data and information are 
collected and distributed across all aspects of modern life.  These changes have 
already added to the ways in which voters are educated about candidates and issues, 
votes are cast and tabulated, and outcomes are announced.  Implementation of 
technology changes impacts the security around the election process, the timeliness of 
communicating results, and the cost of the election process. 

In this environment, the Monterey County Civil Grand Jury launched an investigation 
into the elections process in Monterey County.  Two main areas were at the center of 
the investigation: 

1) NOVEMBER 2018 ELECTION

Were there noteworthy issues, either in process or outcome, with Monterey
County’s 2018 election process?   Were there any problems with the execution of
the election that would generate recommendations for improvements in future
elections?  Were sufficient resources available to conduct the election?

2) FUTURE ELECTIONS

Can new technology and procedures improve the efficiency and reduce the
relative cost of future elections?  What resources are available to the Elections
Department to support new technology?  How prepared is Monterey County for
the eventual replacement of its existing voting and vote tabulation equipment?
What can be done today to prepare both the county and voters for the changes
to come?

Our investigation found that the current process for conducting elections is
secure.  It was also cost-effective relative to other counties.  The Elections
Department staff is very conscious of its role in supporting county voters and
makes every effort to ensure a smooth voting process given available resources.
The current election process, with its dependence on older equipment and
volunteer-supported polling places, ran smoothly in the November 2018 election
but is vulnerable to shortages and breakdowns in future elections.
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We also found that the planning and budgeting processes for acquiring 
equipment in the future are lacking. They fail to take full advantage of the central 
Information Technology (IT) resources of the county in preparation for election 
process changes.  This is consistent with other county departments that maintain 
their own separate mini-IT departments. 

As today’s younger, more tech-savvy voters become a larger share of the county 
electorate, they will expect more convenient, mobile voting processes that are 
more flexible, faster, and rely less on large numbers of volunteer-staffed polling 
places. 

Our recommendations call on the county to start preparing now for the transition 
to more technology-enabled, less labor-intensive elections.  Current mobile 
voting systems used by military personnel stationed outside the US provide a 
useful starting place that can be expanded in future elections. 

Changes to the county-wide budgeting process that set aside funds for future 
equipment investments would allow for the anticipation of needed replacements 
and plans for migration to new technology.  

Finally, integrating the resources of the IT Department across all county 
departments would improve not only Elections Department operations, but 
county operations overall.     

BACKGROUND 
Much of the Monterey County election process is regulated at the state level by the 
Office of the Secretary of State1.  Ballots and educational materials are mailed to all 
registered voters a month before an election.   Voters have the option of returning their 
completed ballots by mail or going to a polling place in their community to submit their 
ballots.  Voters use paper ballots to make selections, which are then delivered to the 
Elections Department in Salinas. The votes are tabulated using machines that scan the 
marks on the ballot. The results of the election are certified by the Secretary of State 
after all ballots are counted and any recounts take place. 

The cost of elections is dictated by the voting process.  Costs include the printing and 
distribution of ballots, the staffing of polling places, and the capital and maintenance 
costs of acquiring and maintaining tabulating equipment.  These expenses are borne by 
the county. 

1 https://www.sos.ca.gov/elections/voting-systems/laws-and-standards/ 
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There are many positive aspects to the existing process.  It has created elections with 
results that have been determined in a relatively timely manner and have the general 
confidence of the voters.  A secure paper trail is created which documents each 
individual vote in case there is any question as to the accuracy of the vote count. 

Given the age of existing voting and tabulation equipment and the continuing 
development of innovations in technology and communications, changes of one kind or 
another in the future are inevitable.  The decisions that are made in the coming years 
will have an impact on our method of choosing officials and approving initiatives for 
decades to come.  

There are other approaches to the election process and vote tabulation.  If one were to 
design a new voting system with today’s technology, computing power, and Internet 
connectivity, one would have to consider the use of new processes in the design of 
elections.  There are risks – both real and perceived – to transitioning into the execution 
of elections using new approaches.  Regardless of the choices made, there are real 
costs associated with maintaining existing systems as well as implementing a next 
generation of election equipment. 

Monterey County needs to confront those choices today, while we have time to have an 
informed discussion and evaluation.  What can Monterey County learn from new 
approaches?  What can we do to prepare for future elections in which our citizens 
increasingly expect more convenient voting processes and faster results, with no loss of 
security or confidence? 

APPROACH 
The Civil Grand Jury interviewed senior officials from the Elections Department, as well 
as county management, to understand the current state of the elections process and 
plans for future elections.   

Several jury members observed the November 2018 election at polling places 
throughout the county.  We also toured the Elections Department facility at 1441 
Schilling Place in Salinas. 

We conducted literature searches of reports of external influence on the 2018 elections, 
new approaches to voting, including technologies, in other jurisdictions, and changes to 
California law as it pertains to future elections.   
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DISCUSSION 
The facts listed below are the result of interviews conducted as a part of the 
grand jury investigation process, unless noted otherwise by footnotes. 

GENERAL INFORMATION 

1) Elections are legally mandated activities.  Therefore, the costs of elections are
not considered to be discretionary spending for Monterey County.  Any costs
associated with testing or purchasing new equipment would be considered
discretionary.

2) There are 12 full-time employees of the Monterey County Elections Department
and a few part-time employees.  During an election year, the Elections
Department adds temporary employees and about 900 poll workers.

3) Monterey County elections use paper ballots.  Since 1968, ballots have been
printed in both Spanish and English.  This is mandated in Section 203 of the
Voting Rights Act of 1965 by the federal government2.

4) There were 84 polling places in the county for the November 2018 election.

5) There are three Information Technology (IT) specialists within the Elections
Department that provide IT support for the elections process.

6) The involvement of the county IT Department personnel with the Elections
Department operations is limited to providing network support and security
assessments.  They are not involved in the support of the election ballot
collection or tabulation process.  This is consistent with the county’s
decentralized approach to IT.

ELECTION COSTS 

1) The annual budget for the Election Department ranges from $4.5 to $5.5 million
(depending on whether there is a general election that year).  Budgets are
submitted for review and final approval by the Board of Supervisors under the
auspices of the Chief Administrative Office (CAO).  The budget is allocated as
follows:  printing ballots and voter guides (38%), salaries and benefits (43%), IT
(11%), and overhead and administrative costs (8%).

2) Using data from a California Association of Clerks and Election Officials
(CACEO) study of the 2012 presidential election, Monterey County election costs

2 https://elections.cdn.sos.ca.gov/ccrov/pdf/2016/december/16333ji.pdf 
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were compared to four other comparable counties (Santa Barbara, Solano, 
Sonoma and Santa Cruz).  Monterey County elections were the least expensive 
on a cost per registered voter basis.  Sonoma County costs were 50% higher, 
Santa Barbara and Solano Counties were 100% higher, and Santa Cruz County 
was 200% higher.  Out of the 27 California counties whose data were included in 
the study, only Sutter, El Dorado and Yuba counties spent less per registered 
voter in 2012 than Monterey County.3 

3) The Elections Department has consistently managed its costs to come in under
budget during recent years.  The Elections Department is not viewed as a current
problem by county IT or CAO management.  Relative to the size of the overall
county government budget, the Elections Department budget is small.

4) In November 2018, 30.8% of Monterey County votes were cast at polling places.
The remaining votes were mailed in.

5) In 2020, California counties can choose to have “vote-by-mail only” elections4.

6) The current conduct of elections is highly dependent on the availability of
volunteers to staff polling places and vote processing and tabulation.  The
Elections Department had a difficult time finding enough volunteers for the
November 2018 election.

7) The purchase or lease of new equipment and related capital costs are not
included in the Elections Department operating budget.  Any capital requests for
equipment must be submitted to the Resource Management Agency and
compete with other county equipment requests from other departments for
approval.

8) Paid return postage will be included with the ballot return envelope in 2020.  This
new election expense is expected to be reimbursed by the state5.

3 http://results.caceoelectioncosts.org 
4 Cal. Elec. Code §3017, 4005-4008 
5 Cal. Elec. Code §3010 
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ELECTION REGULATIONS 

1) The National Voter Registration Act of 1993 (NVRA)6 requires states to designate
state government agencies and offices that provide public assistance or services
to people with disabilities at voter registration agencies.

2) The California Secretary of State and Department of Motor Vehicles (DMV)
established the Motor Voter Program7 to increase the opportunities for voter
registration to those who qualify by enabling voter registration during the driver’s
license application process.

VOTER REGISTRATION AND VALIDATION 

1) A California voter must be a U.S. citizen; a resident of California; not in prison or
on parole for the conviction of a felony; at least 18 years of age on the date of the
election; and cannot have been determined to be mentally incompetent by a
court. Citizens who are 16 and 17 years old may pre-register to vote.8

2) Voters assert their right to register by signing their driver’s license applications
under penalty of perjury that their eligibility information is true and correct.

3) Newly registered local voter information is sent to the Statewide Voter
Registration Database9 and compared to records from the DMV.  It is checked
and compared against databases and validated to ensure the registration is
legal.

4) People who are incarcerated or on parole cannot vote, but once they have
completed their sentence, they are entitled to vote again.

5) Any Monterey County citizen who can provide a mailing address (either general
delivery at a post office, a post office box or a street address) and is otherwise
legally qualified to vote may register to vote.  The U.S. Postal Service provides
general delivery service free of charge.

ELECTION SECURITY 

1) All Election Department staff must take a certification course and training in
security.

6 https://www.justice.gov/crt/national-voter-registration-act-1993-nvra 
7 https://www.sos.ca.gov/elections/california-motor-voter/ 
8 https://www.sos.ca.gov/elections/pre-register-16-vote-18/ 
9  https://www.sos.ca.gov/administration/regulations/current-regulations/elections/statewide-voter-registration-database 
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2) Tabulation equipment is air-gapped (not connected to any outside network,
including the Internet) to prevent outside access.

3) There are external security cameras in the Elections Department building, along
with security guards available 24 hours a day, 7 days a week.  A second line of
defense includes interior cameras and an alarm system. Records are kept of all
who enter the facility (including employees).

4) The only Internet-enabled voting currently permitted in Monterey County is the
system for military personnel stationed overseas10.  They use an Internet web
site with a link to a service that creates a hard copy of a ballot that is then faxed
to the Elections Department.  The expanded use of this system by disabled and
handicapped voters has been discussed for the 2020 elections.

ELECTION EQUIPMENT 

1) The Elections Department uses eight small tabulator machines that are provided
by Dominion Voting Systems.  These tabulators are in the second year of a six-
year lease.

2) The Elections Department uses an automated mail opener and sorter for use
with mail-in ballots. It has a laser beam that cuts open a window and compares
the signature with the one on file. Ballots are extracted from the envelope
manually, and then taken to the tabulators for scanning and counting the votes.

3) Direct Recording Electronic (DRE) equipment, located at each polling place, is
used by handicapped voters.  This equipment has reached the end of its useful
life.  In some cases, replacement parts are no longer available.  The DRE
equipment needs to be replaced.  Replacement before the 2020 election
depends on the availability of $1.1 million in matching fund reimbursement for
previous equipment purchases.

4) All voting equipment must be certified by the Secretary of State’s office before it
can be considered for use in any California county election.

ELECTION TABULATION PROCESS 

1) Mail-in ballots begin to be tabulated 10 days before an election.

2) An unregistered voter may conditionally register at the Elections Department on
Election Day and cast a provisional ballot for inclusion in that election.  About 600
provisional ballots were cast in the November 2018 election.  The provisional

10 www.fvap.gov 
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ballots were counted after elections officials confirmed the validity of the voter’s 
registration. 

3) November 2018 election results were certified on November 27, 2018, which was
earlier than planned.  There are 187,286 voters currently registered in Monterey
County and 62.81% of registered voters cast ballots. The number of persons who
voted at their polling place was 28,284 and 89,347 cast vote-by-mail ballots.
There were no reports of unusually long waits (over 10-15 minutes).

4) The first November 2018 election partial vote totals were released within 15
minutes of polls closing.  Regardless of what may be reported on county web
sites, on television or in newspaper reports, election results are not final until they
have been certified.  Certification generally takes place several weeks after the
election.  Declarations of a winner, or concessions by a loser, have no legal
impact on final election results.

5) The ballots for the November 2018 election were scheduled to be sent out a
month before the election.  The ballots for the voters in the city of Gonzales were
delivered a week late.  This problem was the result of issues with an outside
agency that handles ballot printing and distribution.  It was not discovered until
voters inquired why they had not received ballots.

OTHER FUNCTIONS 

6) The county IT department manages the delivery and storage of sensitive
information on its computers and networks while maintaining data security and
integrity.

7) The Elections Department makes its own recommendations for the acquisition of
new technology equipment.  The county IT Department only reviews new
technology purchases for security.  IT is not involved in the budget process or in
determining what equipment is selected or when equipment needs to be
replaced.

8) The county Resource Management Agency sets priorities for capital spending
and determines what Elections Department equipment purchases are placed into
the annual operating budget.   Monterey County does not accrue reserves for
future capital expenditures by using depreciation expensing in its accounting.  It
operates on a cash budget basis.  Recently, the county has begun capitalizing
and expensing depreciation costs associated with buildings.
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FINDINGS 
F1) Elections in Monterey County are generally conducted in a cost-effective, 

efficient manner, considering the small staff size and labor-intensive election 
process used.   

F2) Costs for elections are in line with, or less than election costs at similar sized 
counties in the state.  There are no obvious places for cost reduction given the 
existing tabulation process.   

F3) The Elections Department staff is genuinely interested in conducting a reliable 
election process and make reasonable efforts to reach out to voters to support 
their ability to vote.   

F4) Funds are not reserved for the replacement of equipment that has reached the 
end of its useful life, or for the acquisition of new equipment needed to support 
future elections.   

F5) There is no process for capitalizing and depreciating capital equipment in the 
Elections Department.   

F6) The CAO’s office has begun the process of depreciating the cost of buildings and 
accruing funds for future replacement needs in their accounting processes.   

F7) With existing resources, efforts to register new voters are reasonable and 
effective.   

F8) Volunteers to support County election activity are becoming more difficult to find, 
which makes capital–labor substitution (automation) more important going 
forward.   

F9) The biggest immediate concern to the current election process involves the 
management of outside agencies that provide support services for the Elections 
Department.  This includes all firms involved with the printing, distribution, and 
delivery of ballots and voter information, including the U.S. Postal Service 
(USPS). 

F10)  The addition of prepaid postage to be processed by the USPS for return ballot 
envelopes creates a new set of concerns starting in 2020.  The USPS will be 
responsible for the timely delivery, billing, and collection of postage for these 
returned ballots.   
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F11)  Vote-by-mail is cost-effective relative to traditional voting at local polling stations.  
However, even with vote-by-mail elections, in-person voting stations must be 
provided to provide access to the voting process for some voters. 

F12)  There was no evidence of any significant level of voter fraud or external influence 
in the outcome of the November 2018 elections. 

F13)  The county IT Department currently manages and stores sensitive data for other 
county agencies.  Internet voting ballots could be stored electronically with equal 
security and lower cost compared to the current system of storing paper ballots 
after an election. 

F14) As access to the Internet is not universally available throughout the county, 
alternative voting methods (like mail-in or voting station options) would have to 
augment any Internet-enabled voting system in the foreseeable future. 

F15) Internet-enabled voting would allow voters to vote using computers or smart 
phones in future elections.  This would require the use of virtual private secure 
networks to communicate between voters and the Elections Department.  

F16) A transition to Internet-enabled voting would require infrastructure that is not 
present in the current Elections Department. 

F17) The Grand Jury did not find any evidence of a risk assessment of Internet-
enabled voting relative to current voting processes. 

F18) The resources of the IT Department are not fully utilized by the Elections 
Department because of the decentralized approach to IT throughout the county. 
Currently, each department maintains its own IT resources.   

RECOMMENDATIONS 
R1) The Elections Department should implement a process of closer supervision and 

tracking of all levels of activity of outside agencies for the 2020 elections.  This 
will minimize the reoccurrence of problems such as the one that occurred last 
November in Gonzales and any future problems related to the new prepaid 
postage mailing ballot system.  

R2) The Elections Department should evaluate and test new means to accommodate 
more voters in an efficient and cost-effective manner that is less dependent on 
volunteers starting in 2022. 

R3) The Elections Department should expand the Internet-enabled voting program 
now used by overseas military residents to the general voting public on a gradual 
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basis starting in 2022.  Testing this process on a limited basis will be necessary 
for the information and planning needed to support a potential broader rollout of 
Internet-enabled voting in the future.  Planning must begin for changes to vote 
tabulation processes in anticipation of needed equipment necessary to process 
larger volumes of Internet-enabled votes. 

R4) During the next budget cycle, the Chief Administrative Office should work with 
the Board of Supervisors to expand the practice of depreciating and expensing 
capital equipment to include the equipment needed by the Elections Department.  
This would create a process for the replacement of aging existing equipment and 
the evaluation of new equipment needed to support future election processes.  
This could serve as a model for broader implementation of sound financial 
planning in other departments throughout the county.   

R5) The Elections Department should immediately start taking a leadership role in 
working with the Secretary of State to evaluate and recommend new voting 
systems.  Through its direct involvement, the Elections Department can better 
prepare Monterey County voters with access to tools for future elections. 

R6) The Elections Department should immediately increase the level of coordination 
and involvement with the IT Department in the evaluation and planning for future 
elections.  The county’s current decentralized approach to managing technology 
transformation does not exploit the expertise of the IT Department to evaluate 
and deploy new technologies.  With closer coordination between the IT 
Department and the Elections Department, we believe that a new, more effective 
model for managing and implementing technology in Monterey County can be 
achieved.  

R7) By 2022, the Elections Department should start taking steps to modernize the 
election process by upgrading equipment used in vote tabulation to 
accommodate Internet-enabled voting. 

INVITED RESPONSES 

• Monterey County Registrar of Voters: F1-F18 and R1-R7 
• Chief Administrative Officer: F1-F18 and R1-R7 
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• Director of the Information Technology Department:
F13-F18; R3, R4, R6, R7

Reports issued by the Civil Grand Jury do not identify individuals interviewed.  Penal Code section 929 
requires that reports of the Civil Grand Jury not contain the name of any person or facts leading to the 
identity of any person who provides information to the Civil Grand Jury 
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An Illegal Rooster Keeping Operation in North Monterey County 
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SUMMARY 

Monterey County has an ordinance regulating rooster keeping operations in its 
unincorporated areas but has failed to enforce it. The Rooster Keeping Ordinance No. 
5249, (hereafter known as The Ordinance)1,  passed by the Board of Supervisors (BoS) 
in 2014, is designed to “…establish a comprehensive approach to the keeping of five or 
more roosters that balances promotion of agriculture and agricultural education with 
prevention of rooster keeping operations that are unsanitary, inhumane, environmentally 
damaging or conducive of illegal cockfighting.”2  

The BoS had good intentions in their fight to eliminate illegal rooster keeping operations. 
Unfortunately, Monterey County agencies are operating under a process, created by 
Environmental Health Bureau, that effectively modifies the implementation and 
enforcement of The Ordinance. As a result, agencies are confused about their roles, 
have been poorly trained, and the public does not know where to turn to have their 
concerns addressed. The current process for implementation and enforcement must be 
revised to reflect the intent of The Ordinance in order to be effective. Policy makers 
need to reevaluate the way this ordinance is implemented. 

The restrictions contained in the ordinance are legal and justified. The mechanism for 
enforcement is weak and illegal rooster keeping operations in Monterey County 
continue with impunity. The methodology used to implement and enforce The 
Ordinance is insufficient to bring about the intended change for rooster keeping 
practices.  

The Ordinance has been upheld in the Sixth Appellate District Court of Appeals putting 
to rest the idea that the policy is overreaching.3 Nevertheless, since its passage, this 
ordinance has been left to languish while the number of illegal rooster keeping 
operations has flourished in Monterey County.  

The reasons for this failure are complex. The Monterey County Civil Grand Jury 
(MCCGJ) found that implementation and enforcement of the ordinance failed due to 
three main reasons: 

1. Lack of leadership and oversight from the BoS and the Health Department,

1  Link to:  Rooster Keeping Ordinance 5249 
2 https://www.co.monterey.ca.us/home/showdocument?id=16498 
3 https://caselaw.lexroll.com/2019/02/21/perez-v-county-of-monterey-no-h044364-cal-app-2-14-2019/ 
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2. The hindrance to implementation and enforcement created by a process
developed by Environmental Health Bureau, and

3. The unwillingness of multiple agencies to enforce it.

Monterey County needs to enforce its rooster keeping operations ordinance. All 
agencies involved must coordinate their efforts to end illegal rooster keeping and the 
associated crime and disease.  Monterey County has a legal ordinance.  Monterey 
County should enforce it with equanimity and impartiality.   

The MCCGJ agrees with this quotation from the summary of Perez V. County of 
Monterey.4 “The County has an interest in establishing humane and sanitary standards 
for the keeping of roosters." It is the recommendation of the MCCGJ that The Ordinance 
should be immediately implemented and enforced in Monterey County.  

GLOSSARY 

ACS – Animal Control Services 

ACO – Animal Control Officer  

Agricultural Commissioner – Office of the Agricultural Commissioner 

BoS – Board of Supervisors  

CDFA – California Department of Food and Agriculture 

County Code –The law in Monterey County which contains ordinances passed by the 
BoS 

Environmental Health Bureau – The Environmental Health Bureau is a division within 
the Monterey County Health Department. 

HSUS – Humane Society of the United States- A private non-profit, national agency, 
headquartered in Sacramento, California 

The Ordinance – Ordinance No. 5249, which amended Chapter 8.04 of Title 8 and 
added Chapter 8.50 to Title 8 of the Monterey County Code  

Process – A series of steps, operations, created by Environmental Health to implement 
and enforce The Ordinance 

SPCA of Monterey County – Society for the Prevention of Cruelty to Animals- a private 
non-profit, agency in Monterey County 

4 https://www.law.com/therecorder/static/daily-opinion-
services/?download=021919CDS.pdf&slreturn=20190418133513 
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RMA – Resource Management Agency, also known as Code Enforcement, which 
includes Code Compliance, Building Services, and Planning 

SHARK – Showing Animals Respect and Kindness – An animal rights advocate group 

Title 8 – Animal Control Code of Monterey County 

Title 21- Zoning Ordinance of Monterey County applicable only to the unincorporated 
areas outside of the Coastal Zone in Monterey County 

Virulent Newcastle Disease - formerly known as Exotic Newcastle Disease, is a 
contagious and fatal viral disease affecting the respiratory, nervous, and digestive 
systems of roosters and poultry. The disease is so virulent that many roosters and 
poultry die without showing any clinical signs.5 

Zoonotic Disease – A disease spread between animals and people. Zoonotic diseases 
can be caused by viruses, bacteria, parasites, and fungi.6 

BACKGROUND 

Why we Investigated 

The role of the MCCGJ is to shine light on the effectiveness or ineffectiveness of 
publicly funded agencies and to examine policies and procedures in order to ensure 
wise use of taxpayer funds. (CA Penal Code section 925).7  The MCCGJ received a 
complaint from a resident who discovered a well-established, alleged illegal rooster 
keeping operation in Monterey County during June of 2018.  Unsure of where to turn, 
the complainant contacted four different County agencies and reported alleged animal 
abuse and animal cruelty including cockfighting. The complainant’s concerns were not 
given sufficient consideration. 

The MCCGJ investigated: 

1. The restrictions and provisions set forth in The Ordinance
2. The duties and responsibilities of each of the agencies the complainant

contacted for remedy
3. The reasons for the failure of The Ordinance to eliminate illegal rooster-keeping

operations in Monterey County

5 https://www.aphis.usda.gov/aphis/ourfocus/animalhealth/animal-disease-information/avian/virulent-
newcastle/vnd 
6 https://www.cdc.gov/parasites/animals.html 
7 https://california.public.law/codes/ca_penal_code_section_925 
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4. What other counties are doing about the issue of illegal rooster keeping
operations

5. What recommendations can be made by the MCCGJ to resolve this issue

The MCCGJ initially chose to review this complaint because of the alleged non-
response of County agencies to address the concerns of the complainant. Our focus 
turned to the responses of the agencies named in The Ordinance as well as the 
agencies contacted by the complainant. The fundamental issue was the non-
responsiveness on the part of multiple agencies with whom the issue was raised.   

What we Investigated 

Keeping five or more roosters without a permit in Monterey County is against the law. 
Obtaining a permit for the keeping of five or more roosters in Monterey County is part of 
The Ordinance. The MCCGJ found that The Ordinance is not being implemented or 
enforced. We learned that, with the exception of Animal Control Services (ACS), 
agencies required to understand this ordinance reported never having completely read 
it. We wanted to understand what made the ordinance so difficult to implement and 
enforce.  

SUMMARY INTRODUCTION TO THE ORDINANCE STATES: 

“This ordinance adds Chapter 8.50 to the Monterey County Code to regulate 
rooster keeping operations. The ordinance also adds new defined terms to 
Chapter 8.04. The purpose of this ordinance is to establish a comprehensive 
approach to the keeping of five or more roosters that balances promotion of 
agriculture and agricultural education with prevention of rooster keeping 
operations that are unsanitary, inhumane, environmentally damaging, or 
conducive of illegal cockfighting. The ordinance requires a permit, issued by the 
Monterey County Animal Control Officer, to keep five or more roosters per 
single property within unincorporated Monterey County. The ordinance sets 
standards for the feeding and housing of roosters and for waste disposal and 
other matters to address the health and environmental impacts of raising five or 
more roosters. The ordinance allows students participating in FFA, 4-H, and 
other school sponsored educational projects to raise five or more roosters if they 
obtain an exemption from the Animal Control Officer through a streamlined 
exemption process. Commercial poultry operations and poultry hobbyist activities 
may obtain an exemption if approved by the Agricultural Commissioner. Permits 
will not be issued to persons convicted of illegal cockfighting or animal cruelty 
crimes, and persons keeping roosters are required to attest that they will not be 
made available for illegal cockfighting. Compliance with these standards is 
enforced through inspection by the Monterey County Animal 
Control Officer and the enforcement provisions of the Monterey County Code.”  
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Agencies Involved in Enforcement of The Ordinance 

The relationship between the agencies involved in the enforcement of The Ordinance is 
problematic as outlined in this report. The BoS passed The Ordinance and designated 
the Agricultural Commissioner to accept, review, approve, or deny Poultry Operations 
and Poultry Hobbyist exemption permit applications.  ACS is designated in The 
Ordinance to accept permit applications for rooster keeping operations with five or more 
roosters as well as exemptions for 4H and FFA.  ACS is the enforcement agency. The 
Monterey County Sheriff’s Office (MCSO) is called in to accompany and or assist when 
needed.  

The MCCGJ heard testimony from staff within multiple agencies and learned there was 
insufficient training to implement The Ordinance. Staff within the Environmental Health 
Bureau instructed ACS Officers to not enforce The Ordinance. Although rooster keeping 
permits must be renewed annually, no permit is current in Monterey County as of the 
writing of this report. The only citation issued was forwarded to the District Attorney’s 
Office for prosecution but subsequently returned by the DA’s Office to an unknown 
recipient. (See Appendix D.)   Additionally, an employment settlement for a lawsuit 
against the Environmental Health Bureau was taken from the ACS Salaries and Wages 
budget which left Monterey County ACS severely understaffed and weakened staff 
morale.  

What Led Up to This Investigation 

The complainant, who had become aware of an illegal rooster keeping operation and 
possible dog fighting ring in North Monterey County, tried to no avail to bring this issue 
to the attention of four different Monterey County agencies. Between June 21, 2018 and 
August 10, 2018, the complainant contacted, by phone and email, the following County 
agencies multiple times: District 2 Supervisor; ACS; RMA Code Enforcement; MCSO; 
and two non-County agencies: the SPCA and the HSUS. The complainant voiced 
concerns of animal abuse, cruelty, and illegal cockfighting. 

The complainant then called The Monterey County Weekly who published an article on 
August 30, 2018.8 The publication of the article became the catalyst that brought the 
problem of illegal rooster keeping to the attention of the agencies who are tasked to 
understand or enforce this law.  

8 http://www.montereycountyweekly.com/blogs/animal_blog/animal-rights-group-posts-video-of-supposed-
cockfighting-operation-in/article_ae0add72-acb0-11e8-81f1-97fc21e5c826.html 
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The MCCGJ learned that the owner of a known illegal rooster keeping operation in 
District 2 was used as a primary resource to write The Ordinance.  After the passage of 
The Ordinance, Environmental Health created a multi-step process for implementation 
and enforcement that does not align with the ordinance that was passed by the BoS on 
December 16, 2014. The resulting confusion caused by this process added to an 
already difficult work environment between ACS staff and the Environmental Health 
Bureau.  

The Ordinance names the ACO 53 times with specific authority, duties, and 
responsibilities. It names the Agricultural Commissioner 17 times with duties and 
authority. While the ACO was well versed with the requirements of The Ordinance, the 
Agricultural Commissioner had not once read The Ordinance in its entirety.  Although 
the text of The Ordinance names the ACO as the enforcement agency, the MCCGJ 
discovered that ACS’s authority to enforce the provisions of The Ordinance were 
prohibited by the Environmental Health Bureau.  Therefore, it became impossible to 
implement or enforce The Ordinance. It must be noted that in November of 2018, while 
the MCCGJ was conducting this investigation, the leadership and oversight of ACS was 
transferred out of Environmental Health and made its own division within the Monterey 
County Health Department.  

The MCCGJ investigated the alleged non-response by County agencies and a County 
ordinance that was not being enforced.  We evaluated the conditions relating to the 
complaint site and the lack of communication and coordination between agencies to 
learn what might be done to resolve the problem. We looked at the purposes of rooster 
keeping operations, animal welfare as related to the complaint, and the copious amount 
of debris left in the wake of such vast operations. 

An Illegal rooster keeping operation will often include hundreds of roosters kept in 
makeshift enclosures. Property owners frequently sublet their private property to 
multiple rooster owners, where they have easy access to their roosters. It is common for 
each rooster owner to have 50 or more roosters. The result is excessive noise, 
environmental pollution, health and safety issues, unsightly debris, building code 
violations, and the possibility of the spread of Viral Newcastle Disease, as well as other 
avian Zoonotic Diseases.9 Illegal rooster-keeping operations commonly involve illegal 
cockfighting or the sale of roosters for illegal cockfighting. Neighborhoods with 
abandoned illegal rooster keeping operations suffer depreciation of property values. 

9 https://ucanr.edu/sites/poultry/Resources/dz/ 
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While not the focus of our investigation, cockfighting is a magnet for prostitution, 
gambling, illegal drugs, firearms activity, and organized crime. Cockfighting in Monterey 
County is one of the primary reasons for the passage of The Ordinance. Cockfighting is 
considered a blood sport.10 It is an organized fight between two roosters, often to the 
death. These roosters are called gamecocks. They are bred and conditioned for 
increased strength and stamina. They are often injected with steroids and other drugs to 
increase their metabolism making them stronger and harder to kill. Small knives are 
attached to their legs so that when they attack another rooster in a cock pit, blood will 
be quickly drawn. Wagers are often placed on the roosters and a winning purse can 
easily reach $50,000. Purses of $100,000 are not unusual.11 

From 2010 to November 2018, ACS was managed and directed by the Environmental 
Health Bureau.  The Environmental Health Bureau is under the administration and 
leadership of the Monterey County Health Department. Since 2010, ineffective 
leadership and direction, as well as poor communication has resulted in a drastic 
reduction in personnel and morale at ACS. In 2010 there were six full time ACOs and a 
dedicated dispatcher on staff. By the Fall of 2018 there were only two remaining ACOs 
and no dispatcher. Open staff positions have not been filled and this has left ACS 
without the necessary human resources needed to effectively do their jobs. 

ACS is now its own division within the Health Department. New leadership at ACS, 
coupled with better communication between ACS and the Health Department has been 
positive. Better policies are beginning to be implemented. This change in leadership has 
brought back a higher level of morale and confidence among staff. 

10 https://www.merriam-webster.com/dictionary/blood%20sport 
11 https://suffolkspca.org/fight-animal-cruelty/cock-fighting/ 
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A Monterey County illegal rooster keeping operation showing roosters 
tethered to makeshift housing 

APPROACH 

After first interviewing the complainant and making the determination that the complaint 
was within our jurisdiction, the inquiry became an investigation. The MCCGJ soon 
began to understand the importance of the issue. The MCCGJ studied The Ordinance. 
From the text of The Ordinance, we determined which agency had responsibility for 
implementation and enforcement. The MCCGJ conducted multiple interviews with 
individuals from all agencies identified in the complaint and in The Ordinance.  Emails 
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between principals were obtained, as well as statistics pertaining to permits 
issued.  Drone footage, ordinance text, expert testimony from animal welfare 
organizations and comparable California county ordinances were studied. Members of 
the MCCGJ visited the original site of the complaint three times to observe progress on 
cleanup and to obtain photographs for evidence.    

Over a period of nine months, the Civil Grand Jury: 

1. Interviewed 20 witnesses, (some of them twice),
2. Interviewed prior employees from agencies who had moved away from

Monterey County,
3. Interviewed individuals from each of the agencies identified in the formal

complaint,
4. Studied the Monterey County Rooster Keeping operation requirements, verified

that it was written to mirror the Monterey County Kennel Keeping permit
application,

5. Obtained copies of all rooster keeping permits issued,
6. Inspected the site of the original complaint on three different occasions (See

Appendix C for site report.),
7. Drafted a supplemental investigative report on our observations,
8. Documented the site with photographs and measurements,
9. Viewed drone footage of the site,
10. Viewed drone footage of several other illegal rooster keeping operations in

Monterey County,
11. Viewed the PowerPoint presentation created by The Ordinance author, which

was used to train personnel during the initial roll-out,
12. Reviewed emails sent between multiple agencies about the complainant site,
13. Reviewed the unpublished and unofficial memo describing how to implement

and enforce The Ordinance sent outlining the procedure that effectively
modified The Ordinance passed by the BoS,

14. Examined the way in which the Environmental Health Bureau instructed staff to
implement The Ordinance and compared it to the way staff perceived how they
were trained,

15. Studied and evaluated Supervisorial District boundaries to learn where the
problem of illegal rooster keeping is most prevalent in Monterey County,

16. Studied Google Earth imagery in target areas of Monterey County and found
dozens of rooster keeping operations,

17. Surveyed rooster keeping ordinances from other counties in California and
compared elements of each ordinance to the ordinance in Monterey
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County, 12 13

18. Examined complaint logs from several agencies to understand policies and
procedures for addressing complaints made by the public about rooster noise,
operation debris, and cruelty to roosters,

19. Learned the difference between reactive and proactive agency response,
20. Reviewed California Penal Code Section 597, which applies to animal abuse

and cruelty,
21. Sought out and interviewed subject matter expert testimony from private

agencies and a federal agency, and
22. Researched the serious and very real possibility of the spread of Viral

Newcastle disease as well as other Zoonotic Diseases in Monterey County.

DISCUSSION 

The facts in this report are the result of multiple interviews conducted by the 
MCCGJ during the investigation process or in documentation footnoted 
separately.  

The Ordinance was originally created to address the issue of environmental damage 
caused by roosters and the illegal activity that typically accompanies rooster keeping. 
This includes animal cruelty, gang activities, organized crime, prostitution, illegal drug 
activity, and excessive traffic. The debris and waste left when a rooster-keeping 
operation is shut down can result in property devaluations and blight across rural 
unincorporated areas in the County.  

Not all counties in California have specific policies or ordinances regulating the keeping 
of roosters. Of the 58 California counties, the counties of Los Angeles, Solano, Napa, 
Monterey, San Diego, Merced, Santa Clara, San Bernardino, Riverside, San Benito, 
and San Joaquin have rooster keeping ordinances that restrict rooster keeping by 
number, by parcel size, or by permit requirements. California law strictly forbids 
cockfighting in all counties.14 Prior to 2014, Monterey County did not have a rooster 
keeping ordinance. Numerous expert witnesses testified that today, in Monterey County, 
there are an estimated one thousand known illegal rooster keeping operations housing 
thousands of roosters.  

12 https://www.codepublishing.com/CA/SolanoCounty/ 
13 http://animalcare.lacounty.gov/wp-content/uploads/2018/09/Press-Release-09-25-18-Final-Rooster-

Ordinance.pdf 

14 https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=PEN&sectionNum=597 

185

https://www.codepublishing.com/CA/SolanoCounty/
http://animalcare.lacounty.gov/wp-content/uploads/2018/09/Press-Release-09-25-18-Final-Rooster-Ordinance.pdf
http://animalcare.lacounty.gov/wp-content/uploads/2018/09/Press-Release-09-25-18-Final-Rooster-Ordinance.pdf


MONTEREY COUNTY’S UNENFORCED 
ROOSTER KEEPING ORDINANCE 

New Rooster Keeping Standards 

Based upon numerous complaints received, the BoS knew a change needed to be 
made specific to the rooster keeping operations. Illegal rooster keeping operations are 
more common in certain Supervisorial Districts of Monterey County. These operations 
are more common in District 2 (North County), District 3 (South County), and District 5 
(Carmel Valley). (See Appendix B for district maps.) 

The Monterey County BoS passed The Ordinance on December 16, 2014, with a vote 
of 3 Ayes and 2 Noes.  The Ordinance amended Chapter 8.04 of Title 8 and added 
Chapter 8.50 to Title 8 of the Monterey County Code. Title 8 contains standards related 
to Animal Control.  The amended chapter added definitions and the new added chapter 
created a regulatory permit, inspection, exemption, and appeal process for keeping five 
or more roosters within unincorporated Monterey County. The ACO is primarily 
responsible for the implementation and enforcement of Chapter 8.50. Training to make 
counties aware of cockfighting is available from the HSUS at little or no charge but has 
not been utilized by the Health Department. 

How The Ordinance Was Written 

At the time of the writing of this ordinance, ACS was under the management of the 
Environmental Health Bureau.  Environmental Health was tasked with writing the 
ordinance without having the necessary qualifications and expertise in animal welfare, 
domestic or livestock. The author’s background is in hazardous waste management. 
The author used an individual from a known local illegal rooster keeping operation as 
the resource for writing The Ordinance.   ACS was never consulted or included during 
The Ordinance writing process. 

The kennel keeping permit application was used as a framework for this ordinance.  The 
requirements and needs of poultry compared to domestic animals are vastly 
different.  An example would be the requirement to hose down and use sanitizer on the 
floors of all kennel enclosures daily.  Roosters are not kept on solid flooring but are kept 
on dirt floors, so this required sanitation process is not possible. 

How Is It Working? 

The Ordinance hasn’t solved the problem of noise, environmental waste, disease, or 
cockfighting because it is not enforced. It neither guarantees the humane treatment of 
roosters nor are there follow-up review processes to address the effectiveness of the 
permitting process.  
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Each agency knew little about which had jurisdiction or how to enforce The Ordinance.  
The MCSO could not make an arrest unless a cockfight was in progress. ACS reported 
that they were prohibited from issuing citations by the Director of the Environmental 
Health Bureau. RMA could not issue citations for illegal rooster keeping but could issue 
citations for code violations for inadequately constructed animal enclosures. The SPCA 
could not issue citations for illegal rooster keeping but could issue citations for cruelty 
and neglect of roosters, which could lead to possible prosecution by the District 
Attorney. 

Although some of the agencies contacted by the complainant already knew of this illegal 
operation as well as other illegal operations in the County, they said they could do 
nothing about it.  

Thwarted Authority 

The Ordinance is not complicated. It has just not been properly implemented or 
enforced. The authority to enforce The Ordinance lies with the Monterey County ACO. 
ACS is now under the Administrative arm of the Monterey County Health Department; 
however, until very recently ACS was overseen by the Environmental Health Bureau. 
The creation, implementation, and direction of The Ordinance resided with the 
Environmental Health Bureau. Upon passage, the Health Department/Environmental 
Health issued 14 permits between September 28, 2015 and July 20, 2016. Nine 
applicants were charged a permit fee. Five applicants had their permit fee waived at the 
discretion of the Director of Environmental Health.  

Roadblocks to Leadership and Oversight 

Although the text of The Ordinance passed by the BoS on December 16, 2014, names 
ACO as the implementation and enforcement agency, the MCCGJ discovered that 
ACO’s authority to enforce the provisions of The Ordinance was prohibited by an 
onerous process created after The Ordinance was passed and made law. ACO’s, who 
are highly skilled animal care professionals, were neither consulted nor advised during 
the creation of the process.  

The Ordinance gave a definitive timeline of 31 days from its adoption to become effective 
and 180 days to be fully implemented. The Environmental Health Department created a 
one-year “soft rollout” before fully implementing or enforcing it. At the end of the soft roll 
out year it was still not fully implemented or enforced and four years later, The Ordinance 
is still not being implemented or enforced.  
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Two other factors were involved in The Ordinance not being fully implemented. First, Staff 
were inadequately trained to implement The Ordinance. Second, the Environmental 
Health Bureau issued the following multi-step process for implementation which conflicted 
with The Ordinance:  

1. Mail out initial “informational letter” with 30-day response time.
2. Mail out second reminder “informational letter” with 20-day response time.
3. Mail out “notice of violation” letter with 15-day response time.
4. Advise EH Director of failure to comply. After review, Director will approve

issuance of compliance notice.
5. Mail out “compliance notice” per Title 21, if no response by date indicated on

“notice of violation” work with Code Enforcement to ensure we follow process
as required.

6. County Counsel to be advised and consulted prior to sending out notice.
7. No staff will issue any infraction notice to any rooster operation. We will utilize

Title 21. (Code Enforcement)
8. What to do if owner/operator threatens to release or abandon roosters?
9. Inform them we will refer them to SPCA humane officers for animal

abandonment or cruelty citations.
10. Manager will inform SPCA of identified rooster operation not in compliance with

ordinance to prevent release or abandonment of animals. We will need to meet
with SPCA.15

Agencies Involved in The Multi-Step Process 

The process created by the Environmental Health Bureau that was used for 
implementation and enforcement created a dysfunctional structure. No agency was 
identified as the coordinating agency. Multiple agencies were not informed about their 
role in the process. For example, RMA was not referred to in The Ordinance, but was 
given a role in the process. RMA Code Enforcement can issue citations for non-
compliant animal enclosures. They can ask owners to move their roosters, but they do 
not issue citations for illegal rooster keeping. They can give multiple extensions to 
remove roosters and debris from property. They do not contact ACS when animals are 
involved. Although the complaint occurred within the Coastal zone, RMA Code 
Enforcement did not contact the Coastal Commission.  

Another example: the MCSO will make arrests for illegal activity if cockfighting is in 
progress, but cannot issue a citation or make an arrest for illegal rooster keeping 
operations in general. According to the process, County Counsel must be consulted and 

15 Unpublished interagency memo 
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advised prior to any notice of violation. As a result there is no coordinated effort 
between agencies, no shared database for information about permit applications, illegal 
rooster keeping operations or other illegal rooster keeping activities. 

Ordinance Circumvented 

The Environmental Health Bureau created a multi-step process that modified the 
provisions originally outlined. The author of that process injected three additional 
agencies into the ordinance process that were not named in the original text. The 
oversight of County Counsel is required to enforce the policy. These layers were outside 
the parameters of The Ordinance passed on December 16, 2014. The new agencies 
added by Environmental Health are:    

• RMA (Code Enforcement),
• SPCA
• County Counsel

The Ordinance reads: ”Persons or entities keeping five or more roosters on a single 
property shall become subject to the requirements of this chapter one hundred eighty 
days (six months) after the effective date of Ordinance 5249 enacting this chapter.” 
Section 4 of the Ordinance stipulates that it (the Ordinance) “shall” become effective on 
the thirty-first day following its adoption (emphasis added). 

However, in a PowerPoint presentation created by the Environmental Health Bureau, 
the process’s “soft roll-out" was defined as a one-year period and left enforcement 
entirely out of the picture.  The first permit was issued on 09/28/15, more than nine 
months after the ordinance was passed.  Four permits for rooster keeping were issued 
during 2015. Ten permits were issued during 2016. No permits were issued after July 
13, 2016. To date, no permits for rooster keeping are in effect.  After the soft rollout, the 
Environmental Health Bureau still would not allow ACOs to enforce the law by issuing 
citations for violations of illegal rooster keeping. The only citation issued for illegal 
rooster keeping is dated March 31, 2016. 

Permitting Process 

The permit application process can be completed in person or online.  A required fee of 
$270.00, renewable annually, must be submitted.  Zoning allowance verification for 
applicant’s property must be obtained from RMA to ensure no outstanding code 
violations exist or bans on poultry keeping are in place. (An example of the latter would 
be property located in the Coastal Commission jurisdiction.) ACS must also verify that 
the applicant does not have convictions for cockfighting.  It was learned that it frequently 
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took days to weeks to get the necessary information from other county agencies, in part 
because there wasn’t a designated contact person assigned in other agencies to 
respond to ACS requests for information.  In the event of violations, the permit process 
stops until violations are resolved.   The applicant may correct violations and request to 
be re-inspected.   A fee of $135.00 an hour is charged for re-inspection. The Ordinance 
permit process is lengthy and unnecessarily onerous.  

An Increased Risk of Contracting Diseases Specific to Avian Species 

Viral Newcastle disease is common worldwide, and currently California is experiencing 
a severe outbreak which is rapidly spreading to Northern California counties.  As of the 
end of 2018, there were six million documented cases in Los Angeles County alone.16 
During the week of March 25th, 2019, the Salinas Valley Fair, the Monterey County 
Fair, and the California Mid State Fair canceled all poultry exhibitions due to this 
disease.17  Highly contagious, it is an acute respiratory disease that is spread easily 
among avian populations both wild and domestic.   This disease kills poultry and the 
primary way this disease spreads is by moving roosters that have the 
disease.18  Particularly devastating to domestic poultry, it has been known to wipe out 
whole commercial poultry operations. This disease is also transmittable to humans via 
clothing and avian contact resulting in conjunctivitis and influenza-like 
symptoms.  Known as the poultry “Grim Reaper”, California Department of Food and 
Agriculture (CDFA) recommends not moving roosters or other roosters to different 
locations. Viral Newcastle disease can be present in roosters before symptoms are 
present.  

An Issued Citation Not Processed 

The MCCGJ discovered what appeared to be a missing and unaccounted for 
citation.  This is the only known citation issued for illegal rooster keeping.   The citation 
was scanned into the District Attorney’s computer system and a request was made by 
the reviewing attorney for additional information to proceed with the prosecution.  This 
request for information was never received by the ACS Officer involved with issuing the 
citation.  The citation was issued but was subsequently never processed nor were fines 
levied. (See Appendix D.) 

16 https://www.sfgate.com/bayarea/article/poultry-virulent-newcastle-disease-quarantine-bird-
13715501.php 
17 https://www.ksbw.com/article/outbreak-of-poultry-disease-cancels-chicken-exhibit-at-the-salinas-valley-
fair/26901028 
18 http://wp.sbcounty.gov/cao/countywire/?p=4207 
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The Role and Duty of The Animal Control Officer 

The role of the Animal Control Officer (ACO) is crucial to the success of this policy 
implementation and enforcement. Named 53 times in The Ordinance, The ACO is 
authorized by the BoS to fulfill the following responsibilities and functions for 
implementing and enforcing The Ordinance:19  

• Accepts applications with the required fee for Rooster Keeping Operations.
• Accepts information from the applicant which is deemed necessary to decide on

the issuance of the permit.
• Reviews the application and associated documents and require additional

information to complete the application.
• Specifies conditions and restrictions in the Rooster Keeping Operations permit

process.
• Conducts an initial site survey and issues a Rooster Keeping Operation permit.
• Verifies, via inspection, Rooster Keeping Operations.
• Issues a Rooster Keeping permit provisionally.
• Maintains compliance oversight and verification by performing additional

inspection(s).
• Notifies applicants of denied applications and the reasons therefore.
• Notifies the holder of a Rooster Keeping Ordinance permit the expiration date of

the permit and offer the opportunity to renew the permit.
• Inspects Rooster Keeping Operations seeking renewal of an issued permit.
• Verifies that Rooster Keeping Operations maintain standards prescribed by the

ordinance.
• Upon expiration of an existing Rooster Keeping Operations permit, ACO inspects

the single property and verifies the operation has been dismantled and is no
longer operative.

• Upon transfer of a Rooster Keeping Operations permit, ACO verifies, by
inspection, the single property continues to meet the standards prescribed in The
Ordinance.

• Inspects at determined intervals each Rooster Keeping Operation in which a
permit has been issued.

• Upon complaint or notice of violations responds to such complaint, responds to
an emergency, or accompanies or assists law enforcement personnel.

• Inspects using biosecurity protocols.
• Reviews plans for new or remodeled Rooster Keeping Operations facilities.

19 https://www.co.monterey.ca.us/home/showdocument?id=16498 
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• Maintains records of exemptions granted to a Poultry Operation or Poultry
Hobbyist.

• Notifies the holder of an exemption of the expiration date of the exemption and
requirement to either apply or for a Rooster Keeping Operation permit or to
reapply for an exemption.

• Maintains records of denied exemptions and the Agricultural Commissioner’s
approval determination of a Poultry Operation or Poultry hobbyist
exemption.  He/she shall maintain records of denied exemptions.

• Verifies compliance provisions for those applicants whose request for an
exemption was denied but wish to maintain a Rooster Keeping Operation.

• Maintains suspension of permits unless correction of violations has been verified
by inspection.

• Revokes a Rooster Keeping Operation permit due to violations verified by
inspection.

• Determines appropriate penalties for verified violations.
• Serves as the Enforcement Official in the event of appeal of a suspension or

revocation of a Rooster Keeping Operation permit.
• Establishes guidelines and procedures to implement The Ordinance.
• Issues notice of violation(s)
• Imposes fines, penalties and collects administrative costs.

RMA Code Enforcement 

RMA personnel were not previously familiar with The Ordinance and had not been 
trained or instructed by the Environmental Health Bureau on their role with enforcement. 
Subsequent to contact by the complainant, the responding RMA code enforcement 
inspector began to familiarize himself with The Ordinance. RMA inspected the site of 
the complaint and asserted jurisdiction regarding building code violations.  RMA 
bypassed Animal Control Services and contacted the SPCA regarding the possibility of 
animal cruelty. RMA rarely deals with ACS. There is no written policy for working with 
ACS, nor is there a written policy for addressing illegal rooster keeping.  

Monterey County employees are not mandated to report conditions of animal abuse, as 
is required in the case of child or elder abuse.  Other illegal rooster keeping operations 
are located on the same road in North Monterey County. The complaint site is within the 
Coastal Zone, where rooster keeping is not allowed and where permits are prohibited. 
RMA did not notify the Coastal Commission. RMA’s stated goal is ‘voluntary 
compliance’ which is determined by subjective criteria: RMA aks “Are they 'making an 
effort' to comply?” RMA gave multiple extensions to rooster owners to remove their 
roosters. RMA Code Enforcement mandated owners remove roosters without 
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knowledge of the possibility of Viral Newcastle Disease. RMA has given multiple 
extensions to property owners to remove rooster enclosure debris. RMA is aware that 
rooster keeping permits come through Animal Control Services and the Agricultural 
Commissioner but is not required to ask to see permits. There is no coordination 
between RMA, Environmental Health, ACS or The Coastal Commission. 

SPCA of Monterey County 

The SPCA of Monterey County is a private non-profit organization and is not affiliated 
with the American SPCA or the County of Monterey. The organization is fully versed on 
Title 8 of the County Code and its amendments, Chapter 8.04 and Chapter 8.50. They 
receive over a thousand calls per year regarding both domestic and livestock animals. 
The SPCA has jurisdiction where animal cruelty or neglect is apparent. They interface 
with the Monterey County District Attorney’s Office for possible prosecution of 
perpetrators of crimes against animals.  

Although named in the multi-step process established by the Director of Environmental 
Health, the SPCA was not contacted, trained, or otherwise made aware of their 
involuntary inclusion in this process.  The SPCA Humane Officers are sworn deputies in 
the State of California and have jurisdiction in Monterey County solely pertaining to 
cases of animal cruelty.  It was after contact by the complainant that the SPCA began 
contacting county agencies to resolve the complaint, only to discover that no one was 
enforcing The Ordinance.  The Environmental Health Bureau provided information that 
indicated that no one had been issued a permit since July 2016. After the complainant 
called the SPCA, the SPCA went to the property at the request of RMA but found no 
evidence of animal cruelty nor did they find any evidence of cockfighting.  

District Supervisor 

The Ordinance was passed before many of the current Monterey County Supervisors 
were in office and, upon multiple interviews, it was noted that Supervisors were only 
vaguely familiar with The Ordinance. The Supervisors were not aware there was a 
problem with illegal rooster keeping, except within the Boronda area of North Monterey 
County.  Communication logs are kept by staff that record complaints by constituents, 
and the Supervisors did not recall any complaints regarding roosters.  The BoS does 
not have any written policy or procedure in place requiring progress reports on the 
effectiveness of new ordinances. The Supervisors were unaware an ordinance they 
passed was not being enforced. 

193



MONTEREY COUNTY’S UNENFORCED 
ROOSTER KEEPING ORDINANCE 

Monterey County Sheriff’s Office 

According to testimony, the Monterey County Sheriff’s sole task relating to The 
Ordinance is to respond to in-progress cockfights.  Staff were never trained on The 
Ordinance and had never viewed the PowerPoint presentation created by the 
Environmental Health Bureau.  They did not coordinate with other county agencies and 
did not have discussions regarding the expectations of and collaborations with other 
agencies.  They have never read The Ordinance.  

The Sheriff’s Office was contacted by the complainant in 2018 regarding an alleged 
active cockfighting location.  Subsequently, it was determined that an active fight was 
not in progress and they did not respond.  The complainant also reported that there 
were caged dogs allegedly used in dog fights within the same property as the 
roosters.  The complainant then contacted RMA Code Enforcement to get assistance on 
this property.  RMA then contacted the Sheriff’s Office for assistance with Vehicle 
Abatement at the site. The Sheriff’s Office indicated it could issue citations for vehicle 
abatement, but found no violations at the site. The Sheriff’s Office does not document 
their calls for service with follow-up rooster operation incidents.

The Office of Agricultural Commissioner 

The Office of Agricultural Commissioner indicated having direct knowledge of most 
County Ordinances and Policies passed by the BoS that reference their office.  The 
Office of Agricultural Commissioner had not read Title 8; Chapter 8.04 and 8.50, or 
Ordinance 5249.  The Office of the Agricultural Commissioner was unfamiliar with any 
litigation involving The Ordinance.  The Office of Agricultural Commissioner had no 
information of permits filed, on file or issued to FFA, 4H or Hobbyist.  They were also 
unaware of any illegal rooster keeping within Monterey County.  

The Office of the Agricultural Commissioner is aware of and has concerns about 
diseases generated by gameroosters that can be transmitted from flock to flock, 
especially if the gameroosters are moved around, and that Viral Newcastle disease can 
decimate an entire poultry operation.    

Conditions of The Complaint Site 

According to agencies that responded to the complaint site, hundreds of roosters were 
being kept on the property.  The property owner was subleasing space to various 
owners.   Each owner constructed his/her own substandard enclosures.  Having no 
jurisdiction over the number of roosters being kept, RMA cited for substandard 
enclosures and zoning violations. There were piles of manure, an abandoned motor 
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vehicle, and various piles of debris.  The RMA policy is to encouraging compliance, not 
enforcement.  The compliance process has been painstaking and slow.  

MCCGJ Site Visit 

With the owner’s permission, the MCCGJ made several site visits beginning in late 
September 2018 to observe the site and progress of rooster keeping code compliance 
and debris removal.   In January 2019, after months of extensions for compliance, forty 
to fifty roosters were still remaining.  A large pile of debris, measuring approximately fifty 
yards by 20 yards and seven feet high, was observed.  The MCCGJ observed that 
efforts were made to conceal the rooster enclosures and rooster keeping with locked 
fencing. This debris pile consisted of animal manure, scrap plywood, wire, concrete, and 
other miscellaneous materials.  An individual was living in an illegal, crudely constructed 
shanty on County property to the rear of the homeowner with a dog chained to a tree. 
An abandoned dilapidated trailer was on the property. The illegal rooster keeping 
operation is located adjacent to a property with a childcare facility.    

The following photos reveal the conditions MCCGJ observed six months after RMA 
Code Enforcement and Sheriff-Vehicle Abatement visited the site, (January 22, 2019). 

Remaining Rooster enclosures after half of the operation had been torn down. 
January 2019 
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Debris pile after a portion of enclosures were demolished 

Abandoned trailer at rooster keeping operation which was not addressed by 
Sheriff’s Office Vehicle Abatement 
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Warning to lessees of illegal rooster keeping operation site 
Close-up view of Keep-Out No-trespassing sign 

The Aftermath of an illegal Rooster-Keeping Operation in District 2 
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FINDINGS

F1) There are reported to be more than a thousand illegal rooster keeping operations 
in Monterey County, which is why Monterey County desperately needs a 
workable rooster keeping operations ordinance. 

F2) The BOS approved a workable ordinance, but the added processes made 
implementation and enforcement impossible. 

F3) The lack of oversight from the Health Department, BoS, and RMA Code 
Enforcement, contributed to the failed implementation of The Ordinance. 

F4) The Environmental Health Bureau had no background in animal welfare and was 
insufficiently qualified to write a rooster keeping operations ordinance. 

F5) The process created to obtain a rooster keeping permit deters applicants from 
obtaining one.  

F6) The one-year roll-out period was not in keeping with the requirements of the 
ordinance. 

F7) To accommodate the community of rooster keepers, the Environmental Health 
Bureau created what was referred to as a “soft roll-out”, intentionally 
circumventing the timeframe given in The Ordinance.  

F8) After the one-year soft roll-out period ended, no direction was given to any 
agency, creating confusion and inability to execute The Ordinance.  

F9) The Environmental Health Bureau enacted a multi-step process that hindered 
enforcement. 

F10) Staff from multiple agencies are inadequately trained to implement and enforce 
The Ordinance creating confusion with the public. 

F11) ACS staff morale suffered after learning that funds allocated for salaries and 
wages were diverted to settle a lawsuit against the Environmental Health Bureau. 

F12) Inadequate cooperation between ACS and The Office of the Agricultural 
Commissioner has caused poor implementation and enforcement of The 
Ordinance. 

F13) RMA Code Enforcement’s current involvement in The Ordinance process hinders 
the effectiveness of the Animal ACO’s responsibilities. 

F14) The ACO has authority to implement and enforce Title 8, Chapter 8.50 but was 
prohibited from doing so by the Director at Environmental Health. 

F15) ACS budget would benefit from keeping revenues generated from issuing 
permits, citations, and services. 

F16) ACS is severely understaffed, which prevents them from adequately and 
effectively implementing and enforcing The Ordinance 

F17) Illegal rooster keeping operations in Monterey County are so pervasive that 
current ACO’s cannot eradicate the problem. 

F18) During the recession of 2010, ACS staff began to be reduced, which affected 
morale and quality of service. 

F19) A dedicated Assistant District Attorney (ADA) for animal cruelty cases is crucial 
to keeping up with enforcement and prosecution in Monterey County. 

F20) Ample revenues to cover additional staff could be generated from permitting and 
enforcement from rooster-keeping application and permitting fees. 
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F21) With new leadership at Animal Control Services, better communication and 
policies are beginning to be implemented. This has brought back a high level of 
morale and confidence among staff. 

F22) Without regard to the possibility of spreading Viral Newcastle Disease, RMA 
Code Enforcement mandated owners relocate roosters. 

F23) The Environmental Health Bureau did not follow the mandates of The Ordinance 
and did not provide adequate direction, training, and oversight to those who were 
to implement its provisions. 

F24) The debris and animal waste left after illegal rooster keeping operations are 
abandoned, create unsightly conditions and ultimately lower property values. 

RECOMMENDATIONS 

R1)  Immediately, The Health Department should remove the multi-step process 
required by the Environmental Health Bureau for implementation and 
enforcement and restore The Ordinance as written.  

R2)  By March 2020, the Health Department should provide paid training for all Animal 
Control Services staff and any other necessary staff for the implementation and 
enforcement of The Ordinance.  

R3) By March 2020, the Director of the Health Dept. should fill all budgeted ACS staff 
positions.  

R4) Beginning March 2020, the Director of the Health Dept. should ensure that fees 
collected for applications and permits for rooster keeping are retained in the ACS 
budget to help subsidize enforcement of The Ordinance. 

R5) Immediately, The Health Department should create an interagency task force for 
the purposes of implementing and enforcing the rooster-keeping ordinance, to 
include the Health Department, ACS, Sheriff, The Agricultural Commissioner and 
SPCA. 

R6) By March 2020, the BoS should ensure that The Ordinance has been 
implemented and is being enforced. 

R7) The BoS should immediately institute a two-year mandatory feedback plan for 
ordinances they pass to ensure they are being implemented and enforced 
according to Monterey County Code. 

R8) By August 31, 2019, the Health Department should allow ACS to avail itself of 
training from the Humane Society subject matter experts pertaining to rooster 
keeping and cockfighting.  

R9) By July 2020, the BoS should pass an Ordinance mandating that all County 
employees report animal welfare concerns of cruelty and notify appropriate 
agencies.  

R10) Beginning immediately the Health Dept. should allow the ACO to fully execute 
the duties of their office as it relates to rooster keeping implementation and 
enforcement.  

R11) By January 2020, the District Attorney should assign a dedicated Assistant 
District Attorney (ADA) to accept and review all criminal animal cruelty referrals, 
from SPCA and Animal Control Services.  
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R12) By July 2020, the Director of Health should assign a dedicated ACO to 
specifically oversee rooster keeping operations. 

R13) By March 2020, the BoS should enact a process and procedure to remove and 
clean up abandoned rooster keeping operation blight. 

REQUESTED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the grand jury requests responses 
from the following elected county officials within 60 days: 

• Monterey County District Attorney’s Office
Finding: F19, and
Recommendations: R9) and R11)

From the following governing body within 90 days: 
• Monterey County Board of Supervisors;

Findings: F1)-F4), F6)-F7), F11)-F12), F14)-F17), F19)-F20), F23)-F24), and
Recommendations: R1), R3)-R13)

INVITED RESPONSES 

From the following within 90 days: 

• Director of Health, Monterey County Health Department:
Findings: F1)-F5), F6)-F11), F13)-F17), F20), F22)-F24)
Recommendations: R1)-R12)

• Office of the Agricultural Commissioner:
Findings: F12 and F22
Recommendation: R5)

Reports issued by the Grand Jury do not identify individuals interviewed. Penal Code section 929 
requires that reports of the Grand Jury not contain the name of any person or facts leading to the 
identity of any person who provides information to the Grand Jury. 
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APPENDICES 

A. Appeals Decision announced:
http://www.courts.ca.gov/opinions/documents/H044364.PDF

B. Maps of Districts prone to illegal rooster keeping and illegal crimes associated with
rooster keeping: Districts 2, 3 and 5

C. Illegal Rooster Keeping Operation Site Report

D. A copy of the only citation issued
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B. Maps of Districts prone to illegal rooster keeping and illegal crimes associated with
rooster keeping
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B. Maps of Districts prone to illegal rooster keeping and illegal crimes associated with
rooster keeping
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B. Maps of Districts prone to illegal rooster keeping and illegal crimes associated with
rooster keeping
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C. Illegal Rooster Keeping Operation Site Report
Hudson Landing Site 

On January 25, 2019, approximately 11:30 am, fellow Grand Jurist Rosemarie Barnard 
and I went on a site visit to a single-family residence w/ property at 261 Hudson 
Landing, Prunedale, California.  This property was identified as the site of alleged 
Rooster Keeping Code violations in a complaint to the Grand Jury and had also been 
discussed several days earlier; January 22, 2019, during an interview with Code 
Enforcement Officer Paul Maddox. 

Prior to observing the property to the rear of the house, which was open to public 
access and plain view from the roadway, we first attempted to contact the resident and 
property owner.  Rosemarie knocked on the door twice without response.  I also rang 
the doorbell; however, no one answered the door or initially responded to our attempts 
for contact.   

We proceeded to walk down the open dirt drive to see whether any recent attempt to 
correct code violations had been made.  During the earlier interview on January 22, 
RMA Code Enforcement Officer Paul Mattox indicated steady but slow progress had 
been made to correct previously noted violations. 

The rear of the residence is an open field area with several nearby outbuildings.  
Between the residence and the outbuildings was an approx. 50-yard-long X 20-yard-
wide X 6-foot-high trash pile.  The heap consisted of discarded metal, wood, vegetation, 
dirt and rubbish.  As we walked toward the outbuildings, we could hear roosters crowing 
from behind a crudely constructed metal and wood barrier perimeter fenced area.   

As I got closer, I could see through openings in the barrier roosters housed in pens or 
coops.  There were approx. ten pens housing about forty roosters.  Approximately 3-4 
roosters were housed together in each individual pen.   

While pacing off the size of the trash heap, a woman hailed us from a rear door of the 
house.  We spoke with her.  She identified herself as the resident owner.  We explained 
to the woman that we were following up on a complaint made to the Grand Jury.  The 
woman said she understood and gave us further consent to be on the property. During 
the conversation, she referred to an earlier inspection by a man believed to be Paul 
Maddox. Our entire conversation remained pleasant and cordial throughout our contact.  

Using a digital SLR which Rosemarie brought with her to document our findings, we 
photographed the general area, which included the housed roosters, the pens and 
coops, the fencing, and the discarded trash heap.   The photos were entered as proof in 
this investigation.  It should be noted that a section of pens to the rear of the enclosure 
(about ½ of the enclosure) did not contain any live roosters and appeared to have been 
previously cleaned out and abandoned. 

Rosemarie and I returned to our SUV parked on Hudson Landing and drove around to 
Elkhorn Slough Road, which bordered the rear of the property.  Railroad tracks 
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paralleled the back of the property and the Elkhorn roadway.  We saw a disheveled man 
living in a lean-to shanty.  the man waved at us from the other side of the railroad 
tracks.  The man appeared to be living in squalor, secluded in the rear of the property 
near the railroad tracks.  The tracks formed a border to the rear of the property.  A pit 
bull type dog believed to belong to the man was tethered in place with a chain.  We 
waved from a distance across the railroad tracks but did not converse with the man 
because of the distance and a language barrier.   

At the conclusion of our site visit we formed the opinion that while some progress may 
have been made in correcting some code violations on the property, as evidenced by 
the pile, there was still much more to be done in bringing the noted violations into 
compliance.  There seemed to be a lack of urgency in correcting noted violations and 
enforcing the ordinance as it was adopted.  Follow-up site visitation was random, 
unscheduled, and not a priority. 
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D. A copy of the only citation issued
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 RAPE KIT PROCESSING IN MONTEREY COUNTY 

SUMMARY 

Reports of sexual assault forensic evidence, “rape kits”, being backlogged, untested, 
and destroyed nationwide have been reported by news networks and have sparked 
ongoing media coverage throughout the United States.  A rape kit is a package of items 
used by medical personnel for gathering and preserving physical evidence following an 
allegation of sexual assault.  It generally includes a checklist, materials, and 
instructions, along with envelopes and containers to package any specimens collected 
during a forensic medical exam.1  

These media reports allege that there are thousands of untested rape kits in the hands 
of Law Enforcement Agencies (LEAs) nationwide.  If true, this jeopardizes public safety 
and potentially circumvents victims’ rights.  As a result of the media exposure, LEAs 
have submitted thousands of rape kits for DNA testing and caused LEAs to reconsider 
how this evidence is processed and maintained.  

The Monterey County Civil Grand Jury (MCCGJ) investigated how this critical forensic 
evidence is safeguarded and maintained to assure the protection of the rights of sexual 
assault victims. The focus of the investigation was to understand the process for rape kit 
processing and determine if LEAs in Monterey County have a backlog of untested rape 
kits.  

The MCCGJ found that: 

• LEAs in Monterey County lacked awareness and provided unclear and
inconsistent information as to whether there are any backlogged rape kits.

• Most LEAs in Monterey County have implemented DNA testing protocols
established by the California Department of Justice (CDOJ) which have reduced
the likelihood of unprocessed DNA evidence. The Rapid DNA Service, or RADS,
was instituted in Monterey County in 2016 and is facilitated through a Sexual
Assault Response Team (SART).

• The data keeping related to these cases within and across the County LEAs is
not unified and coordinated.

1 https://www.rainn.org/articles/rape-kit 
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• Staffing resources for investigators within LEAs are inadequate for the workload.
• Recently enacted California law requires LEAs and other organizations handling

DNA evidence to report the status of rape kits to the CDOJ by July 1, 2019; and it
is unclear if County LEAs are prepared to meet these requirements.

The MCCGJ recommends that each LEA: 

• should develop an interagency method to track sexual assault occurrences via a
centralized database to post information to facilitate investigations.

• should develop systems to track ongoing rape kit evidence to ensure effective
management of cases and simplified reporting.

• should augment their personnel resources on detective unit teams.
• should develop a program to obtain funds for advanced forensic expertise

training and recertification within the Sexual Assault and Forensic Division.
• should provide an informational report to the LEAs’ governing bodies and the

public to include the data sent to the CDOJ fulfilling the new requirements set
forth in the California Penal Code.

GLOSSARY 

CHOMP - Community Hospital of the Monterey Peninsula is a nonprofit healthcare 
provider with 248 licensed hospital beds and 28 skilled nursing beds. 

CDOJ - California Department of Justice is a department in the State of California under 
the leadership of the California Attorney General.  It includes three divisions, Legal 
Services, Law Enforcement and administration.  The Attorney General is the State’s 
chief law officer.2 

CODIS - Combined DNA Index System (CODIS) is the United States national DNA 
database created and maintained by the Federal Bureau of Investigation.  

DNA - Deoxyribonucleic acid, the molecule that contains the genetic code of organisms. 
DNA is found in almost every part of the body including skin, saliva, and live hair 
follicles. 

LEA - Law Enforcement Agency. There are 18 unique LEAs in Monterey County. 

2 https://oag.ca.gov/careers/aboutus 
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MCCGJ - Monterey County Civil Grand Jury.  

NMC - Natividad Medical Center is a 172-bed acute-care teaching hospital located in 
Salinas, California. The hospital is owned and operated by Monterey County and the 
hospital's emergency department receives approximately 52,000 visits per year. 

RADS - Rapid DNA Service.  In 2011, the RADS team, part of the California Attorney 
General’s Bureau of Forensic Services, introduced new technology that dramatically 
increased the speed with which sexual assault kits can be tested. The program uses 
automation to reduce the time it takes to process DNA samples.  

Rape Kit - A rape kit is a package of items used by medical personnel for gathering and 
preserving physical evidence following an allegation of sexual assault.  It generally 
includes a checklist, materials, and instructions, along with envelopes and containers to 
package any specimens collected during the exam.  

SAFE-T - Sexual Assault Forensic Evidence Tracking is a California State database 
in the CDOJ for tracking rape kit status. 
SANE – Sexual Assault Nurse Examiner, a registered nurse who has completed 
additional education and training to provide comprehensive care to survivors of sexual 
assault. 

SART – Sexual Assault Response Team – A multidisciplinary team, comprised of 
medical, social work, and law enforcement personnel who respond together to address 
sexual assault.  This team promotes the implementation of a coordinated, 
multidisciplinary, and victim-centered first response to victims of sexual assault.   

BACKGROUND 

The nationwide media reports of Rape Kit destruction, Rape Kit backlogs, and poorly 
conducted forensic investigations claiming this to be a systemic problem prompted the 
MCCGJ to investigate this issue in Monterey County.  The inappropriate handling of 
evidence in these critical criminal cases has impacted victims of sexual assault and 
public safety in general. 

Sexual assault and rape are not rare events in the United States. The Center for 
Disease Control notes that 1 in 5 women and 1 in 38 men have experienced an 
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attempted or completed rape in their lifetimes.3  The National Center for Victims of 
Crime provides detailed information about the demographics of the victims of these 
crimes.4 

Over the past four years, Monterey County and its constituent LEAs have investigated 
approximately 150 rape related crimes a year.  Over the past 10 years, the frequency of 
rape crimes has steadily increased. (See Appendix A.)  

In 2014, the District Attorney of Manhattan championed a nationwide initiative to test 
thousands of backlogged Rape Kits5.  Thirty-eight million dollars were awarded over a 
period of 3 years to 36 jurisdictions in 20 states. California was one of the recipients of 
these grant funds. 

In 2015, the California State Attorney General applied for and received a grant of $1.6 
million to increase the efficiencies of DNA analysis at the CDOJ laboratories6. The grant 
from the District Attorney of Manhattan’s grant program was used to improve and 
enhance California’s RADS program previously implemented by the CDOJ in 2011.  
Monterey County implemented these protocols in 2016. 

In California, several laws have been passed to address the backlog of unprocessed 
evidence in rape cases. (See Appendix B for a listing of these laws.)  These laws have 
incrementally built protections for victims into the law. 

The passage of California Assembly Bill AB 3118 (September 2018) and the resulting 
changes to the law, are critical to the timing of this report.  California Penal Code 
Section 680.4 (see below) now requires all relevant agencies and facilities to audit the 
Rape Kit evidence in their possession and report information regarding the status of 
their Rape Kit backlog to the CDOJ by July 1, 20197. 

3 https://www.cdc.gov/violenceprevention/sexualviolence/fastfact.html 
4  http://victimsofcrime.org/docs/default-source/ncvrw2015/2015ncvrw_stats_sexualviolence.pdf?sfvrsn=2 
5 https://www.manhattanda.org/our-work/signature-projects/ending-the-rape-kit-backlog/ 
6 https://oag.ca.gov/news/press-releases/california-attorney-general’s-office-awarded-16-million-grant-
test-sexual 
7 https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180AB3118 
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It reads: 

“(a) Each law enforcement agency, medical facility, crime laboratory, and any other 
facility that receives, maintains, stores, or preserves sexual assault evidence kits 
shall conduct an audit of all untested sexual assault kits in their possession and 
shall, no later than July 1, 2019, submit a report to the Department of Justice 
containing the following information: 

(1) The total number of untested sexual assault kits in their possession.

(2) For each kit, the following information:

(A) Whether or not the assault was reported to a law enforcement
agency.

(B) For kits other than those described in subparagraph (C), the
following data, as applicable:

(i) The date the kit was collected.

(ii) The date the kit was picked up by a law enforcement
agency, for each law enforcement agency that has taken
custody of the kit.

(iii) The date the kit was delivered to a crime laboratory.

(iv) The reason the kit has not been tested, if applicable.

(C) For kits where the victim has chosen not to pursue prosecution
at the time of the audit, only the number of kits.

(b) The Department of Justice shall, by no later than July 1, 2020, prepare and
submit a report to the Legislature summarizing the information received pursuant
to subdivision (a).

(c) The report required by subdivision (b) shall be submitted in compliance with
Section 9795 of the Government Code.

(d) Pursuant to Section 10231.5 of the Government Code, this section is repealed
on July 1, 2024.”
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In December of 2018 and again in March of 2019, the California Attorney General 
released a formal notice of a State grant funding opportunity for local law enforcement 
agencies to provide funding to support local jurisdictions’ readiness to comply with this 
new law.8  

APPROACH 

The MCCGJ reviewed evidence kit processing procedures, the method of tracking and 
storing evidence, and the size of the processing backlog that exists across jurisdictions 
within Monterey County. 

The MCCGJ conducted numerous interviews to determine how our local agencies have 
addressed the timely testing of evidence in rape cases. Interviews were held with the 
California Department of Justice Bureau of Forensic Services, the Monterey County 
District Attorney's office, senior law enforcement agencies, the SART, the Monterey 
County Rape Crisis Center and representatives of the Salinas Police Department, and 
the Monterey County Sheriff’s Office.  

DISCUSSION 

The facts listed below are the result of interviews conducted as a part of the MCCGJ 
investigation process, unless noted otherwise by footnotes. 

The nationwide reports of Rape Kits going untested and even destroyed led the MCCGJ 
to research information regarding untested Rape Kits within the Monterey County LEAs. 

Evidence Collection and Processing of Rape Kits in Monterey County 

When a rape allegation is filed and reported to authorities, a consistent set of actions is 
initiated.  If the victim consents, the victim is seen at one of two local hospitals where 
the SART is convened.  This team includes a law enforcement officer, the SANE, and a 
victim’s rights advocate. The SART, which serves all county LEAs, is designed to 
respond immediately to rape allegations.  All LEAs have immediate access to the SART 

8 https://oag.ca.gov/news/press-releases/attorney-general-becerra-announces-new-grant-application-
window-help-cities-and 
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and can activate the team when needed.  The team performs its examinations in two 
medical facilities, the NMC and CHOMP. The SART performs the collection of bodily 
evidence and creates “Rape Kit”9. The SANE also collects a small set of samples that is 
sent to the CDOJ laboratory in Richmond, California for rapid analysis of the DNA 
samples (RADS).10  The RADS testing process has been used since 2016 in Monterey 
County. 

The complete Rape Kit will contain more evidence than that which is sent through the 
RADS process.  Evidence is forwarded via a formal chain of custody to the investigating 
LEA. From that point, the Rape Kit processing is in the hands of the responsible LEA 
and is subject to strict evidence handling policies.  The investigation and subsequent 
processing of Rape Kit evidence is done solely within the jurisdiction of the investigating 
LEA.  Not all of these Rape Kits are processed. There are a number of reasons for this. 
The victim may withdraw the allegation, the case may not be judged to be prosecutable, 
or the RADS sample may provide confirmation key to prosecution. The possibility that 
the Rape Kit may be maintained without processing exists. This evidence is retained 
and destroyed in alignment with sections (e) and (f) of Penal Code 680.11  

Rape Kit evidence (minus the RADS samples) is held within local jurisdictions’ evidence 
rooms. Because LEAs are independent entities with independent evidence processes, 
there is presently no method to ascertain how many Rape Kits remain untested across 
the County.   

Not all rape allegations will have the evidence from a physical SART exam because not 
all reports of rape are current enough to gather evidence and some victims shower, 
bathe, etc. following an attack. Some victims choose not to have the SART exam 
because it is intrusive and potentially traumatizing.  

When a victim is able and willing to have the SART exam, a set of RADS samples from 
that exam is sent to the CDOJ laboratory which processes the samples and has access 
to the State and National DNA databases for comparison. 

9 https://www.rainn.org/articles/rape-kit 
10 https://www.fbi.gov/services/laboratory/biometric-analysis/codis/rapid-dna 
11  http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=PEN&sectionNum=680. 
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Monterey County, and its constituent LEAs, investigate approximately 150 rape related 
crimes per year.  Of these, only a portion receive a SART exam.   

The following table shows the number of SART exams by jurisdiction for the past five 
years, up to November of 2018 when the MCCGJ began its investigation. 

Number of SART Exams by Jurisdiction 2014-2018 

2014 2015 2016 2017 
2018 
 (Jan- 
Nov) 

Salinas  35 31 41 38 34 
MCSO 16 20 13 20 8 
Monterey PD 14 14 14 9 9 
Greenfield 4 5 0 2 4 
Marina 5 3 7 3 2 
Seaside 3 8 10 8 6 
Soledad 3 2 4 2 2 
Gonzales 2 2 0 0 0 
CTF Soledad 1 2 0 1 2 
SVSP 1 7 5 2 3 
Presidio of Monterey 
PD  1 3 1 2 4 

Del Rey Oaks 1 0 0 0 0 
King City 1 2 1 5 2 
NCIS 1 4 0 0 0 
Other counties 0 3 6 0 2 
CSUMB 0 2 1 3 7 
CID 0 0 0 0 0 
Carmel 0 1 0 1 0 
CA State Parks 0 0 1 0 0 
Pacific Grove 0 0 3 4 3 
TOTAL 88 109 107 100 88 

RADS was initiated in Monterey County in 2016. Since then there have been 
approximately 170 RADS packets sent to the CDOJ laboratory for processing.  This 
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process radically changes the timeline for DNA analysis and has been used as a first-
tier approach to perpetrator identification. 

If DNA evidence is obtained through the RADS process, further analysis of the Rape Kit 
evidence may not be processed if it is not critical to the prosecution’s case. 

The Rights of Every Victim 

The effective and efficient processing of Rape Kit evidence promotes the protection of 
victims’ rights.  California has made strides to improve these protections through 
enacting laws, and by targeting funds to make improvements in the evidence 
processing technologies, e.g. RADS technology at the CDOJ.  

In 2017, California created the Sexual Assault Victims DNA Bill of Rights.12  This 
provides guidance and direction to law enforcement personnel receiving victim 
allegations and complaints.  It also provides for protective and supportive actions for 
victims of these crimes.  

The Monterey County District Attorney’s Office also promotes the rights of victims of 
crimes and victims of sexual assault.13   

Monterey County has a well-established process for providing voluntary services for 
victims of rape through victim advocates.  The Monterey County Rape Crisis Center 
provides immediate response as part of the SART and can provide ongoing counseling 
and support as requested by the victim. In addition, the County District Attorney 
maintains the Victims/Witness Program, which provides financial assistance for certain 
prescribed services.   

Monterey County instituted the RADS processes in 2016.  From that point forward, the 
SART examination process included RADS protocols.  This protocol consists of the 
collection of three samples from the victim which are sent directly to the CDOJ 
laboratory for rapid DNA testing.  This protocol has decreased turnaround for these 

12 https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180AB1312 
13 http://www.co.monterey.ca.us/government/departments-a-h/district-attorney/criminal-prosecution/child-
sexual-assault 
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tests to as few as 20 days.14  The testing of evidence from the full Rape Kit in LEAs’ 
possession occurs at a slower pace.  DNA processing turnaround time prior to RADS 
implementation in California and Monterey is not available.  A national study done in 
Connecticut in 2010 reported an average turnaround time of 152 days.15  In an article 
provided to an advocacy group, a CDOJ representative states:  

“If we consider the traditional model of having the full kit transported to the law 
enforcement agency, waiting for a request to be made for analysis, and waiting 
for the kit to be analyzed in the crime laboratory, it is likely that many of the kits 
from the approximately 2,000 RADS cases would have taken years to process. 
Sadly, some would never have been processed.”16 

Rape Kit Related Information Management 

The MCCGJ sought to understand the process by which LEAs tracked and managed 
the status of Rape Kit processing.  We learned that not all LEAs use the same 
information management tools, and that these tools are not designed to produce the 
type of information that would support ease of access to descriptive trended data about 
Rape Kit status and disposition.  Given the recently passed law requiring the 
submission of a detailed status of Rape Kit evidence to the CDOJ, we emphasize the 
lack of this capability at this time. While this is partially explained by the complexity of 
factors involved in processing LEA held Rape Kits, it also indicated a gap in information 
management. 

There are two databases, one a federal and one a state level database, which 
centralize access to specific criminal justice data. These are CODIS and SAFE-T. They 
serve specific purposes described below.  They do not provide the coordinated local 
data management that the MCCGJ expected to find.    

• CODIS - Combined DNA Index System.  The Federal Bureau of Investigation
began development of CODIS as a pilot program in 1990.  The program was
formalized by the passage of DNA Identification Act of 1994, which established

14http://www.endthebacklog.org/blog/guest-post-california-expands-rapid-dna-analysis-system 
15 https://www.cga.ct.gov/2010/rpt/2010-R-0086.htm 
16 http://www.endthebacklog.org/blog/guest-post-california-expands-rapid-dna-analysis-system 
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FBI jurisdiction over a DNA database.  It is described as blending “forensic 
science and computer technology into a tool for linking violent crimes”17 

• SAFE-T- Sexual Assault Forensic Evidence Tracking. A database that enables
the State to track the collection and processing of sexual assault evidence kits18.

Discussions with various agencies and individuals also pointed to the need for a local 
centralized system to monitor and investigate sexual assault allegations across 
jurisdictions.  While many LEAs use information management tools, our experience 
conducting this investigation led us to believe that these systems are not structured to 
support evidence status tracking across jurisdictions.  Local cross jurisdictional 
evidence tracking could be an important tool for solving these crimes.   

At the time of this writing, there are two bills in the California state legislature that 
support Rape Kit reform.  AB 35819, which creates a statewide sexual assault evidence 
tracking system that allows victims to access the status of their Rape Kits, and AB 
149620, which establishes an enforceable timeline for LEA submission of Rape Kit 
samples to a lab for testing.   

Assuring Adequate Personnel with a High Level of Investigative Expertise 

In order to assure timely and effective investigation of reported rapes, LEAs should be 
adequately staffed and investigative staff (detectives) should be trained and have the 
most current knowledge and tools.   In our discussion with leaders in two LEA’s we 
learned that staffing has been limited.  A high-ranking LEA official indicated that at one 
time their office was staffed with 37 investigators and now has approximately 12 
investigators, a 67% decrease in qualified investigators.   

The MCCGJ also learned that funding for training is constrained by budget limitations.  
Interviewees noted that training funds are often the last priority in the budgeting 
process.  While sworn law enforcement personnel have a requirement for annual 
training, this may or may not include training to elevate expertise in the investigation of 
rape cases.  

17 https://www.fbi.gov/services/laboratory/biometric-analysis/codis 
18  https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180AB41 
19 https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB358  
20 https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201920200AB1496 
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Preparing to Respond to AB 3118 (Penal Code 680.4) 

The MCCGJ approached this investigation expecting to see evidence of local 
preparation for the reporting requirements set in place by PC 680.4.  We found limited 
awareness of the requirements of this change in law and readiness to provide the data 
as required to the CDOJ.  While the RADS testing protocols facilitate the swift testing of 
DNA samples to aid investigations, this method is not applicable to all investigations 
and the remaining Rape Kit evidence may be crucial to the identification of perpetrators 
and the prosecution of the crime.  

What we have interpreted as the lack of local information technology that effectively 
tracks the details of rape case status contributes to the perception that LEAs are not 
prepared to report this information.  The passage of legislation to create a statewide 
system could accomplish this critical tracking capacity.  The status of this legislation is 
uncertain and, lacking that, local readiness to account for Rape Kit data is essential to 
assuring the rights of victims of rape crimes.  

DESTROYING OR DISPOSING OF EVIDENCE: 

For the past several years, nationwide media reports have focused on the hundreds of 
thousands of Rape Kits that have gone untested and left in crime lab storage rooms 
only to be destroyed at a later date. Rape kits are key evidence.  Once the evidence is 
gone, it can never be used to prosecute a suspected rapist or release a wrongfully 
convicted person. 

Causes for disposing of Rape Kits may include: 

• Flawed and incomplete investigations
• Lack of LEA specialized training
• Victim refusal
• Victim lack of knowledge regarding their rights
• Victim fear and shame
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Section 680 of the Penal Code relating to evidence provides for the following21: 

(e) (1) If the law enforcement agency intends to destroy or dispose of Rape
Kit evidence or other crime scene evidence from an unsolved assault
case, a victim of a violation of Section 261, 261.5, 262, 286, 288a, or 289
shall be given written notification by the law enforcement agency of their
intention.

(2) All law enforcement agencies shall not destroy or dispose of Rape Kit
evidence from an unsolved sexual assault case before at least 20 years
has passed, or if the victim was under 18 years of age at the time of the
alleged offence, before the victim’s 40th birthday

(f) Written notification under subdivision (d) or (e) shall be made at least 60
days prior to the destruction or disposal of the Rape Kit evidence or other crimes
scene evidence from an unsolved sexual assault case.

FINDINGS 

F1) LEAs in Monterey County lacked awareness and provided unclear and inconsistent 
information as to whether there are any backlogged Rape Kits. 

F2)  The lack of a centralized place to post information has resulted in a lack of 
consistency in the way that LEAs manage and track sexual assaults. 

F3)  At the beginning of this investigation, not all the LEAs were prepared to report the 
Rape Kit status information to the CDOJ as required by PC 680.4. 

F4)  There is advanced training available for sexual assault investigators, but LEAs are 
instead relying upon senior investigators to provide “on the job training to other 
investigators within their respective departments.” 

F5)  Training for advanced skills in the forensics of sexual assault investigations is not 
prioritized in the budgeting process. 

F6)  Some LEAs rely on cross-training less experienced patrol officers to supplement 
understaffed investigative teams rather than prioritizing the strategic increase of 
well-trained investigators. 

21 http://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=PEN&sectionNum=680 
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F7)  All jurisdictions can expedite the investigations of rape crimes through access to 
the RADS processing to facilitate timely resolution of rape cases. 

F8)  Most LEAs in Monterey County have implemented DNA testing protocols 
established by the CDOJ which have reduced the likelihood of unprocessed DNA 
evidence. 

F9)  There is no centralized authority coordinating all LEAs in Monterey County 
regarding collection, processing and reporting of sexual assaults. 

RECOMMENDATIONS 

R1)  By January 15, 2020, Monterey County District Attorney’s Office should initiate and 
take the lead in developing a centralized interagency method to post and track 
sexual assault occurrences, Rape Kit collection and reporting to facilitate 
investigations among all LEAs. 

R2)  By January 15, 2020, the governing bodies of all Monterey County LEAs should 
assign a representative to participate in the DA-led centralized reporting initiative. 

R3)  By July 1, 2019, every Monterey County LEA should report to the CDOJ the 
required data outlined in PC 680.4. 

R4)  By July 1, 2019, and annually thereafter, every Monterey County LEA should 
report to their governing body and the public the required data outlined in PC 
680.4. 

R5)  By January 15, 2020, every Monterey County LEA should develop a funding 
source, such as grants, for additional expertise training and recertification within 
the Sexual Assault and Forensic Division. 

R6)  By fiscal year 2020-2021, every Monterey County LEA should add or dedicate 
certified staff for Sexual Assault Investigations and include that increased cost in 
their budgets. 
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REQUIRED RESPONSES 

Pursuant to Penal Code sections 933 and 933.05, the grand jury requests responses as 
follows: 

From the following elected county officials within 60 days: 

• Monterey County Sheriff
Findings: F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations: R2), R3), R4), R5), R6)

• Monterey County District Attorney:
Findings: F2) and F9)
Recommendations: R1), R2), R4)

From the following governing board officials within 90 days: 

• Monterey County Board of Supervisors
Finding: F5)
Recommendation: R5)

• Salinas City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Monterey City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Greenfield City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Marina City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Seaside City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Soledad City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)
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• Gonzales City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Del Rey Oaks City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• King City City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Carmel City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

• Pacific Grove City Council
Findings:  F1), F2), F3), F4), F5), F6), F7), F8), F9)
Recommendations:  R2), R3), R4), R5), R6)

Reports issued by the Grand Jury do not identify individuals interviewed. Penal Code section 929 
requires that reports of the Grand Jury not contain the name of any person or facts leading to the 
identity of any person who provides information to the Grand Jury. 

DISCLAIMER 

This report was issued by the MCCGJ with the exception of one juror who worked within 
the last five years for an organization being investigated.  This juror was excluded from 
all parts of the investigation.  
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APPENDICES 
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Appendix A:  Compiled from Open Justice Database: 
https://openjustice.doj.ca.gov/crime-statistics/crimes-clearances

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
Categories

Rape 116 123 99 125 82 94 94 82 125 160 162 168
Forcible Rape 106 116 94 112 74 89 84 76 113 145 156 159

Attempted Rape 10 7 5 13 8 5 10 6 12 15 6 9

Categories
CSU Monterey Bay Rape 0 1 1 1 2 3 2 1 5 6 2 4

Forcible Rape 0 1 1 1 2 3 2 1 5 6 2 4
Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Carmel Rape 2 0 0 0 3 0 0 2 1 2 0 1
Forcible Rape 2 0 0 0 2 0 0 0 1 2 0 1

Attempted Rape 0 0 0 0 1 0 0 2 0 0 0

Del Rcy Oaks Rape 0 0 0 0 0 0 0 0 0 2 0 0
Forcible Rape 0 0 0 0 0 0 0 0 0 2 0 0

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Gonzales Rape 0 1 3 1 0 I 1 2 2 2 0 2
Forcible Rape 0 1 3 1 0 1 1 2 2 2 0 1

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 1

Greenfield Rape 0 4 3 3 3 4 1 1 5 3 3 7
Forcible Rape 0 4 3 2 3 4 1 1 5 3 3 7

Attempted Rape 0 0 0 1 0 0 0 0 0 0 0 0

King City Rape 7 6 5 8 7 9 4 0 4 8 4 9
Forcible Rape 7 5 5 7 7 7 3 0 2 3 3 7

Attempted Rape 0 1 0 1 0 2 1 0 2 5 1 2

Marina Rape 3 5 5 5 2 6 6 4 4 5 12 7
Forcible Rape 3 4 5 3 2 5 4 2 3 5 11 6

Attempted Rape 0 1 0 2 0 1 2 2 1 0 1 1

Monterey  * Rape 19 17 11 15 7 6 10 10 19 13 15 17
Forcible Rape 19 17 11 14 7 6 9 10 18 11 15 17

Attempted Rape 0 0 0 1 0 0 1 0 1 2 0 0

Monterey Airport Rape 0 0 0 0 0 0 0 0 0 0 0 0
Forcible Rape 0 0 0 0 0 0 0 0 0 0 0 0

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Monterey Co. Sheriffs Dept. Rape 19 20 15 26 19 19 17 11 38 31 IS 31
Forcible Rape 19 20 15 26 17 19 17 11 35 29 18 28

Attempted Rape 0 0 0 0 2 0 0 0 3 2 0 3

Monterey DPR Rape 0 0 0 0 0 0 0 0 0 0 0 0
Forcible Rape 0 0 0 0 0 0 0 0 0 0 0 0

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Pacific Grove Rape 2 4 2 6 1 0 4 2 6 1 5 8
Forcible Rape 2 4 2 5 2 0 3 2 6 1 5 8

Attempted Rape 0 0 0 1 0 0 1 0 0 0 0 0

Salinas Rape 45 51 38 47 23 34 41 56 32 76 86 71
Forcible Rape 57 46 35 41 19 32 37 35 28 72 84 69

Attempted Rape 8 5 3 6 4 2 4 1 4 4 2 2

Sand City Rape 1 2 0 0 0 1 1 0 0 1 0 0
Forcible Rape 1 2 0 0 0 1 1 0 0 1 0 0

Attempted Rape 0 0 II 0 0 0 II 0 (1 0 0 0

Seaside Rape 12 11 13 13 10 7 4 7 5 7 10 8
Forcible Rape 10 11 12 12 10 7 4 7 5 6 9 8

Attempted Rape 2 0 1 1 0 0 0 0 0 1 1 0

Soledad Rape 6 1 3 0 4 4 3 6 4 3 7 3
Forcible Rape 6 1 2 0 3 4 2 5 3 2 6 3

Attempted Rape 0 0 1 0 1 0 1 1 1 1 1 0

CA Highway Patrol Rape 0 0 0 0 0 0 0 0 0 0 0 0
Forcible Rape 0 0 0 0 0 0 0 0 0 0 0 0

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Union Pacific RR Rape 0 0 0 0 0 0 0 0 0 0 0 0
Forcible Rape 0 0 0 0 0 0 0 0 0 0 0 0

Attempted Rape 0 0 0 0 0 0 0 0 0 0 0 0

Note: Forcible rape prior to 2014

Monterey County Total

Bv Jurisdiction

2006 to 2017
Total Number of Rapes and Attempted Rapes for Monterey County and By Jurisdiction
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APPENDIX B:  California Laws Relevant to Rape Kit Processing 

AB 3118- (2018) signed into law September 2018- requires all law enforcement 
agencies, Labs and medical facilities to report the status of untested Rape Kits in 
their position by July1, 2019. 
(https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180AB
3118) 

AB 1312 (2017)- signed into law January 1, 2018 - Establishes the Sexual 
Assault Victims’ DNA Bill of Rights. 
(https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180AB
1312) 

AB 1475 (2015) authorizes counties to establish interagency response teams 
(SART) to address interagency coordination for sexual assault cases. 
(https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201520160AB
1475) 

AB 1517 (2014)- sets several nonbinding timelines for the submission and 
processing of Rape Kit evidence for LEAs and the DOJ. 
(https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201320140AB
1517)  
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