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THE NORTH FREMONT BICYCLE AND PEDESTRIAN IMPROVEMENTS 

PROJECT 

A Bike Path to Nowhere? 

 

 

SUMMARY 

On April 1, 2014 the City of Monterey adopted the North Fremont Specific Plan (NFSP). 

That action was the first step in the process of the planning and execution of a major 

infrastructure renovation of North Fremont Street stretching from Casa Verde Way to 

Canyon del Rey Boulevard (SR 218). 

That project, labeled the North Fremont Bicycle and Pedestrian Improvement Project 

(NFBPIP), was initially planned to be multifaceted and included Class 2 bike lanes on 

either side of North Fremont to run from Casa Verde to Canyon Del Rey. According to 

the City, the bike lanes would at that point connect to the Transportation Agency for 

Monterey County’s (TAMC) 30-mile bike path project called the Fort Ord Rec Trail and 

Greenway (FORTAG). 

Along the way, the original idea of having Class 2 bicycle lanes running both directions 

between Casa Verde Way and Canyon del Rey evolved into a design comprised of, 

according to the City’s website, California’s first Class 4 bicycle lanes in the roadway 

median, running from Casa Verde Way reaching only as far as Casanova Avenue. The 
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original plan for the NFBPIP to run all the way to Canyon del Rey was modified because 

of budget overruns. By adopting this modification, the NFBPIP was left with incomplete 

access to the envisioned FORTAG project, contributing to the public perception that this 

was a “bike lane to nowhere.” 

Since the NFBPIP was completed in September of 2019, it has received numerous 

awards, including the “2020 Caltrans Excellence in Transportation Award“ (Appendix A). 

The project was also named “The Best Public Boondoggle/Best Way to Anger 

Commuters” by the Monterey County Weekly readers in its annual “Best of Monterey 

County” edition, thereby creating what the Civil Grand Jury sees as a disconnect 

between the experts and the general public. The 2020/21 Monterey County Civil Grand 

Jury investigated how decisions that were made along the way could have led to two 

such strongly opposed opinions as to the worthiness of the project, and to make 

recommendations to the City to enhance their procedures and communicate better with 

the residents of Monterey on future City projects to help avoid this disconnect. 

GLOSSARY 

ARC: City of Monterey Architectural Review Committee 

Caltrans: California Department of Transportation 

FORTAG: Fort Ord Rec Trail and Greenway 

Gap Project: The bike lane and pedestrian project to be built between Casanova 

Avenue and Canyon Del Rey Boulevard (SR218) 

NFBPIP: The North Fremont Bicycle and Pedestrian Improvements Project 

TAMC: Transportation Agency for Monterey County 

BACKGROUND 

While the Civil Grand Jury is not focusing on the choice of bike lanes for the NFBPIP, a 

quick primer on bike lanes will be useful for the purpose of reading this report. Bike 

lanes, or bikeways, are broken down into classes. Generally, higher class numbers 

correspond to being deemed safer by transportation experts. Class 1 is a shared path 

with pedestrians. Class 2 bikeways (the most common type of bikeway) are bike lanes 
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established along streets and are defined by pavement striping and signage and can be 

buffered from traffic by using chevron or diagonal markings. Class 3 bikeways, or bike 

routes, designate a preferred route for bicyclists on streets shared with motor traffic and 

not served by a dedicated bikeway. These bike routes are generally not appropriate for 

streets that have higher speed traffic, such as North Fremont. Class 4 bike lanes are 

physically separated from traffic utilizing vertical features such as grade separation, 

flexible posts, inflexible barriers, bollards, railings, or on-street parking.1 

North Fremont is one of Monterey’s 

major thoroughfares, averaging 

approximately 28,000 car trips per 

day.2 It has essentially remained 

untouched for nearly fifty years. The 

North Fremont Bicycle and Pedestrian 

Improvement Project was to be one of 

the largest public works projects in the 

City’s history with an original price tag 

estimated to be just over $10 million. 

 

In September of 2019, after approximately 15 months of construction, the City of 

Monterey completed the NFBPIP, which they describe as the first ever Class 4 bike 

lanes located in the median of a street in California. The street is North Fremont in 

Monterey, CA and the bike lanes run for one-half mile between Casa Verde Way and 

Casanova Avenue. Based on the Civil Grand Jury’s research into what other cities are 

doing with bike lane design, it is clear that the NFBPIP design is an innovative and 

creative way to separate bicyclists from the traffic to keep them as safe as possible. 

The NFBPIP project cost was about $8.5 million and was mostly paid for by a $6.48 

million federal grant distributed through the Caltrans Active Transportation Program and 

a $1.933 million grant from the Transportation Agency for Monterey County (TAMC). In 

 

1 Caltrans Design Information Bulletin 89-01 
2 North Fremont Specific Plan 

From City of Monterey Website 
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their 2014 Caltrans grant application the City described the project’s purpose as 

providing “safe access to bicycle and pedestrian facilities for disadvantaged 

communities.” At that time, the NFBPIP envisioned Class 2 bike lanes on both sides of 

North Fremont running between Casa Verde and Canyon Del Rey, as described in the 

North Fremont Specific Plan. The grant funds were awarded on this design concept. 

Along the way, the project scope and design changed to what you see today, with Class 

4 lanes located in the median, running from Casa Verde to Casanova, eliminating the 

final block between Casanova and Canyon Del Rey. 

The path that the City took to arrive at the current design of the NFBPIP is the focus of 

this Civil Grand Jury report, with the goal to avoid the “perception disconnect” between 

the City and some residents that we have found exists on the NFBPIP. Better 

communication and improved design on future projects can be the result. 

METHODOLOGY 

The Civil Grand Jury employed several methods of investigation of the NFBPIP project. 

Initially, we gathered public documents pertaining to all aspects of this project via 

extensive internet searches as well as requested documents obtained from the City. We 

then held a number of interviews. Finally, we performed a site visit to the NFBPIP. 

 

DISCUSSION 

The North Fremont Bicycle and Pedestrian Improvements Project can be segmented 

into the five broad categories discussed below. 

Timeline of NFBPIP 

In an effort towards revitalizing what the City of Monterey described as a “struggling 

neighborhood commercial business district,” the North Fremont Specific Plan (NFSP) 

was adopted in 2014 and amended in August of 2016. The NFSP’s intention was to 

“serve as a guide for future development along North Fremont Street, an area identified 

by the city’s General Plan as a “Mixed-Use Village,” which is a “mix of residences, retail 
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shops, services and jobs in close proximity.” These types of areas are designed to be 

well served by transit and bicycle routes. According to the NFSP, one of its goals is to: 

“Create Comprehensive, Multi-Modal Transportation and Parking Plan that addresses 

safety and security.” One component of this Plan is titled “challenges & opportunities,” 

which contains a section captioned “Bicycle Circulation,” stating: 

The City’s Multi-Modal Mobility Plan (MMMP) designates North Fremont 

as an important connector for inner-city bicycle circulation. Consistent with 

the MMMP, the streetscape plan includes new Class 2 bicycle lanes along 

North Fremont in both directions.  

The planning process for the NFSP included several community meetings with 

businesses and residents in the adjacent areas as well as an Ad Hoc Committee made 

up of Planning Commissioners. 

As explained later in this Report, the NFBPIP design was changed from Class 2 bike 

lanes running from Casa Verde to Canyon Del Rey to Class 4 bike lanes located in the 

median running from Casa Verde to Casanova, leaving the original bike lane design 

running the final one block from Casanova to Canyon Del Rey. This design change 

happened sometime after February 2016 and was approved by Caltrans in June of 

2016. The North Fremont Specific Plan was amended in August of 2016 but did not 

include this Class 4 bike lane concept. 

In 2014, the City of Monterey staff started its research in order to acquire grant funds 

from the State of California to help finance a portion of this project. In September 2014, 

the City received an award of $6.48 million from the California Department of 

Transportation for the NFBPIP.  In August of 2015, the City appropriated the $6.48 

million Caltrans grant funds for the project by approving a resolution that described the 

NFBPIP as having Class 2 bike lanes on both sides of North Fremont. 

A Request for Proposal was issued by the City in order to receive bids for the design of 

the overall project. On October 7, 2014, the City Council adopted a resolution3 awarding 

 

3 A Resolution is a document used by Governmental Agencies when dealing with temporary or special 
matters and involving only a factual determination that conditions necessary for the operation of a statute 
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the NFBPIP preliminary design services contract to the firm Kimley-Horn. The adoption 

of a resolution, with findings, creates a record of action taken by the city council. The 

description of the NFBPIP in that approved resolution reads:   

WHEREAS the North Fremont project includes the design and construction of 

Class 2 bicycle lanes along both sides of North Fremont, with signing and bicycle 

detection at each of the five intersections. It will also include changes to the 

travel lanes and median to accommodate bicycle lanes and Bus Rapid Transit 

queue jump lanes, shortened pedestrian crossings, median refuges, audible 

pedestrian signals, and ADA4 improvements. 

On August 18, 2015, the City Council adopted a resolution to appropriate the Caltrans 

$6.48 million grant. That resolution contained the following project description: 

WHEREAS the North Fremont project includes the design and construction of 

Class 2 bicycle lanes along both sides of North Fremont (from Casa Verde to 

Canyon Del Rey). This project also includes ADA improvements at five 

intersections. 

On February 2, 2016, the City Council adopted a resolution awarding the final design 

contract to Kimley-Horn in the amount not to exceed $896,806.00. The staff report 

described the NFBPIP consistent with the language of the October 7, 2014 resolution 

but did not include the project description in this resolution.  

On May 1, 2018, the City Council adopted a resolution awarding the construction 

contract for the NFBPIP. The staff report5 contained the following partial description: 

The project includes the design and construction of Class IV (protected bike 

lanes) along both sides of North Fremont and adjacent to the median ... 

The adopted resolution, however, did not contain the revised project description. 

According to the interviews and research undertaken by the Civil Grand Jury, it appears 

 

or ordinance have been met and creates a record of action by the approving body. League of California 
Cities  
4 Americans with Disabilities Act 
5 Staff Report means any memorandum prepared by a member of City staff pertaining to a matter to be 
considered by the policy body at the meeting. 
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that this was the first time, since the project was revised in 2016, that any City Council 

agenda packet contained the Class 4 bike lane description. However, the City Council 

never approved a revised resolution containing the Class 4 Bike Lane modification, 

thereby not creating an accurate record of action. For instance, the City of Pacific Grove 

is involved in a significant problem relating to a mistake in a City Council approved 

Resolution6. The ramification of that error highlights the importance of complete and 

accurate resolutions. 

Some other relevant facts gleaned from our investigation: 

• In June of 2016 Caltrans approved the change from Class 2 to Class 4 bike lanes 

for the NFBPIP running from Casa Verde to Casanova and retaining the 

improvements from Casanova to Canyon Del Rey. 

• On Jan 25, 2018, the City solicited bids for the NFBPIP. 

• Bids for the NFBPIP were opened on March 13, 2018 and all bids exceeded the 

project budget. 

• In order to bring the project within budget, a request for a Project Scope Change 

to delete the Casanova to Canyon del Rey portion of the NFBPIP was prepared 

by the City on March 19, 2018 for submittal to Caltrans. 

The City of Monterey Modifies the NFBPIP 

It is not unusual for major projects to experience design 

changes as dictated by any number of construction 

conditions. This is certainly true for the NFBPIP. 

The NFBPIP was initially a standard, albeit large, city 

street improvements project that contained common 

Class 2 bike lanes on each side of the street like many 

other projects, including one recent prominent project 

located on Broadway in Seaside. 

 

6 ”Pacific Grove’s new sales tax halted by state” – Monterey Herald, Tuesday, February 15, 2021 
(Appendix B) 

Seaside Project March 7, 2021 

https://www.montereyherald.com/2021/02/15/pacific-groves-new-sales-tax-halted-by-the-state/
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When the decision was made to change from the common Class 2 bike lanes to 

California’s first ever Class 4 bike lanes located in the median of a busy street, that’s 

when this project became something other than standard. According to the City, the 

change from Class 2 to Class 4 was made because Class 4 bike lanes are the safest 

bike lanes possible for shielding cyclists from traffic and other obstacles normally 

encountered on streets. However, this choice of replacing Class 2 with Class 4 bike 

lanes came with an associated cost, exacerbating what was already an overbudget 

project. 

When project bids were opened in March 2018, each bid exceeded the adopted budget. 

It was at this point that a critical decision was made by the City. It was decided to delete 

a portion of the bike lane project stretching from Casanova Avenue to Canyon del Rey 

Boulevard. By removing this part of the NFBPIP, the project was now within budget. 

Paperwork was sent to Caltrans for approval. The public was not made aware at that 

time that a critical gap would be created leaving the bike lane as an unviable means of 

connecting with the FORTAG project. The perceived “bike lane to nowhere” was now 

conceived. In May 2018, the City adopted a resolution to start construction, but its 

language did not include anything stating the fact of that the City had changed the plan 

for construction of Class 4 bike lanes. If the City Council had approved a revised 

resolution, it would have been a good opportunity to inform the public that the design 

had changed. In June 2018, construction began, and it would be completed in 

September of 2019. 

One eye-opening fact learned by the Civil Grand Jury is that only about 12% of the 

overall cost of this project is directly attributed to the construction of the bike lanes. The 

balance of the total cost was for planning, design, construction, and upgrades to other 

public works infrastructure along the long neglected North Fremont Street. This project 

can be metaphorically thought of as an iceberg. The smaller portion of the project is 

visible while the bulk of the project is below the surface. The City missed an opportunity 

to communicate the overall upgrade of North Fremont by concentrating its messaging 

on the bike path. This miscommunication included the limited title of the project. 

Residents were left wondering how a simple, apparently unfinished bike path could cost 

$10 million when, in reality, a major upgrade of the infrastructure, particularly sewers, 
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paving, signaling and drainage, of a long-neglected thoroughfare was the key value to 

residents from the NFPBIP. 

Unplanned Maintenance Issues Appear 

Any casual observer traveling on North 

Fremont will notice the extensive required 

maintenance to some of the stainless-steel 

uprights and to many of the horizontal 

cables of the railings on either side of the 

Class 4 bike lane. The City likely did not 

anticipate damage to this extent, nor did 

they make any added allowance for the 

costs involved with repairs and 

maintenance of the railings. 

Some other relevant facts gleaned from our investigation include: 

• Caltrans Design Guidelines for Class 4 bike paths recommend that there be a 

maintenance plan addressing routine maintenance and long-term maintenance 

needs, such as removing debris, maintaining landscaping, repairing and 

replacing the separation vertical elements, and maintaining the pavement and 

traffic control devices. 

• During a presentation by the City of Monterey Engineering Department to TAMC 

at their March 1, 2017 meeting, the City representative was asked about 

maintenance for the NFBPIP. The response was that city 

maintenance staff would likely maintain the protected bike 

lanes. 

• The Civil Grand Jury has found no evidence that the City has 

prepared a specific maintenance plan for the NFBPIP. 

• There is noticeable damage to the stainless-steel uprights 

and horizontal cables that are sagging or broken. 

NFPBIP Railing: February 18, 2021 
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Gaps in Community Communications 

The City of Monterey is to be commended for a comprehensive effort to communicate 

with local stakeholders, including the business community, neighborhood associations, 

and nearby residents domiciled near North Fremont throughout the planning and 

construction project. The City also created two very informative websites7 detailing the 

NFBPIP’s design and construction along with information regarding the other 

improvements to Fremont Street, and the Civil Grand Jury commends the City for this. 

However, being such a large Public Works project creating California’s first ever Class 4 

bike lanes in the median on a street that has 28,000 car trips per day, it is incumbent 

upon the City to communicate these changes to all stakeholders. While nearby business 

and residential stakeholders received information, another key stakeholder group was 

less informed, specifically all other residents of Monterey. 

Some public building projects and most private building, landscape or signage projects 

are required to go through a design approval process from the Architectural Review 

Committee (ARC). Depending on the scope of the project, other public hearings might 

be required. According to the City’s website, the purpose of the Architectural Review 

Committee is to preserve Monterey's unique, historic character. It states as follows: 

Monterey is full of character. From New Monterey to Old Town, from Fisherman’s 

Flats to Cannery Row, each of our neighborhoods – commercial and residential – 

has distinct features that make it special. 

In order to maintain these unique qualities, the City established an Architectural 

Review Committee (ARC) to encourage and promote development that is 

harmonious with the surrounding area as it exists. 

Their website further states: 

The seven-member ARC is composed of citizens with expertise and interest in 

design and architecture. ARC reviews all aspects of a proposed project that deal 

with the outside appearance. 

 

7 The North Fremont Bike and Pedestrian Access and Safety Improvements Project (monterey.org) 
North Fremont Street Corridor | Have Your Say Monterey 

https://monterey.org/City-Hall/Featured-Projects/The-NFremont-Bike-and-Pedestrian-Access-and-Safety-Improvements-Project
https://haveyoursaymonterey.org/north-fremont-street-transportation-corridor
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In an on-line review of all 52 published agendas for the Architectural Review Committee 

dating from July 1, 2015 to March 21, 2018, the Grand Jury found no evidence that the 

NFBPIP, as modified with the Class 4 bike lanes, was ever on the agenda for any of 

those meetings. There were, however, several privately owned properties located on 

North Fremont that were on agendas in that time frame for design review on projects 

including new signage, landscaping, building alterations, and new buildings. 

Given that the NFBPIP contains California’s first ever Class 4 bike lanes in the median 

of a very busy street with a highly visible railing element, we believe the NFBPIP would 

have benefited going through the ARC process. It would have helped get the word out 

citywide about the NFBPIP, thereby potentially involving more residents in the design 

and decision-making process. Also, given the design expertise of the ARC members, 

there would likely have been a thorough review of the railing design which could have 

led to railing design changes to prevent the significant maintenance required for the 

horizontal cables. 

Some other relevant facts gleaned from our investigation include: 

• The NFBPIP has received several design awards from the State, County, and 

private sector. 

• There have been negative letters to the editor regarding the NFBPIP in the 

Monterey Herald and the Monterey County Weekly. 

• There have been both informative and negative articles in the Monterey Herald 

and the Monterey County Weekly about the NFBPIP since the completion of the 

project. 

• The City of Monterey held multiple meetings with the North Fremont Business 

Association and area Neighborhood Associations to explain the design and 

construction for the NFBPIP throughout the project up until completion. 

• The City of Monterey has two websites, NFBPIP and Have Your Say Monterey, 

detailing information about the NFBPIP, the Casanova to SR218 connection 

(Gap Project), and the overall Fort Ord Rec Trail and Greenway project known as  

“FORTAG”. 

https://monterey.org/City-Hall/Featured-Projects/The-NFremont-Bike-and-Pedestrian-Access-and-Safety-Improvements-Project
https://haveyoursaymonterey.org/north-fremont-street-transportation-corridor
http://fortag.org/
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• The City received several letters of support for the project from the North 

Fremont Business Association. along with various other organizations, when 

applying for funds and other approvals. 

Bridging the “Gap” 

One major complaint that the Civil Grand Jury heard during the investigation was that 

most casual observers only rarely see bicyclists using the current North Fremont Class 

4 bike lanes. As often cited in this report, a major contributor to this situation is the 

existence of a “gap” in the bike lane running from Casanova Avenue to Canyon del Rey 

Boulevard. Planning for bike and pedestrian connection between Casanova and 

Canyon Del Rey (the Gap Project) is well underway and will connect the NFBPIP with 

the Laguna Grande Trails and FORTAG projects. To date, we are unaware of any 

funding the City has received in order to complete construction of the Gap Project, 

however, the City states that they are actively searching for funding. The City expressed 

hope that ridership will grow once the North Fremont bike lane is connected to the entire 

FORTAG project in Monterey County. 

Given the high profile the NFBPIP project has attained by the media and residents, the 

Civil Grand Jury believes the City has an opportunity to involve all residents of Monterey 

for the design and construction of the Gap Project by holding public hearings before the 

Architectural Review Committee. Some other avenues of communication could be town 

hall meetings, mailers, or working with the local bike clubs. 

Some other relevant facts gleaned from our investigation include: 

• The design of The Gap Project has been, or is nearly, completed by the City and 

they are actively trying to find funding for construction. 

• The City claimed that they expected to see an increase in bicyclists of 200% 

which amounts to 140 new daily riders in the Class 4 lanes between Casa Verde 

Way and Casanova Avenue. 
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FINDINGS 

F1. The City is to be commended for holding multiple meetings with the North 

Fremont Business Association and the local Neighborhood associations to inform 

them on the NFBPIP throughout the design and construction process. 

F2. The City is to be commended for creating two very informative websites relating 

to the NFBPIP. 

F3. The City did not hold any public hearings before the Architectural Review 

Committee for the design of the NFBPIP, which would have helped inform 

residents throughout the city of Monterey about the project. 

F4. The City did not hold any public hearings before the Architectural Review 

Committee which, given the expertise of the Committee members, could have 

improved on the railing design maintenance issues to help eliminate the 

significant maintenance needed. 

F5. The City Council did not adopt a revised resolution changing the design 

description of the NFBPIP from Class 2 to Class 4 bike lanes, which would have 

helped inform more residents citywide and would have created an accurate 

record of action by the City Council for the NFBPIP. 

F6. The City’s failure to have a specific maintenance plan in place for the NFBPIP, as 

recommended by Caltrans, has led to significant maintenance issues in the first 

18 months of operation. 

F7. To date, the City of Monterey has not held any public hearings before the 

Architectural Review Committee for the design of the Gap Project, thereby 

limiting the ability to inform and gain input from the residents of Monterey and 

missing out on possible improvements to the design by members of the ARC. 

This could result in more negative public opinion as well as a sub-standard 

design. 
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RECOMMENDATIONS 

R1. For all City projects that contain design elements, the City should hold Public 

Hearings before the Architectural Review Committee.  

This process should begin by August 1, 2021. 

R2. On future City projects, the governing body of record should approve revised 

resolutions to document changes to a project.  

This process should begin by August 1, 2021. 

R3. The City should begin holding Public Hearings before the Architectural Review 

Committee for their input on the Gap Project design.  

This should begin by August 1, 2021. 

R4. The City should create a maintenance plan addressing routine and log-term 

maintenance, as recommended by Caltrans.  

This plan should be made available by September 1, 2021. 

 

REQUIRED RESPONSES 

Pursuant to Penal Code §933 and 933.05, the Grand Jury requests responses as 

follows: 

From the following elected county officials within 90 days: 

• City Council of the City of Monterey. All findings and recommendations 

 

Reports issued by the Grand Jury do not identify individuals interviewed. Penal Code section 929 requires that 

reports of the Civil Grand Jury not contain the name of any person or facts leading to the identity of any person who 

provides information to the Civil Grand Jury. 
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APPENDIX 

A. Monterey Street Project Nets State Award, Monterey Herald, December 14, 2020 

B. Pacific Grove’s New Sales Tax Halted by the State, Monterey Herald, February 

15, 2021 
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Crews work on the North Fremont Street project in 2019. (Monterey Herald file photo) Work crews install new traffic lights at North Fremont StreetCrews work on the North Fremont Street project in 2019. (Monterey Herald file photo) Work crews install new traffic lights at North Fremont Street
and Casa Verde Way in Monterey on Tuesday. and Casa Verde Way in Monterey on Tuesday. (Vern Fisher – Monterey Herald)(Vern Fisher – Monterey Herald)

MONTEREY — The recently completed improvements on North Fremont Street in Monterey caught the eye of state officials who justMONTEREY — The recently completed improvements on North Fremont Street in Monterey caught the eye of state officials who just
awarded the project for “providing a safe, sustainable, integrated and efficient transportation system.”awarded the project for “providing a safe, sustainable, integrated and efficient transportation system.”

The California Department of Transportation awarded the city with the 2020 Caltrans Excellence in Transportation award in theThe California Department of Transportation awarded the city with the 2020 Caltrans Excellence in Transportation award in the
Transportation-Related Facilities category. Less than two dozen Excellence awards were handed out statewide.Transportation-Related Facilities category. Less than two dozen Excellence awards were handed out statewide.

The project, called the North Fremont Bicycle and Pedestrian Access and Safety Improvement Project, was chosen from entries across theThe project, called the North Fremont Bicycle and Pedestrian Access and Safety Improvement Project, was chosen from entries across the
state, including entries from local and public agencies, private contractors, consultants and Caltrans itself. A panel of judges consisting ofstate, including entries from local and public agencies, private contractors, consultants and Caltrans itself. A panel of judges consisting of
various professionals, including engineers, environmental specialists and transportation planners reviewed the projects.various professionals, including engineers, environmental specialists and transportation planners reviewed the projects.

City Manager Hans Uslar called the comprehensive infrastructure and safety improvements with bicycle lane grant funds ”enormous.” TheCity Manager Hans Uslar called the comprehensive infrastructure and safety improvements with bicycle lane grant funds ”enormous.” The
$9.4 million project, includes bike lanes in the median of the street, storm drain and traffic light upgrades and changes to intersections to$9.4 million project, includes bike lanes in the median of the street, storm drain and traffic light upgrades and changes to intersections to
allow greater pedestrian safety and ensure Americans with Disabilities Act compliance.”allow greater pedestrian safety and ensure Americans with Disabilities Act compliance.”

“This award-winning project allowed us to complete a major segment of a regional multi-modal transportation network that benefits our“This award-winning project allowed us to complete a major segment of a regional multi-modal transportation network that benefits our
residents, enhances safety, revitalizes business opportunities, manages growth and sustains our environment,” Uslar said in a writtenresidents, enhances safety, revitalizes business opportunities, manages growth and sustains our environment,” Uslar said in a written
statement. “While a lot of attention has been given to the innovative bike lanes, the project’s impact on the streetscape, ADA accessibilitystatement. “While a lot of attention has been given to the innovative bike lanes, the project’s impact on the streetscape, ADA accessibility
improvements, signal upgrades and traffic flow cannot be underestimated. Very soon, residents will see new developments along thisimprovements, signal upgrades and traffic flow cannot be underestimated. Very soon, residents will see new developments along this
corridor spurred by this project.”corridor spurred by this project.”
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Monterey street project nets state awardMonterey street project nets state award
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“Multi-modal” refers to streets providing safe access to vehicles, bicyclists and pedestrians. The project was supported by the North“Multi-modal” refers to streets providing safe access to vehicles, bicyclists and pedestrians. The project was supported by the North
Fremont Business Association.Fremont Business Association.
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Dennis L. TaylorDennis L. Taylor  | Reporter| Reporter
Dennis L. Taylor has reported on diverse issues for three decades in the San Francisco and Monterey bay areas,Dennis L. Taylor has reported on diverse issues for three decades in the San Francisco and Monterey bay areas,
including 10 years in the Silicon Valley business press covering venture capital and technology investments.including 10 years in the Silicon Valley business press covering venture capital and technology investments.
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Pacific Grove City Hall. Pacific Grove City Hall. (Monterey Herald file)(Monterey Herald file)

PACIFIC GROVE — A state agency has told Pacific Grove officials that it will notPACIFIC GROVE — A state agency has told Pacific Grove officials that it will not
implement a half-cent sales tax increase that voters approved on Nov. 3 becauseimplement a half-cent sales tax increase that voters approved on Nov. 3 because
of a mistake in a resolution the City Council adopted that formalized the increase,of a mistake in a resolution the City Council adopted that formalized the increase,
according to a report that will be presented to elected officials Wednesday.according to a report that will be presented to elected officials Wednesday.
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A state agency is suggesting a remedy that would involve holding a specialA state agency is suggesting a remedy that would involve holding a special
election at a cost to taxpayers to re-approve the sales-tax increase measure —election at a cost to taxpayers to re-approve the sales-tax increase measure —
Measure L. There is also the specter of Pacific Grove filing legal action against theMeasure L. There is also the specter of Pacific Grove filing legal action against the
state.state.

The action will be costly to the city’s coffers. The tax increase would add anywhereThe action will be costly to the city’s coffers. The tax increase would add anywhere
from $700,000 to $1 million in badly needed revenue for the city. Officials sayfrom $700,000 to $1 million in badly needed revenue for the city. Officials say
without that revenue there would need to be a pullback on services the citywithout that revenue there would need to be a pullback on services the city
provides to residents.provides to residents.

The increase was scheduled to take effect April 1, if the state and the city canThe increase was scheduled to take effect April 1, if the state and the city can
work out the differences. But for now, the state is telling City Attorney Davidwork out the differences. But for now, the state is telling City Attorney David
Laredo that the increase is a no-go.Laredo that the increase is a no-go.

“The California Department of Tax and Fee Administration has indicated it will not“The California Department of Tax and Fee Administration has indicated it will not
administer the tax as approved by the voters due to ambiguous language,” Laredoadminister the tax as approved by the voters due to ambiguous language,” Laredo
wrote in the report to the council. Monday was a government holiday and Laredowrote in the report to the council. Monday was a government holiday and Laredo
was not available to comment.was not available to comment.

Neither was the Department of Tax and Fee Administration, which responded toNeither was the Department of Tax and Fee Administration, which responded to
an email sent Friday requesting comment by saying it wouldn’t be able toan email sent Friday requesting comment by saying it wouldn’t be able to
comment until sometime this week. It also cited the Presidents Day holiday as thecomment until sometime this week. It also cited the Presidents Day holiday as the
reason.reason.

The city has been in communication with Tax and Fee Administration ChiefThe city has been in communication with Tax and Fee Administration Chief
Counsel Robert Tucker and Karen Hughes, the supervising tax auditor. LaredoCounsel Robert Tucker and Karen Hughes, the supervising tax auditor. Laredo
said Tucker is arranging a discussion with Nicolas Maduros, the executive directorsaid Tucker is arranging a discussion with Nicolas Maduros, the executive director
of the agency. There is no indication when that meeting will occur.of the agency. There is no indication when that meeting will occur.

The ambiguity was not in the language of the measure, rather in a councilThe ambiguity was not in the language of the measure, rather in a council
resolution that referred to the wrong municipal code — Chapter 6.08 rather thanresolution that referred to the wrong municipal code — Chapter 6.08 rather than
Chapter 6.07, Laredo wrote.Chapter 6.07, Laredo wrote.

The city caught the error and in December 2020 the council adopted a resolutionThe city caught the error and in December 2020 the council adopted a resolution
correcting the mistake. That, apparently, was not good enough for the statecorrecting the mistake. That, apparently, was not good enough for the state
agency.agency.

“The City remains firm in its position that the ballot language complies with legal“The City remains firm in its position that the ballot language complies with legal
requirements, and Council’s subsequent corrective action cured all harmlessrequirements, and Council’s subsequent corrective action cured all harmless
clerical errors,” Laredo wrote. “(The California Department of Tax and Feeclerical errors,” Laredo wrote. “(The California Department of Tax and Fee
Administration’s) narrow interpretation that Measure L attempted to amend theAdministration’s) narrow interpretation that Measure L attempted to amend the
City’s Uniform Sales and Use Tax under PGMC Chapter 6.08 is nonsensicalCity’s Uniform Sales and Use Tax under PGMC Chapter 6.08 is nonsensical
because such effect would be unlawful and not capable of implementation.”because such effect would be unlawful and not capable of implementation.”
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There is also a possible problem in terminology that was used in either theThere is also a possible problem in terminology that was used in either the
Measure L description or the resolution supporting the tax increase. Laredo notesMeasure L description or the resolution supporting the tax increase. Laredo notes
in his report that “sales tax” and “transaction tax” are one and the same as definedin his report that “sales tax” and “transaction tax” are one and the same as defined
in another chapter of the municipal code.in another chapter of the municipal code.

This is not the first time the city and state were at loggerheads over the taxThis is not the first time the city and state were at loggerheads over the tax
measure. After passing, the city believed the measure would take effect Jan. 1.measure. After passing, the city believed the measure would take effect Jan. 1.
But the Department of Tax and Fee Administration put the brakes onBut the Department of Tax and Fee Administration put the brakes on
implementation, saying that a measure passed in November did not allow theimplementation, saying that a measure passed in November did not allow the
agency enough lead time to begin collection.agency enough lead time to begin collection.

Sales tax increases in the area proportionally affect tourists and visitors more thanSales tax increases in the area proportionally affect tourists and visitors more than
residents. An analysis conducted by Pacific Grove in the past year indicated thatresidents. An analysis conducted by Pacific Grove in the past year indicated that
70% of sales-tax revenue is generated by visitors, not residents.70% of sales-tax revenue is generated by visitors, not residents.

Pacific Grove only gets a fraction of sales tax collected — roughly 1%. The restPacific Grove only gets a fraction of sales tax collected — roughly 1%. The rest
goes to the state except for small amounts that come back to local countygoes to the state except for small amounts that come back to local county
transportation funds. Cities’ sales tax is capped at 2% on top of the state’s 7.25%transportation funds. Cities’ sales tax is capped at 2% on top of the state’s 7.25%
bringing the total to 9.25%. All cities along the Monterey Peninsula, except Sandbringing the total to 9.25%. All cities along the Monterey Peninsula, except Sand
City, are maxed out on the amount of sales tax they can generate unless the stateCity, are maxed out on the amount of sales tax they can generate unless the state
adjusts its portion.adjusts its portion.

Care about your community? We do, too.Care about your community? We do, too.

Sign up for our Morning ReportSign up for our Morning Report
newsletternewsletter

Enter your email

SIGN UP

Dennis L. TaylorDennis L. Taylor  | Reporter| Reporter
Dennis L. Taylor has reported on diverse issues for three decades in the SanDennis L. Taylor has reported on diverse issues for three decades in the San
Francisco and Monterey bay areas, including 10 years in the Silicon ValleyFrancisco and Monterey bay areas, including 10 years in the Silicon Valley
business press covering venture capital and technology investments.business press covering venture capital and technology investments.
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